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Preface

This Report for the year ended March 2016 has been prepared
for submission to the Governor of Odisha under CAG’s DPC
Act, 1971.

The Report contains significant results of the audit of the
Panchayati Raj Institutions and Urban Local Bodies in the
State.

The issues observed in the course of test audit for the period
2015-16 as well as those issues, which came to notice in
earlier years but could not be dealt within the previous
Reports, have also been included, wherever necessary.

The audit has been conducted in conformity with auditing
standards issued by the Comptroller and Auditor General of
India.
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Overview

An overview of the significant audit observations made on the functioning of
Panchayati Raj Institutions and Urban Local Bodies in implementing various
schemes/ programmes under Panchayati Raj Department and Housing and Urban
Development Department respectively is given below.

Panchayati Raj Department

2.1 Implementation of Targeted Rural Initiatives for Poverty Termination
and Infrastructure

 In the planning process of the mission, “Bottom-up” approach, as envisaged
in the guidelines, was not followed which prevented participation of the
Community Based Organisations at the lowest level.

(Paragraph 2.1.2)

 As the State could not spend the entire credit, it was liable to pay
commitment charges of ` 4.35 crore to the International Development
Association against un-withdrawn amount of ` 124.35 crore.

(Paragraph 2.1.3.1)

 Even after closure of the project in June 2015, funds remained unutilised at
State Project Monitoring Unit and Gram Panchayat Level Federation levels.

(Paragraph 2.1.3.2)

 Adequate number of Gram Panchayat Level Federations were not created
and minimum requirement of Community Investment Fund (` 15 lakh) was
not provided to the Gram Panchayat Level Federations, thereby restricting
micro-finance to rural poor. None of the Gram Panchayat Level Federations
were registered under appropriate Acts, due to which loan amount of
` 92.43 lakh remained unrecovered from the Self Help Groups.

(Paragraph 2.1.4)

 Though 169 Self Help Groups submitted Micro Investment Plans of
` 3.57 crore, loans of only ` 82.19 lakh (23 per cent) were sanctioned and no
attempts were made to leverage external funding.

(Paragraph 2.1.4)

 Achievements under different livelihood programmes were poor due to
delayed release of funds and inadequate monitoring.

(Paragraph 2.1.6)

 Non-functioning of six mandatory committees in Gram Panchayat Level
Federations enabled misappropriation of Community Investment Fund,
Pro-Poor Inclusion Fund and Institution Building Fund.

(Paragraph 2.1.7)
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2.2 Audit of Thirteenth Finance Commission Award (2010-11 to 2014-15)

 Due to absence of monitoring by District Rural Development Agencies/
Department, component-wise utilisation of funds was not available at blocks
and Gram Panchayats.

(Paragraph 2.2.2.4)

 Contrary to guidelines, funds under the components like Drinking Water
Supply, Rural Sanitation and Maintenance of Local Area Network were
routed through the respective blocks, instead of being released directly to
Gram Panchayats.

(Paragraph 2.2.3.3)

 Tube wells and Piped Water Supplies were not repaired in time and poor
maintenance of records and registers led to shortage and doubtful utilisation
of spare parts worth ` 88.33 lakh.

(Paragraph 2.2.3.5 to 2.2.3.8)

 Instead of promoting sewerage and Solid Waste Management services in
villages, the funds allotted for Rural Sanitation were utilised for construction
of Cement Concrete roads.

(Paragraph 2.2.4.2)

 Under Maintenance of Roads and Bridges, new constructions were made in
violation of the guidelines. In nine test checked blocks, an amount of
` 5.66 crore was spent on new construction of roads and bridges.

(Paragraph 2.2.5)

 The roads constructed in Gram Panchayats and blocks did not meet the
prescribed specifications as deficiencies in measurements were observed in
34 out of 77 roads inspected.

(Paragraph 2.2.8)

 In Brahmagiri Panchayat Samiti, the then Senior Clerk-cum-Cashier
misappropriated Old Age Pension funds by tampering with an official
cheque and not depositing undisbursed Old Age Pension money of
` 15.02 lakh.

(Paragraph 2.3)

 Government money of ` 14.01 lakh was misappropriated in Puri Sadar
Panchayat Samiti through double payment and drawal of self-cheque without
cash book entry.

(Paragraph 2.4)

 In eight Panchayat Samitis, ` 1.12 lakh was misappropriated in disbursement
of Old Age Pension.

(Paragraph 2.5)

 Thirteen ineligible beneficiaries (non-widows) were paid widow pension of
` 0.77 lakh under Madhu Babu Pension Yojana in Lahunipara Panchayat
Samiti.

(Paragraph 2.6)
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 An amount of ` 0.30 lakh was misappropriated from the miscellaneous
receipts of the Boipariguda Panchayat Samiti.

(Paragraph 2.7)

 In Babuchhipidihi Gram Panchayat of Laikera Panchayat Samiti, the
Panchayat Executive Officer and Sarpanch misappropriated Gram Panchayat
Fund of ` 0.23 lakh.

(Paragraph 2.8)

 Non-accounting of Hume Pipes in stock register of Gurundia Panchayat
Samiti resulted in loss of stock of ` 12.71 lakh.

(Paragraph 2.9)

Housing and Urban Development Department

Generation of own revenue and its collection by Bhubaneswar Municipal
Corporation

 Bhubaneswar Municipal Corporation (BMC) did not set up the required
institutional arrangements for levy of property tax even after 13 years of
enactment of the Orissa Municipal Corporation Act, 2003 and was only
levying and collecting the holding tax.

(Paragraph 4.1.6.1)

 The annual value of holdings was not revised after 1977, resulting in loss of
revenue.

(Paragraph 4.1.7.3)

 There was a loss of revenue of ` 19.94 crore due to under-assessment of
advertisement tax and non-enforcement of agreement condition for display
of advertisement and renewal of passenger shelters at a lower rate.

(Paragraph 4.1.8.1 to 4.1.8.6)

 Failure of BMC to levy penalty on trade licences, collect licence fees from
traders and implement recommendation of Third State Finance Commission,
led to loss of revenue of ` 12.40 crore.

(Paragraph 4.1.9.1 to 4.1.9.5)

 Bhubaneswar Municipal Corporation allotted 35 shop-rooms to rehabilitated
shopkeepers in its new garment market without making any agreement, due
to which it lost the rent revenue of ` 24.31 lakh.

(Paragraph 4.1.10.1)

 Bhubaneswar Municipal Corporation failed to implement user charges
reform as per the Orissa Municipal Corporation Act and Government orders,
as a result of which there was a loss of ` 6.62 crore towards non-imposition
of user charges on shops and non-realisation of user fees from hospitals,
nursing homes, apartments and hotels.

(Paragraph 4.1.11)
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 Bhubaneswar Municipal Corporation could not collect revenue of
` 43.25 crore from the buildings, constructed without obtaining No
Objection Certificates due to its failure to enforce the Orissa Municipal
Corporation Act and maintain co-ordination with Bhubaneswar
Development Authority. Further, it under-assessed the project cost of
buildings due to which demands for development charges were short levied
to the extent of ` 2.32 crore.

(Paragraph 4.1.12.1 and 4.1.12.2)
 In BMC-Keshari Mall, BMC could not sell out the shops and assets valued

at ` 16.77 crore and they were lying idle, as it did not take possession of the
shops in the last six years. Similarly, BMC failed to sell out or give on rent
95 per cent area of BMC-Bhavani Mall.

(Paragraph 4.1.13.1 and 4.1.13.2)
 Bhubaneswar Municipal Corporation’s failure to execute the deeds of

conveyance in favour of the shop owners of BMC-Keshari Mall prevented it
from collecting holding tax of ` 39.84 lakh during the last five and half
years.

(Paragraph 4.1.13.3)
 Bhubaneswar Municipal Corporation did not raise demand for authorisation

premium of ` 55.13 lakh from the agency constructing Foot Over Bridge.
(Paragraph 4.1.13.4)

 Bhubaneswar Municipal Corporation did not take any follow-up action
under the Orissa Municipal Corporation Act to realise the arrears of holding
tax and market rent amounting to ` 84.96 crore.

(Paragraph 4.1.14.1)

Compliance Audit Paragraphs

 Holding Tax of ` 0.93 lakh received by the Tax Collector of Notified Area
Council, Kotpad was misappropriated without depositing with the Cashier.

(Paragraph 5.1)
 In Basudevpur Municipality, there was doubtful procurement of electrical

items worth ` 10.20 lakh, due to absence of stock-taking and
non-availability of purchase records.

(Paragraph 5.2)
 In Sambalpur Municipal Corporation, rent of ` 1.74 crore was not collected

from the retired officials at revised rates along with penalty.
(Paragraph 5.3)

 Six Urban Local Bodies did not remit Employees' Provident Fund dues to
the Regional Provident Fund Commissioners which resulted in payment of
penalty and interest of ` 1.47 crore in addition to a committed liability of
` 34.04 lakh.

(Paragraph 5.4)
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PANCHAYATI RAJ

INSTITUTIONS





CHAPTER I

Section A
An overview of Panchayati Raj Institutions

1.1 Introduction

Panchayati Raj Institutions (PRIs) came into existence in Odisha from 1948 with
the enactment of Orissa Gram Panchayat Act 1948. Subsequently, Orissa
Panchayat Samiti Act and Zilla Parishad Act were enacted in 1959 and 1991,
respectively, setting up three tier PRIs in the State. All these Acts were amended
in 1993 and 19941 in conformity with the 73rd Constitutional Amendment Act
1992, empowering the PRIs to function as institutions of self-government to
accelerate economic development and ensure social justice in rural areas.

Table 1.1: State profile

Indicator State statistics Unit

Area 155707 Square km.

No. of Tehsils 317 Number

No. of villages 51349 Number

Total population (Census 2011) 419.74 Lakh

Rural population 83 Per cent

Density 270 Persons/Square km.

Male Literacy 81.59 Per cent

Female Literacy 64.01 Per cent

Scheduled Caste population 17.13 Per cent

Scheduled Tribe population 22.85 Per cent

1.2 Organisational Setup of PRIs
Panchayati Raj Institutions are classified into three tiers, viz. Zilla Parishads,
Panchayat Samitis and Gram Panchayats. There are 30 Zilla Parishads, 314
Panchayat Samitis and 6209 Gram Panchayats in Odisha.

1 ZP Act 1991 of Orissa was amended in 1993. Orissa GP Act 1948 / 1964 and Orissa
Panchayat Samiti Act 1959 were amended in 1994
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The organisational setup of the PRIs is indicated below.

All the three tiers of PRIs function under the administrative control of the
Panchayati Raj (PR) Department headed by the Commissioner-Cum-Secretary,
who is assisted by the Director (PR), Director (Special Projects) and the Director,
NRLM at the State level.

Panchayati Raj was introduced in January 1961 in the State, under which three
tiers of the system namely Zilla Parishads, Panchayat Samitis and Gram
Panchayats have to work in close coordination with each other.

Each of the 30 districts of the State has a Zilla Parishad (ZP). The ZP is managed
by an elected body headed by a President, who is elected amongst the elected
representatives of the ZP. The District Collector acts as the ex-officio Chief
Executive Officer (CEO) of the ZP, while the Project Director of District Rural
Development Agency (DRDA) concerned acts as the ex-officio Executive
Officer (EO) for discharging day-to-day administrative functions of the ZP.

The Panchayat Samiti (PS), functioning at the Block level, is managed by an
elected body headed by a Chairman, duly elected amongst the elected
representatives of the Block. The Block Development Officer (BDO) acts as the
executive head.

At the Gram Panchayat (GP) level, the elected members headed by a Sarpanch
constitute the GP. General superintendence and overall control of the GP is
exercised by the Panchayat Executive Officer who discharges his duties under
the supervision of the BDO.

Election to the PRIs at all tiers was last conducted in February 2012.

Commissioner-cum-Secretary to Govt.
Panchayati Raj Department

Director, Panchayati Raj Director, Special Project

Zilla Parishad (30)
(District level)

Panchayat Samiti (314)
(Block level)

Gram Panchayat (6209)
(Village level)

Chief Executive
Officer

Block Development
Officer

Panchayat Executive
Officer

Panchayati Raj Institution

Director, NRLM
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The setup of Elected Body of the PRIs is as follows: -

1.3 Functioning of PRIs

Article 243 of the Constitution prescribes devolution of powers, resources and
responsibilities to elected local bodies from the State Government. It enjoins
upon the State Legislatures to enact laws / amend existing laws devolving/
transferring 29 subjects listed in the Eleventh Schedule of the Constitution of
India to PRIs. This would also lead to PRIs emerging as platforms for planning
and implementation of programmes for economic development and social justice
for rural people.

Out of 29 subjects of 19 Departments, State Government has transferred
(October 2005) 21 subjects of 11 Departments to the PRIs (Appendix 1.1). The
Chief Secretary instructed (July 2003) 11 Departments to implement
decentralisation of the governance in letter and spirit. The State Government had
given enough funds for the development of the village panchayats. Besides, the
Fourteenth Finance Commission and Fourth State Finance Commission have
recommended maximum grant for the village panchayats. As a result, the Odisha
Government received the Incremental Devolution Index Award 2015-16 for
providing maximum power to the panchayats.

1.4 Staffing pattern of PRIs

There is to be an Executive Officer for every Gram Panchayat who is to maintain
the records of the proceedings of the meetings of GPs, remain a custodian of all
such records and documents, cash and valuable securities of GP and exercise
such other powers, discharge such other duties and perform such other functions
as may be prescribed. The Village Level Workers (VLW) and Village
Agriculture Workers (VAW) working in a district act as Executive Officers.
Against the sanctioned strength of 6234 VLWs, men-in-position were 5476 with
vacancy of 758, thereby hampering the functioning of the GPs. As observed in
compliance audit of 31 GPs, the utilisation of funds was less than 50 per cent in
six GPs and less than 70 per cent in 23 GPs.

For every block, there is to be a Block Development Officer (BDO) to be
appointed by the Government and an Additional Block Development Officer
(ABDO) may be appointed by the Government under the administrative control
of the BDO. The Samiti, with the approval of the Government, is to determine
the number and grade of the employees to be appointed to the services of the
Samiti. Against sanctioned strength of 314 each for BDO and ABDO, men-in-
position were 311 and 198, with vacancy of 3 and 116, respectively.

PRESIDENT

ZP MEMBERS

PANCHAYAT SAMITI

CHAIRMAN

PS MEMBERS

GRAM PANCHAYAT

SARPANCH

WARD MEMBER

ZILLA PARISHAD
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The Collector of the district is the Chief Executive Officer of the Parishad who
exercises such powers and perform such functions as are prescribed. The Project
Director, District Rural Development Agency is the ex-officio Secretary of the
Parishad.

Similarly, under technical category at district and block level, against sanctioned
strength of 1845 posts, men-in-position were 1767 with 78 vacancies, which
resulted in low spending of the grants received for various socio-economic
development programmes. As seen in compliance audit of 38 PSs, the percentage
of utilisation of different scheme funds was less than 50 in 13 PSs.

1.5 Functioning of various Committees
To execute the functions of PRIs, Standing Committees have been constituted
(seven each for ZPs and PSs and five for GPs) with the elected representative as
the Chairperson and Secretary as the Chief Executive Officer. The role and
responsibilities of Standing Committees are given at Appendix 1.2.

Overall monitoring and review of the development programmes at the State and
District levels were conducted by the State Level Vigilance and Monitoring
Committee (SLVMC) and District Vigilance and Monitoring Committees
(DVMC) respectively. The SLVMC of Odisha has been constituted under the
Chairmanship of the Minister, Rural Development, Government of Odisha with
three Co-chairmen and 29 members. In case of DVMC, Member of Parliament
(Lok Sabha) is the Chairman, with District Collector as Secretary and all district
level officers as members. Both the Committees are required to meet at least
once in every quarter, however, two meetings of SLVMC and 44 meetings of
DVMC were held in 25 districts against 120 meetings during 2015-16. In five
districts2, no meetings were held during 2015-16.

1.6 Fund Flow arrangement at PRIs
The main sources of funds of PRIs in the State were from Government of India
(GoI) under various Centrally Sponsored Schemes (CSS), viz. Mahatma Gandhi
National Rural Employment Guarantee Scheme (MGNREGS), Backward Region
Grant Fund (BRGF), Indira Awaas Yojana (IAY), Rajiv Gandhi Panchayat
Sashaktikaran Abhiyan (RGPSA) etc. and grants received from State
Government as per the recommendations of State Finance Commission and the
Central Finance Commission. Funds are also received under State sponsored
schemes like Mo Kudia (renamed as Biju Pucca Ghara), Cement Concrete (CC)
Road, Biju KBK Yojana and Gopabandhu Grameen Yojana (GGY).

The position of funds received by the PRIs under various schemes of GoI and
Government of Odisha (GoO) and also grants-in-aid from GoO and the
expenditure incurred therefrom is given in Table 1.1.
Table 1.1: Total funds received by PRIs during 2011-16 (` in crore)

Scheme 2011-12 2012-13 2013-14 2014-15 2015-16

IAY   (CSS-75:25) 833.17 1110.60 1257.44 1998.71 2866.26
Mo Kudia (renamed as Biju
Pucca Ghara Yojana) 96.04 133.25 273.36 346.92 1219.66

2 Gajapati, Ganjam, Koraput, Mayurbhanj and Nuapada
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Scheme 2011-12 2012-13 2013-14 2014-15 2015-16

(SS-100 per cent)
GGY (SS-100 per cent) 251.78 199.10 261.80 248.89 710.26
BRGF
(100 per cent SCA)

327.22 396.04 428.56 326.23 72.05

SGSY/NRLM  (CSS-75:25) 192.88 124.71 104.56 113.27 194.09
MGNREGS
(CSS- 90:10)

1371.18 1321.64 1322.78 1077.38 2060.94

Thirteenth, Fourteenth CFC 570.92 713.10 731.93 804.40 1264.44
RGPSA 0 0 12.56 48.25 33.82
Grant-in-aid
(SFC, Cluster House, CC
Road)

589.69 729.03 1148.28 860.88 1122.87

Total 4232.88 4727.47 5541.27 5824.93 9544.39

(Source: Annual Report and MIS Reports furnished by PR Department)

Total fund available includes opening balance and interest
(CSS: Centrally Sponsored Scheme, SS: State Scheme, SCA: Special Central Assistance, CFC:
Central Finance Commission, SFC: State Finance Commission, CC: Cement Concrete)

Table 1.2: Budget provision for plan and non-plan sectors for PRIs during the last
five years

(` in crore)
Year Plan Non Plan

Budget Provision Release (per cent) Budget Provision Release (per cent)

2011-12 1088.45 991.40(91) 1340.82 1222.45(91)

2012-13 1501.04 1320.63(88) 1438.21 1216.77(85)

2013-14 2245.45 2082.51(93) 1525.67 1296.12(85)

2014-15 4175.75 3441.58(82) 1703.30 1401.37(82)

2015-16 6217.69 5330.50(86) 2338.87 2334.83(99.8)
(Source: MIS Reports furnished by PR Department)

Table 1.3: Total expenditure by PRIs during the last five years
(` in crore)

Scheme 2011-12 2012-13 2013-14 2014-15 2015-16

IAY   (CSS-75:25) 634.67 941.26 946.94 825.96 1981.65
Mo Kudia (renamed as Biju
Pucca Ghara Yojana)
(SS-100 per cent)

63.06 79.83 147.84 193.54 828.22

GGY (SS-100 per cent) 207.88 163.46 238.46 189.26 192.57
BRGF (100 per cent SCA) 224.98 273.09 271.13 266.93 47.60
SGSY/NRLM  (CSS-75:25) 171.35 74.49 50.97 67.82 124.02
MGNREGS (CSS- 90:10) 1032.56 1177.47 1289.13 1073.07 2046.67

Thirteenth, Fourteenth CFC 288.72 440.32 500.49 536.49 364.44

RGPSA 0 0 0.85 14.42 15.39
Grant-in-aid
(SFCs, Cluster House, CC
Road)

279.23 472.19 1011.20 697.21 425.66

Total 2902.45 3622.11 4457.01 3864.7 6026.22

(Source: MIS Reports furnished by PR Department)

As seen from above tables, receipt as well as expenditure during 2015-16 has
increased by 64 per cent and 56 per cent, respectively, as compared to that of
2014-15.
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1.7 Recommendations of the State Finance Commissions (SFCs)
The Second SFC had recommended ` 2143.22 crore to the PRIs towards
devolution, compensation and assignment, grant-in-aid and salary for the period
2005-10, against which ` 984.36 crore (45 per cent) only was released by the
State Government from its own Tax Revenue. Similarly, Third SFC had
recommended ` 6787.18 crore for PRIs for the period 2010-15, against which
` 3120.14 crore (56 per cent) was released by the State Government.

The Third SFC reiterated many of the recommendations made by the second SFC
as those were either not implemented or partially implemented. Besides, it also
has made other recommendations, most of which have not been implemented till
date of audit.

The Fourth SFC, through its recommendation, had endeavored to assist and
advise the State Government to develop the lowest tiers of democratic institution
as responsible local government. Some of the recommendations related to the
measures to strengthen resource base of the Local Bodies to help them evolve
into responsible units of Local Self Governance. Recommendations have been
grouped into four broad heads:

1. Institutional and structural strengthening;
2. Resource generation and legal hurdles thereof;
3. General issues; and
4. Fund transfer.

Total resource transfer (from State resources) to PRIs recommended by the
Fourth SFC for the period 2015-20 is given in Table 1.4.

Table 1.4: Resource transfer recommended by the SFC
(` in crore)

Distribution
mechanism

2015-16 2016-17 2017-18 2018-19 2019-20 2015-20

Devolution 493.77 493.77 493.77 493.77 493.77 2468.85
Assignment of
Taxes

438.31 539.60 620.16 672.84 730.79 3001.70

Grant-in-aid 290.05 368.43 455.12 539.20 581.72 2234.52
Total 1222.13 1401.8 1569.05 1705.81 1806.28 7705.07
(Source: Report of the 4th SFC)

However, State Government has released ` 1235.46 crore towards SFC award
during the year 2015-16.

1.8 Recommendations of the Central Finance Commission (CFC)
The devolution of funds to PRIs as per recommendations of the Thirteenth
Finance Commission and allocations for PRIs for the award period are shown in
Table 1.5 below:

Table 1.5: Recommendations of Thirteenth FC and allocation for PRIs
(` in crore)

Sl. No. Subject 2010-11 2011-12 2012-13 2013-14 2014-15 Total
1 General Area Basic Grant 241.29 279.78 326.99 387.43 458.71 1694.20

2 General Performance
Grant 0.00 95.66 224.41 264.70 312.23 897.00

3 Special Area Grant 19.39 -- -- -- -- 19.39
Total 260.68 375.44 551.40 652.13 770.94 2610.59

(Source: Panchayati Raj Department letter No. 22895 dated 6 August 2010)
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However, out of ` 1694.20 crore, ` 1299.90 crore3 was released to the PRIs
towards General Area Basic Grant, Special Area Basic Grant and share from
Forfeited Performance Grant for the period from 2012-13 to 2014-15.

The Thirteenth Finance Commission had recommended allotment of
Performance Grant of ` 897 crore for the period 2011-15. The State was eligible
to draw its allocations, if it complied with nine conditions prescribed at
paragraph 10.161 of Thirteenth Finance Commission Report.

Out of nine conditions, State Government has complied with four conditions and
five conditions have not been complied with. Hence, the State Government
could not avail of the Performance Grant of ` 897 crore as of March 2015.
However, ` 68.83 crore has been received towards Forfeited Performance Grant
as of March 2015.

Table 1.6: Recommendation of Fourteenth Finance Commission
(` in crore)

Sl. No. Subject 2015-16 2016-17 2017-18 2018-19 2019-20 Total
1 Basic Grant 955.52 1323.09 1528.71 1768.44 2389.54 7965.28
2 Performance Grant 0 173.55 196.40 223.04 292.05 885.03

Total 955.52 1496.64 1725.11 1991.48 2681.59 8850.31
(Source: Fourteenth Finance Commission Report)

As per recommendation, ` 955.52 crore was received by the State Government
towards Central Finance Commission award during the year 2015-16.

1.9 Audit mandate

1.9.1 Primary Auditor
As per Rule 149 of the Regulations on Audit and Accounts, the Director, Local
Fund Audit (DLFA) is the primary Auditor of PRIs in the State. It is a directorate
under the Finance Department of the State. The DLFA conducts audit of PRIs of
all 30 districts of the State through 26 District Audit Offices. The position of
audit of PRIs by DLFA as on March 2016 is given in Table below.
Table 1.7: The position of audit of PRIs by DLFA as on March 2016

Year Total number of PRIs
planned for audit

Total number of PRIs
audited

Shortfall
(Figures given in the bracket indicate

percentage)
GP PS ZP GP PS ZP GP PS ZP

2013-14 6234 314 30 4384 294 30 1850 (30) 20 (6) Nil
2014-15 6234 314 30 4647 314 29 1587 (25) 0 1
2015-16 5977 314 30 5427 311 30 550 (9) 3(1) Nil

(Source: Information furnished by Director, Local Fund Audit, Odisha)

Government/ DLFA had engaged (September 2010) the Institute of Public
Auditors of India (IPAI) for audit of the accounts of GPs in order to reduce the
arrears in audit of GPs. The IPAI audited accounts of 2319 GPs during 2015-16
on behalf of DLFA.

3 General Area Basic Grant: ` 1172.90 crore + Special Area Basic Grant: ` 58.17 crore + Share
from forfeited Performance grant: ` 68.83 crore
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1.9.2 Audit by Comptroller and Auditor General of India
On the recommendation of the Thirteenth Finance Commission, the State
Government had entrusted (April 2011) the Comptroller and Auditor General of
India (CAG) with audit of all the three tiers of Panchayati Raj Institutions (PRIs)
of the State under Section 20(1) of the CAG’s (Duties, Powers and Conditions of
Service) Act, 1971. Besides, the CAG was also requested to provide Technical
Guidance and Support (TGS) to the State Audit Agency viz., Local Fund Audit
(LFA) for audit of Local Bodies. The Government had notified (July 2011) the
parameters of the TGS agreed to, in the Official Gazette. Under TGS
arrangement, 310 LFA staff were imparted training during 2015-16 covering
topics on audit of schemes implemented in PRIs and ULBs, Accounting system
in ULBs and audit methodology.

1.10 Reporting arrangement
1.10.1 Audit Report of Primary Auditor
Director, Local Fund Audit is the Primary Auditor and authorised to conduct
annual audit of financial accounts of the PRIs. As per recommendations of the
Thirteenth Finance Commission and provisions of OLFA (Amendment) Rules,
2015, the DLFA shall prepare and submit to the State Government not later than
30th September of each year a consolidated report for the previous year, to be laid
before the State Legislature. Annual Report for 2014-15 has been laid in the
Odisha Legislative Assembly on 7 December 2015.

1.10.2 Annual Technical Inspection Report (ATIR) on PRIs
Annual Technical Inspection Report for the year ended March 2015 has been laid
in Odisha Legislative Assembly on 27 September 2016.

1.11 Response to audit observations
As on 31 March 2016, 14,480 paragraphs relating to 3295 Inspection Reports
(IRs) issued by the Office of the Accountant General (G&SSA), Odisha to
different PRIs remained unsettled for want of required compliances. However,
703 paragraphs and 51 IRs were settled through Triangular Committee Meetings
during 2014-15. The Office of the Accountant General (G&SSA), Odisha issued
nine Annual Technical Inspection Reports (ATIRs) on PRIs relating to the years
2005-06 to 2014-15, wherein major audit findings on the transactions of PRIs of
the State were reported. Even after convening meetings with the Commissioner-
cum-Secretary of the Department and making number of correspondences with
Chief Secretary to Government of Odisha, submission of compliance by the
Government to the paragraphs of these nine ATIRs is poor.
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Section B
Accountability Mechanism and Financial Reporting issues

1.12 Vigilance Mechanism
(i) Social Audit
It was observed during Compliance Audit that PS4s had not conducted Social
Audit under different schemes.

(ii) Lokayukta
Even though President accorded his approval to the Odisha Lokayukta Bill in
January 2015, the State Government is yet to appoint a Lokayukta. As per the
rule, the State Government should have issued a gazette notification to execute
the new Lokayukta Act. However, no action has yet been taken by the
government to execute the law till date.

(iii) Grievance redressal
In respect of 38 PSs audited during 2015-16, it was observed that out of total
49975 grievances received in 28 PSs, 4310 grievances were pending for
redressal. As replied by the BDOs, the pendency was due to delay in receipt of
inquiry report.

1.13 Pending submission of Utilisation Certificates (UCs)
It was observed that 26 PSs out of 38 PSs audited during 2015-16, had not
submitted UCs amounting to ` 596.98 crore against expenditure of ` 1022.33
crore. Similarly, 25 Grama Panchayats had not submitted UCs for ` 3.08 crore
against expenditure of ` 3.38 crore incurred during 2015-16.

1.14 Outstanding advance
It was observed from the trial balance and cash books in compliance audit that in
34 PSs, ` 43.31 crore was unadjusted. Due to non-maintenance of Advance
Register by the PSs, details such as date of payment, purpose and person to
whom paid, could not be ascertained in audit. Similarly, in 20 GPs, `19.79 lakh
was lying unadjusted.

1.15 Non-reconciliation of balances as per Cash Book and Bank Pass Book
During Compliance Audit of 38 PSs during 2015-16, discrepancies between
balances in Cash Book and Bank Pass Books were found in 36 PSs due to non-
reconciliation.

1.16 Maintenance of Accounts by PRIs

 Accounts of PSs are prepared by the respective PS and Chartered
Accountants are engaged for maintenance of GP Accounts. Accounts of

4 Balianta, Sanakhemundi, Suruda, Barkote, Lephripada, Hemgiri, Kantapada, Reamal and
Subdega

5 Directly from beneficiaries- 3363, through District Collector- 1149 and from the Department-
485
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PRIs are certified by the Director, Local Fund Audit as per Rule 20 (h) of
the Orissa Local Fund Audit Rules, 1951.

 Out of 5987 Accounts of PRIs, 5197 Accounts were certified by the
Director, Local Fund Audit during 2015-16.

 PSs had adopted (April 2014) PRIA Soft software developed by NIC on
Model Accounting System for maintenance of their accounts.
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CHAPTER II
COMPLIANCE AUDIT

PANCHAYATI RAJ DEPARTMENT

2.1 Implementation of Targeted Rural Initiatives for Poverty Termination
and Infrastructure

2.1.1 Introduction
Targeted Rural Initiatives for Poverty Termination and Infrastructure (TRIPTI)
is a livelihood project implemented in Odisha with a loan of ` 514 crore from
the World Bank. The project period was from March 2009 to March 2014
which was extended up to June 2015. The Financing Agreement was signed
between Government of India (GoI) and International Development Association
(IDA) and the Project Agreement was signed between Government of Odisha
(GoO) and IDA in January 2009. As per Financing Agreement, 90 per cent of
total expenditure was to be financed by World Bank and 10 per cent was to be
borne by GoO.

The objective of the project was to enhance the socio-economic status of the
poor, especially poor women and disadvantaged groups in selected districts.
The project consisted of four components: (1) Institution Building and
Strengthening, (2) Community Investment Fund (CIF), (3) Livelihood Fund
(LF) and (4) Project Management, Knowledge Management and Replication.
The project was implemented in 38 blocks of 10 coastal districts1 of Odisha.
Orissa Poverty Reduction Mission (OPRM), a society registered under Societies
Registration Act 1860, was responsible for management of TRIPTI. OPRM was
renamed as Odisha Livelihood Mission (OLM) with effect from 21 April 2012.
The State Project Monitoring Unit (SPMU) was responsible for implementation
of the project at state level with assistance of District Project Monitoring Unit
(DPMU) at district level and Block Project Facilitation Team (BPFT) at block
level.

Audit of TRIPTI was conducted between May and August 2016, covering the
period 2009-10 to 2015-16 (up to June 2015)2. Audit test checked records of
SPMU at State Level and DPMUs of three districts3, 12 BPFTs4, 48 Gram
Panchayat Level Federations (GPLFs) and 96 Self Help Groups (SHGs) there
under. The names of the GPLFs and SHGs test checked are given in Appendix-
2.1. The audit findings are discussed below.

1 Angul, Balasore, Bhadrak, Cuttack, Kendrapara, Khurda, Jagatsinghpur, Jajpur, Nayagarh and
Puri

2 TRIPTI project was closed on 30 June 2015
3 Angul, Balasore and Kendrapara
4 Angul, Atthamalik, Chendipada, Pallahara, Balasore, Bhograi, Jaleswar, Khaira, Kendrapara,

Rajnagar, Pattamunadai and Mahakalpara.
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Audit findings
2.1.2 Non adherence to bottom up approach in the planning process
Paragraph 8.6 of Project Implementation Plan (PIP) of TRIPTI stipulates that
the project’s planning process will follow a “bottom-up” approach i.e. the
Annual Work Plan (AWP) is to be prepared at Block level considering the
GPLF/ village level plans and get consolidated at District/State level.

Scrutiny of records of SPMU, three DPMUs, 12 BPFTs and 48 GPLFs showed
that except in Kendrapara Block for 2010-11, the AWPs were prepared at
SPMU level. Instead of consolidation and approval at the DPMU/SPMU, these
were communicated to the DPMUs and BPFTs for implementation. This
indicated that the “bottom-up” approach was not followed in project planning
process. Top down planning prevented participation of the Community Based
Organisations (CBOs) at the lowest level.

2.1.3 Financial Management

The OPRM had received ` 439.52 crore under TRIPTI during 2006-075 to
2015-16 from GoO and spent ` 432.94 crore (98 per cent). The year-wise
receipt and utilisation of funds under TRIPTI during 2006-07 to 2015-16 (June
2015) are given below in Table 1.
Table No.1: Receipt and utilisation of fund under TRIPTI (` in crore)
Year Fund received Interest Total fund Expenditure Reimbursed by

World Bank
2006-07 1.00 0.00 1.00 0.00 0.00
2007-08 0.00 0.04 0.04 0.21 0.00
2008-09 40.00 0.02 40.02 0.27 0.55
2009-10 0.00 0.96 0.96 4.83 4.47
2010-11 0.00 1.04 1.04 8.10 7.03
2011-12 26.19 1.22 27.41 48.05 43.23
2012-13 120.00 0.92 120.92 115.81 103.97
2013-14 192.33 0.75 193.08 138.67 125.08
2014-15 60.00 2.15 62.15 121.35 109.61
2015-16 0.00 0.12 0.12 -4.35* 9.09
Total 439.52 7.22 446.74 432.94 403.03
Source: information received from SPMU
*Total expenditure during the year was ` 8.70 crore and unutilised amount of `13.05 crore was received back from
CBOs

The expenditure figure of ` 432.94 crore shown by SPMU was not final as it
included the unutilised amounts lying with different implementing agencies e.g.
DPMUs, BPMUs and GPLFs. As the cash book of SPMU (TRIPTI) was not
updated since November 2015, the exact unspent balance lying with the SPMU
could not be ascertained in audit. The major findings on financial management
of the project are discussed below.

2.1.3.1 Liability of commitment charges
As per the Financing Agreement, the maximum commitment charge payable by
the recipient on the amount not withdrawn till the end of the project was 0.5 per
cent per annum. Out of the total credit of ` 514 crore committed by the IDA for
TRIPTI project, the mission utilised ` 389.65 crore during 2008-16. Since the

5 GoO provided fund from its own budget during 2006-07 and 2008-09 to OPRM before
Financing Agreement was signed (January 2009) with IDA.
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State Government had failed to draw the remaining loan amount of
` 124.35 crore, it was liable to pay commitment charges of ` 4.35 crore6 at the
rate of 0.5 per cent per annum on the said amount with effect from 28 March
2009.

2.1.3.2 Non-refund of unutilised balance
Panchayati Raj Department, GoO had instructed (October 2015) the Districts to
refund the unutilised balance to the State TRIPTI Account immediately after
closure of the project, except Community Investment Fund lying with GPLFs as
of June 2015.

Test check of records of 12 Blocks showed that an amount of ` 5.32 crore was
still lying with 184 GPLFs as on the date of audit, deviating from the
instructions of PR Department (Appendix-2.2). Similarly, the unutilised balance
of ` 13.80 crore7 lying with the project account of OLM was not refunded to
GoO, despite closure of the project in June 2015.

2.1.4 Implementation
Test check of records of 12 BPFTs, 48 GPLFs and 96 SHGs showed the
following deficiencies in implementation of the project.

Management of Community Investment Fund (CIF)
As per paragraph 5.2 of Project Implementation Plan (PIP) of TRIPTI, the
Community Investment Fund is a grant given to GPLFs for disbursement to
SHGs as a loan for implementing micro plans. It is essentially designed to reach
the poor only and acts as a medium to help poor households to get credit for
small investments. Each GPLF is provided with CIF ranging from ` 5 lakh to
` 25 lakh for micro-finance services. Government had increased (December
2014) the minimum entitlement of CIF from ` 5 lakh to `15 lakh. Test check of
records at different levels showed the following deficiencies.

Non-formation of additional GPLFs led to provision of less CIF to the SHGs:
Paragraph 5.1.2.1 of Project Implementation Plan (PIP) of TRIPTI stipulates
that GPLF would comprise 25 to 40 SHGs functioning within a GP. In case,
there were more than 40 SHGs in one GP, two federations within the GP would
be promoted, based on geographical coverage and functional effectiveness of
GPLFs. PR Department had instructed in December 2014 that a GPLF would
get minimum CIF of ` 15 lakh.

Scrutiny of Monthly Progress Report and information furnished to Audit
showed that 1010 GPLFs in the State and 325 GPLFs in the three test checked
districts were formed during the TRIPTI period. The number of GPLFs in the
State8 and in the test checked three districts9 was required to be 1855 and 649
respectively. However, neither the SPMU nor the DPMU had taken any steps to
form prescribed number of GPLFs. Non-formation of 845 GPLFs in the state
and 324 GPLFs in the three test checked districts resulted in less flow of CIF of

6 Half per cent of ` 124.35 crore per annum = ` 0.62 crore for seven years
7 Total fund ` 446.74 crore - total expenditure ` 432.94 crore = ` 13.80 crore
8 74198 SHGs in the State/40 = 1855 GPLFs
9 25945 SHGs in three test checked districts/40 = 649 GPLFs
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` 85.52 crore to the SHGs in the State and ` 32.82 crore to the SHGs in the test
checked districts.

Inadequate provision of CIF: Government had increased (December 2014) the
minimum entitlement of CIF from ` 5 lakh to `15 lakh for self-sufficiency and
survival of the GPLF. Subsequently, Government had instructed all PDs to
disburse the balance CIF entitlement at their level, without sending the
proposals to State Mission Management Unit (SPMU was renamed as SMMU
under OLM).

Scrutiny of records of 12 BPFTs showed that 39 out of 325 GPLFs had received
CIF ranging from ` 7.32 lakh to ` 14.84 lakh against their minimum
entitlement of ` 15 lakh per GPLF (Appendix-2.3). The district authorities did
not take any steps to enforce Government orders and revised guidelines. Non-
provision of minimum amount of CIF restricted lending capability of GPLFs.

Misappropriation of CIF fund: On scrutiny of Executive Committee
Resolution Book, Bank Pass Book, CIF Cash Book and Cheque Issue Register
of Kalyani Panchayatstariya Nari Sangh GPLF, Putina GP of Bhogarai Block
under Balasore District, Audit observed that the President/Secretary of the
GPLF had misappropriated ` 4.73 lakh by withdrawing money from Saving
Bank Account on different dates as detailed below.
Sl.
No.

Amount of CIF
(` in lakh)

Misappropriated
by

Remarks

1. 1.85 President Amount sanctioned in Resolution Register for six SHGs but paid in
the name of President of the GPLF on different dates during August
2012 to September 2015

2. 0.35 -do- Amount withdrawn (June/July 2013) from bank without any
resolution and entry in the Cash Book

3. 0.05 Secretary The Secretary withdrew (February 2016) the amount for purchase of
gold ring and sweet packets for marriage of son of the president

4. 2.48 President/Secretary An amount of ` 2.03 lakh was paid (August 2012 to June 2013) to
nine outsiders without any resolution and ` 45,000 was transferred
(January 2013) to two non-SHG accounts without knowledge of
Executive Committee (EC) and without any resolution

Total 4.73

The BDO stated (June 2016) that payment of CIF fund to outsiders in their
personal capacity was irregular and their recovery with interest/penalty would
be made from the President and Secretary of the GPLF.

Less coverage of SHGs in provision of CIF loan: As per Paragraph 5.2 of PIP,
the CIF is essentially designed to reach the poor and Extremely Poor and
Vulnerable Groups (EPVGs) only.

Scrutiny of records of 48 test checked GPLFs showed that there were 4906
SHGs, out of which 3623 SHGs were provided with CIF loan and 1283 SHGs
were left out. Thus, poor and EPVG members belonging to those 1283 SHGs
were deprived of CIF fund. It was further observed that 534 out of 3623 SHGs
were provided with CIF loan more than once. Out of the remaining 1283 SHGs,
44 SHGs were not sanctioned any CIF loan, despite submission of Micro
Investment Plan (MIP). This showed that there was no consistency and equity
in sanction of loan among the member SHGs by the GPLFs (Appendix-2.4).
Audit observed that for sanction of CIF loan, the repaying capacity of SHGs
was considered, which was against the norms of the guidelines.
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Repayment of CIF loan by SHGs: As per paragraph 3.6.3 of GPLF Operational
Manual, the Finance and Fund Management Committee (FFMC) of the GPLF is
required to monitor the performance of repayment by SHGs to the GPLFs and
banks and recommend necessary action against the defaulters. Community
Operational Manual of TRIPTI envisaged that GPLFs were to be registered
under any of the most appropriate Acts viz. Societies Registration Act 1860,
Odisha Self Help Cooperative Act 2001, Cooperative Act 1962 and Company
Act 1956 etc. for accountability.

Audit observed that 228 SHGs had discontinued repayment of loan for the last
1 to 41 months as of March 2016, though CIF loans and interest amounting to
` 92.43 lakh were lying outstanding against them (Appendix-2.5). This resulted
in non-rotation of CIF money among member SHGs and blocking of CIF fund.
Loans were not recovered as FFMCs, who had to monitor repayment
performance, did not function and the GPLFs were not registered under any of
the above Acts. The BDOs assured (June/July/August 2016) that the amount
would be recovered with interest.

Non-leveraging of external funds: As per paragraph 5.2.4 of PIP, the project
was to facilitate the SHGs and GPLFs to leverage funds from banks and other
external sources. The MIPs were to be funded both by project funds and funds
from external sources. CIF was to be ideally used as a bridging finance by
GPLFs. The FFMC of the GPLF was to ensure the leverage of external funds.

Scrutiny of MIPs of 169 SHGs in 37 GPLFs showed that MIPs totalling `3.57
crore were submitted by these SHGs to GPLF against which loans totalling
` 82.19 lakh (Appendix-2.6) were sanctioned out of CIF, without attempting to
leverage external funds (linkage with banks) for the MIPs. Since the GPLFs
paid a part of the MIP amount, the SHGs could not take up the intended
activities.

Irregular sanction of CIF loan to GPLF: Every SHG was required to prepare
and submit a MIP for mobilising CIF loan. All the loan proposals/MIPs of
SHGs were required to be appraised by the FFMC of a GPLF before approval
of its Executive Committee (EC). On scrutiny of records of 48 test-checked
GPLFs, Audit observed that:

 Sanction of loan without MIP- In Mahakalpada Block, two SHGs
(Parbati and Satyaban) and in Rajnagar block 10 SHGs10 were
sanctioned CIF loan of ` 0.60 lakh and ` 10.42 lakh respectively,
although these SHGs did not submit any MIP.

 Sanction of loan without resolution: In four Blocks11 (11 GPLFs), 53
SHGs were given CIF loan of ` 19.80 lakh without approval of EC
members, deviating from the provisions of GPLF Manual.

 Unauthorised payment of CIF loan: As per Paragraph 6.9.3 of GPLF
operational manual, office bearers are not entitled to get any loan

10 Maa Kanasara, Maa Santoshi, Budhijagulai, Jay Hanuman, Omm Sairam, Siba baba,
Basudev, Maa Tarini, Basudev and Tarini

11 Mahakalpada, Bhogarai, Jaleswar, Athmallik
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directly from GPLF. In Jaleswar block, 18 office bearers12 in two
GPLFs took loan of ` 6.95 lakh unauthorisedly.

2.1.4.1 Release of Pro Poor Inclusion Fund
Under the Pro Poor Inclusion Fund (PPIF), EPVGs were to be identified and
their productive capacity enhanced through release of seed capital on periodic
repayment basis. An amount of ` 15,000 per SHG was to be provided to SHGs
graded ‘A’ or ‘B’13. If one SHG received `5000 from any other government
scheme, then that SHG was to get balance amount of `10,000. Audit of Pro
poor Inclusion Fund showed the following deficiencies.

Non-provision of PPIF to eligible SHGs: Out of 50,846 ‘A’ or ‘B’ graded
SHGs in the State (as of June 2015), only 39,993 SHGs were sanctioned PPIF
of ` 49.90 crore14, leaving out 10,853 SHGs during the period of intervention.

In three test checked districts, out of 15,052 ‘A’ or ‘B’ graded SHGs, only 9897
SHGs were provided with PPIF, depriving 5155 SHGs of PPIF (MPR June
2015). Similarly, 10,853 SHGs were deprived of the PPIF in the State due to
such increase of total share. Non-provision of PPIF to these SHGs was mainly
due to non-preparation of the annual work plan at BPFT level during
implementation of TRIPTI which led to BPFT’s failure to place the demand for
their requirement.

Director, OLM stated (September 2016) that the World Bank recommended to
increase total share of PPIF to 20 per cent from 10 per cent due to huge demand
of PPIF. As such, PPIF was released according to the funds available with the
project.

Delay in release of PPIF Funds: Odisha Livelihood Mission had directed
(April 2015) all District Project Monitoring Units (DPMU) not to transfer PPIF
and CIF Funds to Community Institutions after 15 April 2015.

Scrutiny of records showed that DPMU Kendrapara released ` 67.50 lakh to
Pattamundai Block in May 2015. The proposal for PPIF was sent to District
Appraisal Committee (DAC) in December 2014 which approved it in April
2015. Due to further delay in release of funds by DPMU, PPIF was not utilised
and was refunded to State Headquarters (October 2015) depriving 499 eligible
SHGs of PPIF.

Fraudulent payment of PPIF: OPRM (TRIPTI) had instructed (July 2012)
BPFT Jaleswar to transfer funds to SHGs through account payee cheques in the
name of SHGs. State Bank of India (SBI), Jaleswar detected (July 2013) five
cheques tampered with for diverting PPIF of five SHGs to BPFT leader’s own
account and subsequently stopped payment of PPIF, besides lodging FIR.
During the course of audit, 184 cheques issued by BPFT, Jaleswar towards

12 Two Presidents, two Master Book Keepers and 14 Community Resource Persons (CRPs) in
Chamargaon and Sikharpur  GPLFs

13 Grade A- Those who have secured marks above 80 per cent and Grade B- those who have
secured marks between 60 and 80 per cent

14 PPIF received from other scheme is deducted from the total entitlement of ` 15,000
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release of PPIF during 2011-14 were cross checked with the bank records and it
was found that against 63 cheques for ` 7.65 lakh issued to the SHGs, payments
were made to unauthorised persons (Appendix-2.7). Scrutiny of scanned copies
of the cheques available with SBI, Jaleswar showed that all these cheques were
self/bearer cheques issued with joint signatures of BPFT leader and
Management Information System (MIS) Officer.

The BDO stated that the BPFT leader had manipulated the cheques secretly
without the knowledge of the MIS Officer by using chemicals to erase the
names of SHGs. The BDO did not take any action to recover the amount.

Misutilisation of PPIF: In three SHGs15 of Mahakalapada, Kendrapara and
Jaleswar Blocks, the members had distributed the PPIF of ` 20,000 among
themselves without using it as seed money loan to needy people of the SHGs on
repayment basis, deviating from the provisions of PPIF guidelines. It was
observed that the Secretary of Matrushakti SHG of Sultanpur GPLF of
Bhogarai Block had invested ` 25,000 with a non-banking institution (out of
PPIF fund ` 15,000 and own fund ` 10,000), as observed from the inquiry
report of BPFT leader. The BDOs stated that the amount would be recovered
from the persons concerned.

2.1.5 Institution Building and strengthening
As per Paragraph 5.1.1 of PIP, one of the objectives of TRIPTI is to build and
strengthen client owned, managed and controlled sustainable community based
institutions of SHGs, their federations and producer organisations. From
scrutiny of records, Audit made the following observations:

2.1.5.1 Poor social inclusion
Situational Analysis (SA) was to be conducted to identify households especially
‘left out poor’, ‘EPVG’ in the society, those who were not a part of any SHG/
other Community Based Organisations (CBOs) and to ensure their participation
in different community based organisations (SHGs, GPLFs).

Scrutiny of Monthly Progress Reports of the SPMU for June 2015 (end of
project period) showed that out of 7.62 lakh poor and EPVGs households16

identified in the TRIPTI districts, 3.72 lakh households17 were already included
in SHG-fold prior to commencement of TRIPTI. So, only 3.89 lakh
households18 were to be included during TRIPTI period. However, the
achievement was not satisfactory as only 2.28 lakh (66 per cent) poor and
25,618 (59 per cent) EPVG households could be included in SHG-fold as
shown in Table 2 below.
Table No.2 Achievement in inclusion of households in SHG-fold
Category HH identified

in SA process
Included in

SHG fold before
TRIPTI

Available HH
for inclusion in

SHG fold

HH included in
SHG fold

under TRIPTI

Left
Out

Percentage
of

Achievement
Well off 141504 43112 98392 23914 74478 24
Manageable 380157 159345 220812 89586 131226 41

15 Maa Tarini- ` 10000, Maa  Kali- ` 5000 and Om Shanti- ` 5000
16 Poor= 688742 and EPVG=72865
17 Poor= 342697 and EPVG=29657
18 Poor= 346045 and EPVG=43208
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Category HH identified
in SA process

Included in
SHG fold before

TRIPTI

Available HH
for inclusion in

SHG fold

HH included in
SHG fold

under TRIPTI

Left
Out

Percentage
of

Achievement
Poor 688742 342417 346325 227276 119049 66
EPVG 72865 29652 43213 25618 17595 59
Total HH 1283268 574526 708742 366394 342348 52

Source: TRIPTI MPR of the State for June 2016

In test-checked districts, social inclusion of poor households ranged between 58
(Kendrapara) and 76 per cent (Balasore). Similarly, percentage of inclusion of
EPVG households ranged between 38 (Angul) and 74 (Balasore). While
Balasore district registered the highest achievement in both poor and EPVG
categories, Kendrapara district registered the lowest achievement in inclusion of
poor households and Angul was the lowest in inclusion of EPVG households.
Though the BPFT staff and Cluster Co-ordinators had conducted the Situational
Analysis, they could not include 1,36,644 (49 per cent) poor and EPVG
households into SHG-fold due to inadequate monitoring. This deprived the
intended households from availing of the benefits extended under CIF and
livelihood initiatives under the project.

2.1.5.2 Misappropriation of Institution Building (IB) fund
In Jagruti GPLF, Nayakhandi GP of Khaira Block, IB fund of ` 0.69 lakh was
misappropriated by Cluster Coordinator concerned, as pointed out by the
respective BPFTs to the BDO in June 2013. BDO, Khaira had lodged FIR
against the Cluster Coordinator during February 2014. The misappropriation
was attributed to ineffective monitoring by the BPFT leaders and non-
functioning of FFMC of GPLFs. Audit observed that neither the amount was
recovered from the Cluster Coordinator nor any action was initiated against
him.

2.1.6 Livelihood Promotion
Under TRIPTI, livelihood promotional activities like formation of Non-farm
Producer group, System of Rice Intensification (SRI), Mo-Badi, Seed Village,
Backyard Poultry etc. were promoted. In this connection, Audit observed the
following:

2.1.6.1 Delay in release of assistance to Non-farm Producer Group
Funds to Non-farm Producer Groups (Non-Farm PG) were provided under three
heads i.e. Institution Building, Capacity Building and Working Capital. Funds
of ` 2.54 crore were provided to District Mission Management Unit19

(DMMUs) of 10 districts for release to the GPLFs and onward transfer to the
PGs. As per Standard Operating Protocol (SOP), the PGs are required to submit
monthly physical and financial progress report to GPLF. Assistance of ` 68.88
lakh20 was provided to the Non-farm Producer Groups in the three test checked
districts.

Scrutiny of records of nine out of 24 Non-farm Producer Groups in three
sampled districts showed that although the Detail Project Reports (DPRs) of the
PGs were prepared for three years i.e. April 2012 to March 2015, the release of

19 DPMU was renamed as DMMU under OLM
20 Angul `22.90 lakh, Balasore `14.92 lakh and Kendrapara `31.06 lakh
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funds from SPMU to the districts started from 20 November 2013 i.e. after half
of the project period was over. Neither the PGs submitted their monthly
physical and financial progress reports as envisaged in the SOP nor did the
GPLFs monitor the activities of PGs.

2.1.6.2 Implementation of System of Rice Intensification (SRI)
System of Rice Intensification (SRI) is a livelihood intervention for
improvement of paddy productivity through engagement of small and marginal
farmers under poor and EPVG category to enable the farmers to adopt new
technology and improved package of practices and to replicate the farming
practices and technology of SRI with other farmers which would be self-
sustainable after withdrawal of the project.

The SRI intervention started from 2014-15 in which OLM released ` 8.62
crore, covering 74,637 households. From test check of records at SPMU, three
DPMUs and 12 BPMUs, Audit observed the following.

i. Funds of ` 2.16 crore 21 for Kharif 2014 season (June 2014 till October
2014) were released in September 2014 by SPMU to Angul and
Kendrapara DPMUs, out of which DPMUs released ` 2.10 crore to the
BPFTs in February 2015 i.e., after the Kharif season. Thus, 16 out of 23
test checked GPLFs in these two districts in which SRI was
implemented could not utilise ` 31.82 lakh (out of ` 95.57 lakh
received) due to delay in release of funds.

ii. Against requirement of ` 1.46 crore for 8446 beneficiaries under SRI,
only ` 62.56 lakh was released to Balasore District.

iii. Due to non-release of funds (2nd phase - 50 per cent) to Balasore and
delay in release of funds to Angul, essential training programme to
farmers’ on Field Level Demonstration, Field Farmers’ School and
Demonstration Plots could not be organised.

2.1.7 Functioning of GPLF
A GPLF is a Community Based Organisation functioning at GP level,
comprising representatives of all Cluster Level Forum (CLFs) at GP Level. The
GPLF comprises 25-40 SHGs functional within a GP and can guide and
monitor the functioning of SHGs in a CLF and train them on various
operational areas for their sustainability. The day to day works of a GPLF were
managed by the Executive Committee with the help of six mandatory sub-
committees.

GPLF taking vital policy decisions without quorum: As per Paragraph 3.3.2 of
the GPLF Manual, the Executive Committee (EC) of a GPLF is to take
decisions with required quorum (2/3rd of Executive Members). Test check of
GPLF resolutions showed that in all test checked GPLFs, the EC took vital
financial decisions like sanction of loan, approval of expenditure of `1.08 crore
in meetings, without required quorum.

21 Angul `1.30 crore and Kendrapara `0.86 crore
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Non-functional sub-committees: Six mandatory committees22 formed in test
checked GPLFs did not meet every month to ensure social inclusion, monitor
repayment performance by SHGs and prepare annual procurement plan etc. as
was seen from their resolutions. Due to non-functioning of the mandatory
committees, the left out poor could not be included in SHGs, annual budget of
the GPLFs were not prepared and repayment performance of the SHGs was not
monitored.

Poor functioning of Self Help Groups: From scrutiny of records of 96 SHGs in
three test checked districts, Audit made the following observations:

 Non-rotation of leadership: As per Paragraph 1.3.7 of SHG Operational
Manual, SHGs were to practise rotation of leadership, on a regular basis,
through election. Audit observed that leadership was not rotated on a
regular basis after two years in respect of 18 out of 96 test checked SHGs
as the President and/or Secretary continued to officiate for a period of
three to 10 years. Non-rotation of leadership of SHGs failed to create
leadership qualities among other members. As a result, in 18 SHGs, the
Presidents/Secretaries of the SHGs availed of loan of ` 8.74 lakh
sanctioned for other members (Appendix-2.8).

 Disbursement of loan without proper record keeping: All the decisions
taken in the SHG meetings were required to be properly recorded in the
Resolution Book and all financial transactions were required to be
updated and recorded correctly in their respective transaction heads.
Scrutiny of Resolution books and cash books showed that 59 financial
transactions amounting to ` 19.21 lakh were not recorded in the Loan
Register and Resolution Books against 31 SHGs as detailed in Appendix-
2.9. Due to this, the members were not aware of financial position of the
SHGs which may lead to improper disbursement and poor repayment of
loans.

 Doubtful transaction at SHG level: As per Para 6.2.7 of SHG
Operational Manual, withdrawal of money from SHG account requires
approval of SHG members in meeting and noting thereof should be made
in the Minutes Book. All such transactions should be entered in books of
accounts of the SHG. In 12 out of 96 SHGs test checked, Audit cross
checked the Cash Books, Bank Pass Books and Minutes Books and found
that there was no account of ` 1.42 lakh. The amounts were withdrawn
from SHG accounts either without approval of SHG members or without
proper record keeping (Appendix-2.10). The Community Resource
Persons who had to write the records, were responsible for such
accounting lapses.

2.1.8 Non-functional Centre of Excellence (CoE)
Government had decided to develop 15 best performing GPLFs as Centres of
Excellence under TRIPTI to act as demonstration models in social inclusion,
financial inclusion, economic inclusion, an immersion (training) centre to

22 (a) Social Service Committee (b) Finance and Fund Management Committee (c) Procurement and
Purchase Committee (d) Participatory Monitoring Committee (e) Utilisation Verification Committee and
(f) Livelihoods Promotion Committee
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provide training to Community Resource Persons, community staff and other
community institutions. An amount of ` 1.70 crore (` 11.36 lakh X 15 CoEs)
was released (March 2014) to 15 CoEs of 10 districts for establishment of
CoEs.

On scrutiny of records of three CoEs, it was observed that none of the COEs
was functional as on the date of audit. While Meerabai GPLF in Balasore Block
refunded the entire amount, Kumursingha GPLF of Angul Block retained the
amount without utilisation as on the date of audit. Teragaon GPLF of
Mahakalpada Block was also lying defunct after incurring an expenditure of
` 7.82 lakh since June 2015.

BDO, Mahakalpada stated that since no instructions were issued for training,
the CoE was lying idle. BDO, Angul stated that no instruction was received
from the SMMU for formation of the CoE.

2.1.9 Conclusion
The objective of TRIPTI to enhance the socio-economic status of the poor and
disadvantaged groups was not fully achieved. “Bottom-up” approach was not
followed in project planning process. Top down planning prevented
participation of the Community Based Organisations at the lowest level. As the
State could not spend the entire credit, it was liable to pay commitment charges
to the IDA. Even after closure of the project in June 2015, substantial amounts
remained unutilised at SPMU and GPLF levels. Adequate number of GPLFs
was not created and minimum requirement of CIF fund was not provided to the
GPLFs, restricting micro-finance to rural poor. Due to non-functioning of six
mandatory committees in GPLFs, misappropriation of CIF, PPIF and IB funds
were observed. None of the GPLFs were registered under appropriate Acts, due
to which loans remained unrecovered from the SHGs. Achievements under
different livelihood programmes were poor due to delayed release of funds and
inadequate monitoring.

2.2 Audit of Thirteenth Finance Commission Award (2010-11 to
2014-15)

2.2.1 Introduction
Government of India had constituted 13th Finance Commission (13th FC) in
November 2007 and its recommendations were effective for the period 2010-
15. Government of Odisha received a sum of ` 2107.16 crore under 13th

Finance Commission for utilisation by Panchayati Raj Institutions (PRIs) on
four components23.

Audit of 13th Finance Commission Awards was conducted in nine Blocks24 of
three districts (Khurda, Ganjam and Sundergarh) selected through random
sampling during April to August 2016. In each block, four Gram Panchayats

23 Drinking Water Supply, Sewerage/Solid Waste Management (Rural Sanitation), Operational
Expenses and Maintenance of Roads and Bridges

24 Balianta, Begunia and Chilika; Ganjam, Sanakhemundi and Surada and Hemgiri, Lefripada
and Subdega
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(Appendix-2.11) were selected for checking the execution of works at grass-
root level and the audit findings are discussed below.

2.2.2 Financial Management
PRIs received funds under 13th FC as Basic Grant (BG), Performance Grant
(PG) and Special Area Grant (SAG). While all States were given Basic Grant
and Special Area Grant from 2010-11, Performance Grant was released to
States from 2011-12 on fulfillment of nine conditions stipulated by 13th FC. The
Special Area Grant (basic and performance) was given to meet some of the
developmental works against needs of these areas.

During 2010-15, PRIs of the State received ` 2107.16 crore25 against the
recommendation of ` 2977.02 crore by 13th FC. The year-wise
recommendations and receipts are exhibited in the following chart.
Chart-1: Year-wise recommendation and receipt of grants by PRIs (` in crore)

Audit observed the following deficiencies in availing of and utilising the 13th

FC Grants.

2.2.2.3 Loss of Performance Grant of ` 892.15 crore
The Performance Grant was released to States from 2011-12. The Commission
had recommended ` 964.87 crore for Government of Odisha. However, the
State Government had fulfilled only six out of nine conditions, due to which the
PG was not released. Instead, ` 72.72 crore was recouped as the share from
Forfeited Performance Grant. The balance amount of ` 892.15 crore was not
released to the State Government.

2.2.2.4 Inadequate utilisation of fund
In addition to ` 1886.17 crore received under the components General Area
Basic Grant and Special Area Basic Grant of 13th FC, the PR Department also
received ` 221 crore from the Rural Development Department of the State
Government for ‘Maintenance of roads and bridges’. The Department allotted
the whole amount to 30 District Rural Development Agencies (DRDAs) for

25 BG:` 1716.50 crore, SAG:` 96.95 crore, FPG:` 72.72 crore and Maintenance of Road &
Bridges:` 221 crore
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utilisation in core service activities like drinking water, sewerage, solid waste
management (rural sanitation), operational expenses and maintenance of roads
and bridges.

Audit observed that DRDAs of the three test-checked districts (Ganjam, Khurda
and Sundergarh) had received ` 311.11 crore from 13th FC and released
` 308.53 crore (99.17 per cent) to blocks. However, DRDA, Sundergarh did not
release the amount of ` 2.58 crore to blocks received under the component
‘Maintenance of roads and bridges’ for the year 2014-15.

Nine test-checked blocks had received ` 55.44 crore during the grant period and
spent ` 38.50 crore (69 per cent). The percentage of utilisation ranged between
49 and 85 while ` 16.94 crore remained unspent as of March 2015. As the test-
checked blocks did not maintain component-wise utilisation, Audit could not
analyse the reasons for short-utilisation of funds at GP and block level.

2.2.2.5 Delayed release of Grants
As per sub-para 4.2 of 13th FC guidelines issued by the GoI, funds must be
transferred to the concerned local body within five days of receipt from the GoI.

Audit observed that PR Department had released ` 310.77 crore within five
days to the test checked DRDAs during the period 2010-15. However, these
DRDAs released ` 237.01 crore to the blocks with delays of 3 to 145 days26 in
40 cases as detailed at Appendix-2.12.

Delay in release of funds by DRDAs impacted further release of funds by test
checked blocks to Gram Panchayats (GPs) for Rural Sanitation. In Chilika,
Balianta, Surada and Hemgiri blocks, the actual amount released to GPs was
not available. In the remaining five blocks, in 26 out of 33 cases, there was
delay of more than 30 days (ranging between 28 and 1677 days) while in the
remaining seven cases, the delay was within 30 days. The total amount involved
in all these cases was ` 6.84 crore. In Lefripada, an amount of ` 80 lakh
received in December 2012 was not transferred to GPs till the date of audit, due
to which the GPs could not take up the projects.

While PD, DRDA, Ganjam stated (June 2016) that the delay was due to
imposition of Model Code of Conduct during the elections, PD, DRDA,
Sundergarh attributed (July 2016) the delay to late receipt of sanction orders
and funds.

The reply is not acceptable as Model Code of Conduct was in operation only in
early 2014. Further, the funds were released simultaneously to all DRDAs.

Planning and implementation
2.2.3 Drinking Water Supply
The Operation and Maintenance (O&M) of drinking water supply system
including hand pumps and Village Piped Water Supply (PWS) projects was

26 Khurda: 4 to 82 days in 12 cases, Ganjam: 3 to 91 days in 16 cases and Sundergarh: 30 to 145
days in 12 cases
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being directly managed by the GPs. The O&M cost of these projects was to be
met out of these funds provided to GPs. The expenditure by GPs included the
payment on energy charges, procurement of spare parts, deployment of mobile
vans for repair of PWS and salary of Rural Water Supply and Sanitation
(RWS&S) employees deployed at GPs.

2.2.3.1 Non maintenance of updated data base
As per the operational guidelines issued by Government of Odisha on
‘Operation and Maintenance System of Rural Drinking Water Supply Assets in
Odisha’, Junior Engineer (JE)-II, RWS&S is to keep record of all hand pump,
tube wells, location of tube wells with an identification number, data of
operational and non-operational tube wells etc.

Scrutiny of records of the JE-II, RWS&S of nine blocks showed that all the JEs
maintained lists of tube wells without recording details like date of installation,
location, identification number, operational status, etc. As proper database was
not maintained, micro plan could not be prepared for undertaking proper
maintenance.

2.2.3.2 Non-handing over of Drinking Water Projects to Gram Panchayats
The guidelines for repair of tube wells state that the list of Drinking Water
Projects along with location and details of history sheets, completion plan and
salient features shall be handed over to GP/Block by the JE-I, RWS&S. The GP
is to take charge of the projects for repair/maintenance.

Audit found that 324 PWS and 10,815 tube wells operating in nine test checked
blocks were not handed over to the GPs. As such, immediate repair/
maintenance was not possible and registration of complaints by the villagers
was not convenient.

Audit further found that due to non-handing over of assets, there was no scope
for preparation of micro plan by the GPs for O&M of assets. So, grass-root
level planning was missing.

While accepting the Audit observation, the BDO stated (May-August 2016) that
handing over was done in 14th FC period.

2.2.3.3 Non-disbursement of grants to GPs
Sub-para 11 of the General Guidelines envisages that 92 per cent of 13th FC
Grants were to be released directly to GPs for basic services under drinking
water, rural sanitation etc., in order to strengthen the GPs. The O&M of
Drinking Water Supply System, including hand pumps and village piped water
projects, was being directly managed by the GPs out of the grants. The balance
amount i.e. eight per cent was to be released to blocks for maintenance of
accounts and database, regular audit of accounts, for meeting remuneration of
Computer Programmers and Maintenance of Local Area Network.

Audit observed that funds under the above mentioned components were not
directly released to GPs; rather they were routed through the respective blocks.
Further, the blocks and GPs, after receiving the funds from DRDAs, had not
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maintained the cash books component-wise, as a result of which it was not
possible to ascertain the details of utilisation in blocks and GPs.

As per information received from DRDAs of Khurda and Ganjam, six test
checked blocks27 had received ` 15.99 crore, ` 14.75 crore and ` 1.71 crore
under the components Drinking Water Supply, Rural Sanitation and
Operational Expenses respectively, during 2010-11 to 2014-15. In Sundergarh,
district, three blocks received funds of ` 17.51 crore (Hemgiri: ` 6.55 crore,
Lefripada: ` 5.96 crore and Subdega: ` 5 crore) from the DRDA and these were
to be disbursed to the GPs. However, DRDA had not released the funds
component-wise due to which it was not possible to segregate the funds
received under each component.

Audit could not ascertain the amount disbursed to 160 GPs of nine blocks due
to improper maintenance of records from 2010-11 to 2014-15. The Gram
Panchayat Extension Officer (GPEO) and JE-II, RWS&S of nine blocks
informed Audit that the allotment for O&M of tube wells and PWSs was totally
retained at block level. Procurement was done by Block Level Purchase
Committee (BLPC) and the block directly handled O&M of Tube Wells and
PWS. During joint physical inspection conducted with Block officials, it was
found that 18 Tube Wells and PWS stand posts had been dysfunctional for the
last four to five years. However, the JE-II, RWS&S had no record of the
defunct stand posts.

The BDOs stated (August 2016) that due to non-receipt of specific instruction
from PR Department, they had not transferred the grants to GPs.

2.2.3.4 Purchase of spare parts without assessment
As per operational guidelines, a GP level Purchase Committee headed by the
BDO is to be formed with Assistant Engineer and Junior Engineer, RWS&S as
other members for procurement of materials for repair/rejuvenation of Water
Supply System (hand pump, tube wells and PWS). The requirement of spare
parts for this purpose is to be assessed by the JE-II, RWS&S.

JE-II, RWS&S of three Blocks (Chilika, Hemgiri and Surada) had submitted
requirement of spare parts for O&M of tube wells, hand pumps and PWS to the
Block Level Purchase Committee (BLPC) which was approved by the AEs
(RWS&S). On the basis of this assessment, BLPC purchased the required
materials.

Audit observed that the assessment was improper as the stock registers showed
111 items remaining idle in block stores since April 2015. Since 13th FC closed
in March 2015 and spare parts were purchased under 14th FC at GP level, there
was no scope for use of this additional stock worth ` 38.05 lakh since April
2015. This indicated that the requirement was not properly assessed by JE-II,
RWS&S.

27 Chilika, Begunia, Balianta (Khurda) and Ganjam, Sanakhemundi, Surada (Ganjam)
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In Begunia, spare parts worth ` 38.44 lakh were purchased during 2012-13 to
2014-15. However, there was no record regarding their utilisation. Further, no
indent was received from the GPs.

BDO, Begunia stated (May 2016) that purchases were made as per annual
requirement and BDO, Chilika stated (May 2016) that the materials were kept
in store for emergency requirement. However, idling of stock even after closure
of the scheme is indicative of procurement of stock without any assessment.

2.2.3.5 Purchase and utilisation of spare parts
(i) Doubtful payment of ` 5.41 lakh by RWS&S wing
As per Orissa General Financial Rules (OGFR) (Vol-I), a muster roll in
C.P.W.A Form 21 should be prepared for works done by daily labour. When a
work is executed departmentally, muster roll is to be maintained for the
labourers on which their thumb impression or acknowledgment is to be taken in
token of receipt of wages.

During test check of records of RWS&S at Chilika block, Audit observed that
payment of ` 5.41 lakh was made on daily labour without muster roll, hire
charges of vehicle, repair of tube wells and purchase of spares without bill.
Though the JE-II showed the muster roll in support of the payment, the same
was, however, just an attendance sheet where item of work, rate or amount of
payment was not mentioned.

The BDO replied that a muster roll was maintained. The reply was not
acceptable as the muster roll was only one attendance sheet. Further, the reply
was silent on hire charges of vehicles.

(ii) Non maintenance of records and discrepancy in utilisation of spare parts
(RWS&S)

As per operational guidelines, the JE-II, RWS&S of block is to look after
maintenance of the assets created. Further, the spare parts procured are to be
kept by JE-II, RWS&S in his custody who deploys a mobile team immediately
for attending to the complaints with spare parts. On attending the complaints,
the mobile team is to obtain signature of an adult member of the habitation as a
token of repair work done and, after return to block, the team is to record the
type of repair done for each tube well and spare parts used.

Scrutiny of records showed that account of the spare parts replaced had not
been maintained. There was only Issue Register and Register of use of spare
parts was not maintained. The spare parts issued to the mobile team were never
returned, which meant that the spares issued were fully utilised. The exact
quantity and type of materials issued was not recorded. Further, the mobile
team never obtained signature of any member of the habitation and never
recorded the type of repair done for each tube well and spare parts used.

The BDO stated that the spares were actually used and replaced spares were
also in the store but due to improper stock-taking, these parts might not have
been taken into account. The reply was not acceptable as valuable articles were
not found in the stock during Joint Physical Inspection (JPI).
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Test check of stock registers in nine blocks showed that in Chilika, Subdega
and Surada, there was a difference between quantity of items issued and old
items returned. In Surada, there was no acknowledgement of Self Employed
Mechanics (SEMs)/ khalasis to the stock received for replacement and no
attestation of JE-II on the issue of stores. The value of differential items was
` 73.66 lakh which is detailed in Appendix-2.13.

2.2.3.6 Non-maintenance of Complaint Register
As per operational guidelines, JE-II, RWS&S is to keep and maintain properly a
complaint register with him at block level to receive the complaint on repair of
tube wells. The register was to be updated regularly.

Audit observed that out of nine blocks, Balianta had not maintained complaint
register. In the remaining blocks, complaint registers were not updated after
repair of tube wells and PWS. The JE-II, Chilika stated that the tube wells were
repaired but date of repair was not noted in register. However, due to improper
maintenance of register, Audit could not ascertain whether the repair of such
tube wells and PWS were done in time.

2.2.3.7 Non-conduct of physical verification of spare parts purchased
As per operational guidelines, the AE, RWS&S is to verify the stock of spare
parts every six months. As per Rule 111 of OGFR, physical verification of all
stores is to be made at least once in every year by the Head of Office or any
authorised officer. Scrutiny of stock records at nine test checked blocks showed
that the stock of spares at blocks had not been verified by the AE, RWS&S or
the head of the Office, which led to deficiency of stock materials as described
below.

Shortage of RWS&S stock
Rule 100 of OGFR provides that all stores received are to be examined,
counted, measured or weighed when delivery is taken. The store-in-charge is
required to give a certificate that he has actually received the materials and
recorded them in the stock register. Further, as per Rule 101, the store-in-charge
should see that an indent in the prescribed form is made by an authorised person
when materials are issued from the stock.

On scrutiny of the stock and issue registers (spare parts of tube well) in Chilika
and Subdega blocks, Audit found that the stock registers were not in proper
form, annual assessment was not made and there was no system of indenting.
The spare parts of tube wells were issued to the mobile team who never
returned unused materials. Test check of stock and issue register of spare parts
of tube well materials from March to May 2014 and April 2015 and JPI of stock
with reference to stock register showed that there were discrepancies in opening
and closing balances of spare parts of tube wells and shortages of stock valued
at ` 9.26 lakh in Chilika and Subdega blocks. This included discrepancy of
` 8.98 lakh observed during JPI of stock of spare parts for O&M of tube well
and PWS conducted in presence of JEs-II (RWS&S) (Appendix-2.14).

Neither the AE, RWS&S had verified the stock register not had the BDO
conducted the physical verification of stock every year. However, neither the
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shortages of stock of ` 9.26 lakh were made good nor any action was taken
against the delinquent officials.

The BDOs stated (May-August 2016) that the stock and store registers were
updated. However, Audit observed that the shortage/discrepancy still persisted
(September 2016).

2.2.3.8 Joint Physical Inspection of Drinking Water Supply assets
As per the mechanism envisaged in operational guidelines for timely repair of
assets, Self Employed Mechanics (SEMs) are deployed at GP level for minor
repair and maintenance. SEMs report the major complaints to GP office that are
beyond their reach. A maintenance crew consisting of four staff members
headed by fitter Mistry was placed at block level to attend the major repairs.

The operational status of TWs/PWS observed in JPI by Audit team and
Panchayat level officials and statement of 178 beneficiaries interviewed in 36
selected GPs (Appendix-2.15) showed the following:

 Out of 178 beneficiaries interviewed, 125 had been using tube well
water and only 53 beneficiaries used PWS water.

 Twenty-four beneficiaries in Balianta, Surada and Lefripada blocks
complained of iron content and 31 reported unclear tube well water.

 Six tube wells were defunct in four blocks and 12 stand posts were
defunct in three blocks.

Audit observed that though the blocks purchased spare parts at their level,
TWs/PWS were, however, not repaired timely. So, due to inadequate action of
Designated Officer and Revisional Authority (BDO), the objective of mitigating
scarcity of drinking water in rural areas could not be fully achieved.

2.2.4 Sewerage and Solid Waste Management (Rural Sanitation)
2.2.4.1 Non-preparation of Perspective Plan and Annual Action Plan
As per Clause 16 of General Guidelines of 13th FC issued (August 2010) by
Government of Odisha, for successful implementation of projects under Rural
Sanitation, there was to be a five year Action Plan based on the prescribed
parameters from which the Annual Action Plan (AAP) was to be prepared. The
Palli Sabhas and Gram Sabhas being at the bottom level were to recommend the
projects to be undertaken. The consolidated Perspective Action Plan (PAP) was
to be duly approved by the Palli Sabha/Gram Sabha.

Scrutiny of records in all test checked blocks showed that Five Year Action
Plans were prepared for Rural Sanitation by the three test checked DRDAs. In
Ganjam and Sundergarh, there was no recorded evidence that the projects were
mooted by Palli Sabhas/Gram Sabhas before their inclusion in the PAP or the
AAP. In Chilika, when compared with Gram Sabha proceedings of three GPs
(Singeswar, Hatabaradiha and Biribadi) for the year 2014-15, Audit found that
none of the projects matched with PAP.
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2.2.4.2 Non-execution of sewerage and SWM activities and misrepresentation
of guidelines

The core service sectors defined by the Government of India while allocating
funds to PRIs under 13th FC were drinking water supply, sewerage and solid
waste management. However, Government of Odisha, after receipt of funds,
issued general guidelines wherein it termed the component as Sewerage/Solid
Waste Management (Rural Sanitation) and instructed the Collectors to take up
CC Roads with drains inside the villages/habitations of the GPs on priority.
Further, GPs were allotted funds on the basis of their population.

Accordingly, CC roads with drains were planned in every GP and executed,
wherever possible. However, no sewerage and SWM activity was planned or
taken up in the rural areas under 13th FC. It may be mentioned here that CC
roads had been executed in the rural areas under several flagship schemes28 of
both Central and State Government. So when the GPs were unable to spend the
allotted funds (an amount of ` 1.90 crore lying unspent in 36 GPs of nine test
checked blocks), a part of the allotted amount could have been spent towards
sewerage and SWM activities like street sweeping, awareness campaign etc.
During JPI, in two (Kalkaleswar in Chilika Block and Jhintisasan in Balianta
Block) out of 36 GPs test-checked, Audit found construction of only drains. In
the remaining GPs, there were either CC roads with drains or only CC roads.
Such deviation from the guidelines deprived the rural people of the benefits of
sewerage system, solid waste management and sanitation in their area.

2.2.4.3 Non-execution of drains alongwith CC roads
In four29 out of nine test checked blocks, five year Action Plans were prepared
for execution of Rural Sanitation (CC Road with drain or only drain) projects.
Audit found that 1036 projects with drain component were planned, out of
which drain was included in the estimate of 748 projects.

However, the actual execution of the Rural Sanitation component in field was
different as found in JPI. Out of 107 roads inspected, in 24 projects, drain was
included in the estimate. However, the drain was executed in five cases only. In
19 cases, there was no drain, the percentage of deviation being 79 per cent.
Though the projects were approved by DRDAs with the nomenclature ‘road
with drain’ and the project estimates had the provision for drains, in 21 per cent
cases, only drains were constructed. DRDAs had never monitored this aspect.
Thus, State Government’s decision to build CC roads excluding the SWM and
sewerage facilities defeated the objective of the component.

Commissioner-cum-Secretary, PR Department accepted (September 2016) that
misrepresentation had occurred in some places of Chilika and Balianta blocks
of Khurda district. However, he assured of giving the factual report after due
verification and collection of information from district authorities.

28 PMGSY-Pradhan Mantri Gram Sadak Yojana, MPLAD-Member of Parliament Local Area
Development, MLALAD-Member of Legislative Assembly Local Area Development, CC
Road-Cement Concrete Road, GGY-Gopabandhu Grameen Yojana, IAP-Integrated Action
Plan, BRGF-Backward Region Grant Fund, 3rd SFC-Third State Finance Commission

29 Chilika, Balianta, Begunia and Surada
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2.2.5 Taking up new construction in lieu of repair and maintenance works
under the component ‘Maintenance of Roads and Bridges’

The State Government had issued (June 2011) guidelines for another 13th FC
component ‘Maintenance of Roads and Bridges’ wherein maintenance of
existing roads and bridges was envisaged. However, the blocks carried out only
new constructions and the DRDAs, while approving their plans, did not use the
funds for repair/maintenance works. As a result, an amount of ` 5.66 crore
allotted to nine blocks was spent on new construction of roads and bridges.

Audit observed that the component was only used for construction of internal
CC roads in villages. During JPI, it was found that 15 out of 124 CC roads30

were damaged and needed repair. However, instead of taking care of existing
roads to enhance their design life, new assets were created. The prescribed
priorities for selection of CC Road projects were also not observed as funds
were distributed equally among the blocks.

Commissioner-cum-Secretary, PR Department stated (September 2016) that the
guidelines were self-explanatory and, wherever necessary, clarifications were
issued.

The reply was not acceptable as the Government had also the responsibility to
enforce the guidelines through agencies like DRDA with suitable monitoring
mechanism.

2.2.6 Execution of inadmissible works
Check of records and JPI of projects in nine blocks showed that 33 projects
executed were inadmissible under the scheme on which ` 87.84 lakh was spent.
The details are given in Appendix-2.16.

2.2.7 Execution of projects with estimated cost below ` 3 lakh
The guidelines issued by PR Department, which were relevant up to October
2014, stipulated that no project under Maintenance of Roads and Bridges
should be executed with estimated cost below ` 3 lakh. However, it was found
that 15 projects in four blocks with individual estimated cost below ` 3 lakh
were executed between 2012 and 2014 as shown in Appendix-2.17. All the
projects were new constructions.

2.2.8 Other points of interest
(i) Deficiencies in execution of roads constructed under the scheme
PR Department had specified31 in guidelines of schemes like CC Road and
GGY the non-negotiable items which were to be adopted during execution of
CC Roads. The items inter alia included provision of appropriate thickness,
proportion of concrete mix, proper compaction, maintaining 3 to 3.5 metre

30 In Chilika, Ganjam and Subdega blocks, six out of 17 roads constructed under different
schemes were found damaged in JPI of compliance audit and in nine test checked blocks, nine
out of 107 GP roads constructed under 13th FC were damaged as witnessed in JPI

31 CC Road guidelines-September 2010 and February 2013, GGY guidelines 2006, February
2013 and May 2013 supplemented by Ministry of Road Transport and Highways,
Government of India (MORTH) specifications
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breadth and provision of cut off etc. The JPI team verified 77 CC roads in six
test checked blocks and found that 14 of these roads did not meet the prescribed
thickness. In JPI, Audit found that length and breadth had been compromised in
respect of 34 roads. JPI team further found that nine roads were cracked and
damaged due to improper execution and inadequate provision in estimates, such
as non-execution of cut off in ordinary and black cotton soil, short execution of
thickness etc. and five roads had not achieved connectivity. One road in
Damkuda GP of Subdega block led to only two houses of the Sarpanch and
Vice-Chairman of the block and ended with the Sarpanch’s house who had also
constructed a portion of her house on the road. Seven out of 77 roads led to
temples, monasteries, ponds or agricultural fields.

(ii) Avoidable expenditure due to excess deployment of khalasis
The operational guidelines envisaged that a maintenance crew consisting of
four staff members headed by fitter Mistry was to be placed at block level to
attend the major repairs of hand pump tube well. Payment of salary/wages of
the RWS&S employees deployed at PSs/GPs including SEMs was to be met out
of 13th FC Award. Government instructed (November 2010) that in those
blocks, where there were more RWS&S employees than the requirement,
proposals should be sent for rationalisation of these employees to some other
blocks.

Audit observed that four Nominal Muster Roll (NMR) staffs of RWS&S had
been engaged at Ganjam Block for repair and maintenance purpose and were
paid ` 11.10 lakh (Appendix-2.18) for the period from April 2010 to September
2015 out of Drinking Water Supply component of 13th FC grants. However,
besides engagement of NMR staff, eight regular khalasis were paid for the
period from April 2010 to March 2012, seven khalasis from April to August
2012, six khalasis from September 2012 to March 2014 and five khalasis from
April 2014 to September 2015 for repair and maintenance work. A sum of
` 58.65 lakh was paid to these staff members out of the same component
(Appendix-2.19). This payment was also over and above the honorarium of 14
SEMs engaged in 14 GPs. As only one mobile van was engaged for repair and
maintenance and there were four NMRs who were doing the job since long, the
expenditure of ` 58.65 lakh on additional khalasis was avoidable.

The BDO stated (June 2016) that the khalasis were engaged as per the
sanctioned strength, and they had already been repatriated to their parent
departments.

2.2.9 Conclusion
Component-wise utilisation of funds was not available at blocks and GPs. The
test checked blocks did not transfer funds meant for Drinking Water Supply to
GPs and failed to manage the RWS&S stores at block level. Tube wells and
PWS were not repaired in time. Instead of promoting sewerage and SWM
services in villages, the funds allotted for Rural Sanitation were utilised for
construction of CC roads. Under Maintenance of Roads and Bridges, new
constructions were made in lieu of maintenance works, violating the guidelines.
The roads constructed in GPs and blocks did not meet the prescribed
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specifications as deficiencies in measurements were found in 34 out of 77 roads
inspected.

2.3 Misappropriation of Old Age Pension Funds

Misappropriation of Old Age Pension funds by tampering with the official
cheque and non-deposit of undisbursed OAP money- ` 15.02 lakh

As per Rule 10(1) of Orissa Panchayat Samiti Accounting Procedure (OPSAP)
Rules 2002, funds shall not be diverted from one scheme to another scheme
without approval of the Government. Sub-rule 3 of Rule 36 of OPSAP Rules
stipulates that the BDO should personally satisfy himself that all cheques and
bank drafts signed by him for drawal are presented into the Bank and amount
received is correctly accounted for in the Personal Ledger Account/Panchayat
Samiti/other relevant Cash Books. He should also see that the payments from
the fund through cheques, bank drafts and cash are correctly noted in the Cash
Book.

On scrutiny of Old Age Pension (OAP) files in Brahmagiri Panchayat Samiti in
January 2016, Audit observed that a sum of ` 12.00 lakh was diverted from
IAY account to OAP account, contravening the OPSAP rules to cater to the
payment of OAP for the month of December 2011 due to insufficient balances
in the OAP Account. On receipt of grants under OAP, to recoup the funds
diverted from IAY Account, the Additional Block Development Officer-cum-
Accounts Officer (ABDO) in-charge of BDO, issued a cheque for ` 12.00 lakh
on 30 June 2012 and asked the then Senior Clerk-cum-Cashier to deposit the
same to OAP account of the Block. The cheque carried the signature and seal of
the ABDO. Instead of depositing the entire amount in the OAP Account of the
Block, the then Senior Clerk-cum-Cashier mentioned deposit of ` 2 lakh in the
OAP Account and balance of ` 10 lakh in his own account in the endorsement
to the bank and managed to get the same signed by the ABDO. As a result, only
` 2 lakh was deposited in the OAP Account against ` 12 lakh and ` 10 lakh was
misappropriated by him.

Further, the then Senior Clerk-cum-Cashier also received undisbursed OAP
money of ` 5.02 lakh (` 4.79 lakh OAP fund and ` 0.23 lakh Miscellaneous
Fund in 2011-12) from the staff and accounted it in the cash book without
making any deposit in the concerned bank account. The ABDO officiating as
BDO did not verify and reconcile the cash book with that of bank pass book to
ensure the deposit of money in the OAP bank account. Thus, ` 15.02 lakh was
misappropriated by the then Senior Clerk-cum-Cashier.

The misappropriation was detected in July 2012 and the official was arrested
and placed under suspension in August 2012. The Collector, Puri initiated (May
2013) Departmental Inquiry with an order to complete the inquiry within three
months. However, no steps were taken for recovery of the misappropriated
amount from the then Senior Clerk-cum-Cashier and the Collector, Puri
subsequently reinstated (January 2014) him while the inquiry was going on.
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The Department accepted the fact and stated (April 2016) that departmental
proceedings were initiated for misappropriation of ` 10 lakh and a vigilance
case was initiated for misappropriation of ` 5.02 lakh. The department assured
that due action would be taken in the matter on receipt of final reports.

The reply was not acceptable as the District Administration did not take proper
follow up action to recover the misappropriated amount on priority and
permitted a loss of ` 15.02 lakh to the Government.

ouble payment and drawal of self-cheque without cash book entry

2.4.1 Double payment and drawal of self-cheque without cash book entry
As per provisions of Rule 18(4) of Orissa Panchayat Samiti Accounting
Procedure Rules (OPSAPR) 2002, all work and supply orders are to be serially
marked and a copy thereof is to be kept in a separate guard file. Reference to
payments is to be noted on the orders as and when bills are passed for payment
and duly attested by the Block Development Officer (BDO) to avoid double
claims. Further, Rule 26 ibid provides that no cheque is to be signed unless
required for immediate delivery to the person to whom the money is to be paid
and until the bill, which it will discharge, has been presented in a complete
form, examined and passed for payment and stamped as ‘paid’ by putting
cheque number.

(i) Scrutiny (January 2016) of 12 works bills and related vouchers, Cash Books
and Bank Pass Books at Puri Sadar  Panchayat Samiti (PS) for the period 2010-
12 showed that 12 bills amounting to ` 5.02 lakh32 were passed for payment by
the BDO during May 2011 to March 2012 and the payments were made in cash.
Further scrutiny of cheque issue register showed that the same amount of ` 5.02
lakh was paid to the said executants in the shape of cheques by diverting the
funds from Old Age Pension (OAP)/Orissa Disability Pension (ODP) schemes
during May 2011 to April 2012 without making any entry in Cash Book and
being supported by vouchers. The BDO signed the cheques without checking
the bills passed for payment and stamped with ‘paid by cheque number --’. The
payee had not signed the bills as a mark of acknowledgement. The cheque
payment was not shown in the Cash Book. On subsequent dates, the same bills
were shown as paid in cash by entering the voucher numbers in Miscellaneous
Cash Book during November 2011 to May 2012 (four to nine months after
passing of the bill) though the payments were not related to it. This led to
double payment of ` 5.02 lakh (Appendix-2.20), which amounts to
misappropriation of Government money in the name of payment to executants.

(ii) Scrutiny of Pass Books of three Bank Accounts and related Cash Books for
the period 2011-12 showed that two self-cheques and one bearer cheque for
` 2.42 lakh were encashed and were not reflected in the respective Scheme
Cash Books. The purpose for issue of the cheques was not recorded and

32Net amount of ` 4.49 lakh (after deduction of VAT, Royalty and Cess) in nine bills and refund
of security deposit of ` 0.53 lakh in three bills

2.4 Misappropriation of Government money of ` 14.01 lakh in Puri
Sadar Panchayat Samiti
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vouchers/claims were not entered in the Cash Book which showed that the
amount was misappropriated.

2.4.2 Double payment of Disabled Pension under Madhu Babu Pension
Yojana (MBPY)

Sub-Collector, Puri had sanctioned (June 2008 and September 2008) pension in
favour of 250 disabled beneficiaries of 26 Gram Panchayats of Puri Sadar PS
under MBPY at the rate of ` 200 per month per beneficiary from January 2008
for life or until cessation of any of the eligibility criteria.

The BDO had opened a new acquittance register and paid (August 2009) ` 8.06
lakh33 to 212 beneficiaries towards the first arrear payment for 19 months
(January 2008 to July 2009). Payment to other 38 beneficiaries was not made,
as they were absent.

Audit observed (January 2016) that instead of continuing the same acquittance
register, the BDO had opened another acquittance register in 2011-12 for all the
250 beneficiaries and obtained signature/thumb impression of 216 beneficiaries
as  proof of payment of pension of ` 8.27 lakh for the same period (January
2008 to July 2009). Scrutiny of Cash Book along with the acquittance register
showed that the BDO had shown payment of ` 6.57 lakh34 to 173 beneficiaries
towards 1st arrear payment for 19 months (January 2008 to July 2009), who
were already paid arrears for the same period and had been receiving regular
pension (Appendix-2.21). Thus, there was a double payment of ` 6.57 lakh.

In all the above cases, misappropriation was possible due to lack of supervisory
controls, which were to be exercised by the Head Clerk and the BDO as per the
OPSAP rules. Incidentally, the Cashier played a dual role as the Head Clerk
during the period, which enabled him to misappropriate the Government
money.

The Commissioner-cum-Secretary, Panchayati Raj Department accepted (April
2016) the fact of misappropriation by the ex-Head Clerk, Puri Sadar PS and
stated that both departmental and criminal proceedings had been initiated
against the said official and he had deposited an amount of ` 3,13,720 in June
and August 2013. The ex-Head Clerk expired in February 2015.

The reply was not acceptable as the departmental and criminal proceedings are
yet to be finalised and the Government money was not fully recovered from the
ex-Head Clerk when he was alive. Further, the Government has not taken any
action against those responsible for failure of the control measures and violation
of prescribed rules of Accounting.

33 212 X 19 X ` 200 = ` 8.06 lakh
34 173 beneficiaries paid at ` 200 per month for 19 months
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2.5 Disbursement of Old Age Pension against deceased beneficiaries

Misappropriation of ` 1.12 lakh (in disbursement of Old Age Pension) in
eight Panchayat Samitis

As per provisions of Rule 19 of Madhu Babu Pension Yojana (MBPY) Rules
2008 and National Social Assistance Programme (NSAP) guidelines, the annual
verification of beneficiaries is to be conducted by the competent authority
during 1st week of April every year. Further, as per Rule 22 of MBPY Rules,
the pension ceases to be payable from the date of disbursement following the
death of the pensioner.

Scrutiny (February 2016) of disbursement registers and Cash Books for the
years 2009-10 to 2014-15 in eight35 Panchayat Samitis (PSs) showed that
` 1.12 lakh was paid as pension and arrears of pension to 113 beneficiaries of
24 Gram Panchayats who, as per ‘Register of Death’ of Community Health
Centres (CHCs), were found to be dead one to 19 months back. The Disbursing
Officers (DOs) did not verify the exact date of death from CHCs and continued
to make the payments by noting the date of death wrongly in the disbursement
register. The actual date of death was confirmed by Audit from the CHCs
concerned. The DOs made disbursement of pension after death of the
pensioner, using false thumb impressions in the Acquittance Roll. BDO,
Gurundia recovered the amount in full (` 9300) immediately after audit
objection. The PS-wise payment of pension to deceased beneficiaries are
detailed in Appendix-2.22.

The misappropriations are attributable to non-conduct of annual verification
and lack of monitoring and control over the DOs by the Block Development
Officers (BDOs).

The Commissioner-cum-Secretary, Panchayati Raj Department stated (March
2016) that ` 21,000 had been realised from the persons concerned of four PSs
(Bhatli, Bangiriposi, Lahunipara and Rajborasambar). However, ` 81,600 was
yet to be recovered. The reply is silent about the penal action taken against the
officials/BDOs for their failure to conduct annual verification.

2.6 Payment of widow pension to ineligible beneficiaries

Payment of widow pension to 13 ineligible beneficiaries (non-widows)
amounting to ` 0.77 lakh under Madhu Babu Pension Yojana.

As per Rule 9 of Madhu Babu Pension Yojana (MBPY)36 Rules 2008, on
receipt of application with required documents, the Block Development Officer
(BDO) is to make an enquiry through the Extension Officer (EO) of the Block
to ensure the eligibility of the applicants. The EO shall scrutinise the documents
thoroughly with personal contact with Certifying Officer and record his
findings on the body of the applications and forward the same to the BDO
within 15 days. Further, Rule 10 stipulates that the BDO is to recommend the

35 Bhatli, Bangiriposi, Lahunipara, Rajborsambar, Balisankara, Gurundia, Dharmagarh and Joda
36 MBPY is a State pension scheme which holds similarity to the National Old Age Pension

scheme of Government of India
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application within a period of 15 days to the Sub-Collector for sanction of
pension.

In Lahunipara Panchayat Samiti (PS), there was a public complaint on payment
of Widow Pension (WP) to 338 (109+229) beneficiaries under MBPY with
effect from October 2011 and October 2012. The BDO conducted (December
2013) an enquiry through the Panchayat Executive Officer (PEO), Kudeikala
Gram Panchayat, who had reported (January 2014) about payment of WP to 13
ineligible beneficiaries of different villages, who were not widows. During
audit of accounts of the PS in February 2016, it was observed that the BDO had
stopped further payment to these ineligible beneficiaries but had not taken any
action to recover the amount already paid. Audit verified the Acquittance
Register of the concerned GP and found that the said beneficiaries were paid
WP amounting to ` 76,800 (Appendix-2.23) up to November 2013.

Audit observed that the BDO did not conduct inquiry through the EO to ensure
the eligibility of the applicants and both the BDO and the EO did not make a
thorough check of the documents as required under the Rules. Further, the BDO
did not review the applications before making recommendation to the Sub-
Collector. This led to irregular payment of pension.

When the matter was referred (March 2016) to the Government, it was stated
(September 2016) that out of the payments of ` 76,800, an amount of ` 58,000
was recovered from the ineligible beneficiaries and recovery of the balance
amount was in process.

2.7 Misappropriation of Government Money

Misappropriation of ` 0.30 lakh from the receipts of the Panchayat Samiti

As per Rule 35 of Orissa Panchayat Samiti Accounting Procedure (OPSAP)
Rules 2002, all cash transactions shall be entered in the cash book. Further,
Rule 36 ibid stipulates that (1) the Cashier shall make entries in the Cash Book
with reference to supporting documents and registers; the Accountant/Auditor
shall check the recording of opening balance, entries in the receipt and payment
side, closing balance and analysis of closing balance on the basis of supporting
documents and registers; and (2) the Block Development Officer shall attest
each entry in the receipt side and payment side after being satisfied about
correctness of the entry with reference to supporting documents and registers.

Scrutiny (February 2016) of cash book with reference to Miscellaneous Receipt
books for the period 2012-14 in Boipariguda Panchayat Samiti (PS) showed
that the daily receipt of ` 30,470 towards house rent, security deposit and stall
rent collected by the ex-Cashier on various dates between April 2012 and April
2013 were not recorded in the cash book as per the details given in the
following table. Besides, the amounts received were not credited into the Bank
account of the PS.

Table 1: Details of receipts not taken into account
Date Particulars of receipt Amount (` )

April 2012 House rent 2510
July 2012 House rent 600
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Date Particulars of receipt Amount (` )
August 2012 House rent 1160
January 2013 Stall rent 5000
March 2013 Security Deposit, House rent and Stall rent 20600
April 2013 House rent 600

Total 30470
(Source- Cash Book and Miscellaneous Receipt Books of Boipariguda PS)

It was observed that the Accountant as well as the BDO had not checked the
cash book entries with reference to Miscellaneous Receipts and failed to adhere
to the provisions of OPSAP Rules, which resulted in misappropriation of
` 30,470 by the cashier.

The BDO, Boipariguda PS accepted (February 2016) the audit observation. The
matter was referred (May 2016) demi-officially to the Commissioner-cum-
Secretary, Panchayati Raj Department; reply is awaited (November 2016).

2.8 Misappropriation of GP Fund

Misappropriation of ` 0.23 lakh in Babuchhipidihi GP of Laikera
Panchayat Samiti

As per Rule 73 of Odisha Gram Panchayat Rules 2014, all moneys received by
the Sarpanch or the Panchayat Executive Officer (PEO) of the Gram Panchayat
(GP) shall be brought into account as soon as these are received and credited
into the Grama Fund daily. Further, as per Rule 93(2) of the said Rules, the
PEO/Sarpanch of the GP is to record all transactions in the cash book on the
same day on which money is received or paid. At the closure of the day of
transaction, an analysis of the closing balances is to be made and the cash book
signed by the PEO and the Sarpanch. As per Rule 93(4), the Gram Panchayat
Extension Officer (GPEO) is competent to verify the cash book and the cash in
hand, at least once in a month.

Scrutiny (February 2016) of cash books and bank pass books of Babuchhidihi
GP under Laikera Panchayat Samiti showed that an amount of ` 23,000 was
withdrawn from the GP Fund Account at Utkal Grameen Bank bearing A/c
No.12045077188 vide cheque No.0197013 dated 07.10.2013. The cash was
shown transferred (October 2013) from GP Fund cash book to Mahatma
Gandhi National Rural Employment Guarantee Act (MGNREGA) cash book.
However, analysis of closing balance showed that this diversion was not
mentioned in the cash book. Similarly, cross verification of MGNREGA cash
book with the concerned bank pass books showed that the amount was neither
entered in MGNREGA cash book nor deposited in the concerned bank account.
This indicated that the PEO and Sarpanch of the GP had misappropriated the
said amount of ` 0.23 lakh.

The misappropriation was possible due to negligence of the GPEO in verifying
the cash books and cash regularly. On being pointed out (March 2016) by
Audit, the Block Development Officer, Laikera recovered (April 2016) ` 0.23
lakh from the Sarpanch and ex-PEO. However, no disciplinary action has been
initiated (October 2016) on the erring officials by the BDO.
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2.9 Loss of Stock

Non-accounting of Hume Pipes in stock register resulted in loss of stock of
` 12.71 lakh.

As per Rule 97 of the Orissa General Financial Rules (OGFR), purchases must
be made in the most economical manner as per the definite requirements of
public service and advance purchase of stores which is unprofitable to
Government, should be avoided. Further, as per Rule 69 of Orissa Panchayat
Samiti Accounting Procedure Rules 2002, physical verification of stores is to be
carried out at least once in every six months by the Block Development Officer
(BDO)/Additional BDO and a certificate stating the facts regarding excess,
shortage and unusual depreciation of stores, etc. should be recorded by them.

Audit scrutiny (February 2016) of Stock Register of Gurundia Panchayat Samiti
showed that the opening balance of hume pipes (HPs) was 222 units in the year
2009-10. Out of these, only 22 HPs were issued to two Panchayat Executive
Officers (PEOs) on different dates during 2009-10 and 2010-11. However, the
balance as on 11 March 2011, was shown as ‘08’, instead of 200 units and, after
issue of eight HPs on the same day, the balance was shown as ‘Nil’ in the stock
register. Details of issue of HPs are given below:

Table No.1: Abstract of stock register
Date of issue To whom issued Size of HPs No. of HPs

issued
Closing
Balance

OB as on
12.10.2009

222

13.10.2009 Pramod Patra, PEO, Tamda GP 900  mm dia 12 210
15.04.2010 Subash Chandra Behera, PEO, Jarada GP 900  mm dia 2 208

1000  mm dia 2 206
1200  mm dia 6 200

11.03.2011 Closing Balance shown as 22 08
11.03.2011 Sri Chaman Xaxa, PEO, Gurundia G.P 600  mm dia 4 04

900  mm dia 4 00
Total issued 30

(Source: Stock Register of the Panchayat Samiti)

Since a total of 30 HPs were issued from the stock during the period 2009-10
and 2010-11, the closing balance should have been 192 units (222-30).
However, the  Senior Clerk in-charge of the store handed over (11 March 2011)
eight HPs in the stock to his successor and the stock was shown as issued to the
PEO, Gurundia GP on the same day by showing the balance stock as “nil”. As a
result, there was a shortage of 192 HPs in the stock, the value of which was
` 12.71 lakh as shown below:
Table No.2 Statement showing cost of hume pipes (in ` )

Size of HP 350 mm 450 mm 600
mm

800
mm

900 mm 1200
mm

Total

Cost per HP at last purchase (`) 2456 2722 3752 7015 7971 12395
Number of HPs shortage 9 3 66 9 84 21 192
Cost of shortage HPs (`) 22104 8166 247632 63135 669564 260295 1270896
(Source: Stock Register of the Panchayat Samiti)

The intention of making this unusual balancing entry in the stock register
clearly indicated the embezzlement of HPs. It was observed from the stock
register that HPs were purchased during the year 2004-05, despite not having
immediate requirement for such a huge stock. Further, the BDO had never
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carried out physical verification of stock as per the aforesaid provisions, which
led to such embezzlement.

The Commissioner-cum-Secretary, Panchayati Raj Department stated (July
2016) that 111 HPs of different sizes had been utilised in different projects, 72
pipes were lying unutilised in different work sites and remaining nine pipes
were not traceable.

The matter was re-examined (October 2016) through joint physical inspection
and it was observed that the number of unutilised HPs reported was not correct
and the BDO, Gurundia could not show any documentary evidence in support
of utilisation of 111 HPs. Thus, there was possibility of embezzlement, leading
to loss of stock of 192 HPs valuing ` 12.71 lakh.
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CHAPTER III

Section A
An overview of Urban Local Bodies

3.1 Introduction
The Seventy-fourth Amendment to the Constitution of India mandated all
State Governments to operationalise Urban Local Bodies (ULBs), as units of
self-government. The Orissa Municipal Act, 1950 was amended (2007) for
this purpose and the Orissa Municipal Corporation Act was enacted (2003) to
ensure devolution of powers and responsibilities to ULBs, in relation to the
subjects listed in the Twelfth Schedule of the Constitution.
Table 3.1: Statistics of urban population

Indicator Urban State
Population (in crore) 0.70 4.19
Male (in crore) 0.36 2.12
Female (in crore) 0.34 2.07
Sex Ratio per 1000 males 932 978
Literacy rate (per cent) 85.75 72.87
Literacy Male (per cent) 90.72 81.59
Literacy Female (per cent) 74.31 64.01
(Source: Census of India 2011)

To provide better amenities to citizens residing in the cities of the State and to
make the cities/towns beautiful, clean, living worthy and developed, 111
ULBs were set up in the State under three categories i.e. Municipal
Corporations- 5, Municipalities- 45 and Notified Area Councils (NACs) - 61
as of March 2015. The Municipalities and NACs are functioning under the
provisions of the Orissa Municipal Act, 1950, while Municipal Corporations
are functioning under the Orissa Municipal Corporation Act, 2003.

3.2 Organisational setup of ULBs
Each ULB is divided into a number of wards, each represented by a Ward
Councillor. While a Municipal Commissioner is the executive head of a
Municipal Corporation, an Executive Officer is the executive head of a
Municipality or NAC. Municipal Commissioner of Municipal Corporation and
Executive Officers of Municipality and Notified Area Council reports to
Director of Municipal Administration in Housing and Urban Development
(H&UD) Department. Director, Municipal Administration coordinates the
various activities of all ULBs in the field of municipal tax administration,
financial management, infrastructure development, town planning, urban
health and sanitation, environment management and programmes for urban
poor etc. The Directorate has the responsibility to supervise the function of the
ULBs, work out suitable human resource policies, monitor the tax collection
activities, lay down policies for transparency in expenditure, hear appeals
against the decisions of ULBs, release Government funds to ULBs, as well as
monitor implementation of schemes and programmes.
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Municipal Corporations

Mayor Deputy
Mayor Corporators

Municipalities/
Notified Area Councils (NACs)

Chairperson Deputy
Chairperson Councillors

The organisational hierarchy of the ULBs is indicated below.

The structure of the elected bodies of the ULBs is as under:-

Each Municipal Corporation is headed by a Mayor and each Municipality/
Notified Area Council by a Chairperson, who are elected amongst the
Corporators/ Councillors of the respective ULBs.

3.3 Functioning of ULBs
The Twelfth Schedule (Article 243 W) of the Constitution of India envisages
that the State Government may by law, empower the municipalities with such
powers and authority as may be necessary to enable them to function as
institutions of self-government. It listed 18 functions to be devolved upon the
ULBs by the State Government. The State Government claimed to have
already devolved 17 out of 18 functions as of March 2014 and the remaining
one i.e., roads and bridges was not devolved. Effort is being made by the State
Government to devolve the remaining function, i.e., roads and bridges, to the
ULBs.

3.4 Staffing pattern of ULBs
Every Municipality/NAC is to have an Executive Officer, an Engineer and a
Health Officer who are State Government employees, appointed to the

Commissioner, Municipal
Corporation (5)

Commissioner-Cum-Secretary to Government of Odisha, Housing
and Urban Development Department

Director, Municipal
Administration

Financial Adviser-cum-Special
Secretary

Executive Officer of
Municipality (45)

Executive Officer of
Notified Area Council

(61)

12, 18,
18A 19,20
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Municipality and their work is subject to the general powers of supervision of
the Chairperson. A Corporation may have the officers, namely Commissioner,
City Engineer, City Health Officer, Chief Finance Officer, Chief Auditor, Law
Officer, Secretary, Deputy Secretary, Recovery Officer, Environment Officer
and such other officers as may be prescribed. However, every Corporation
may, with the previous sanction of the Government and as per provisions of
the Act, determine its establishment.

3.5 Functioning of various Committees
As per Orissa Municipal Corporation Act, 2003 standing committees are to be
set up for dealing respectively with-

i) Taxation, Finance and Accounts;

ii) Public Health, Electricity Supply, Water Supply, Drainage and
Environment;

iii) Public Works;

iv) Planning and Development;

v) Education, Recreation and Culture;

vi) Licenses and appeals;

vii) Contracts;

viii) Corporation Establishment;

ix) Grievances and Social Justices; and

x) Settlement of mutual disputes between two adjoining corporations.

The Corporation may, with previous sanction of the Government, constitute
additional standing committees for such purposes, as the Corporation thinks
fit. Similarly the Municipalities may appoint Committees to assist them in the
discharge of their duties.

There is to be constituted at the level of every district a District Planning
Committee (DPC) to consolidate the plans prepared by the Municipalities in
the district and to prepare a draft development plan for the district as a whole.

A DPC is to consist of 20 members, 16 members from amongst the elected
members of the Zilla Parishad and elected Councillors of the Municipalities in
the district; and four members to be nominated by the State Government as
follows:

i) A Minister in the Council of Ministers of the State, who shall be the
Chairperson;

ii) The Collector of the district, who shall be the Vice-Chairperson;

iii) The Chairperson of the Zilla Parishad of the district; and

iv) The Chairperson of a Municipality in the district.
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3.6 Fund flow arrangement at ULBs
For execution of various developmental works, the ULBs mainly receive
funds from the Government as State Plan, Non-Plan and Central Plan. Besides,
all collections such as taxes on holdings, trades, rent on shops and buildings
and other fees and charges etc., constitute the revenue receipts of the ULBs.
The budget provision under each category for the last three years is indicated
in the table below:
Table 3.2: Budget provision of funds by H&UD Department (` in crore)

Grant type 2013-14 2014-15 2015-16
Non-Plan 1174.29 1253.05 1546.48
State Plan 1318.81 1528.42 1366.02
Central plan 0.09 12.79 12.79

Total 2493.19 2794.26 2925.29
(Source: Information as available in Activity Report of H&UD Department.)

3.7 Recommendations of State Finance Commission (SFC)
The Third State Finance Commission had requested to devolve ` 1120.21
crore for the period 2010-15 in favour of ULBs for providing public services
and undertaking local development. The Commission recommended
empowering of ULBs to augment their own income through levy of new
taxes/fees such as Property tax, Fines on unauthorised use of land under the
municipal jurisdiction, Share in cess on conversion of agricultural land for
non-agricultural uses, Capital/property transactions fee and Trade license fees.
However, Property Tax has not been levied by any of the ULBs in the State.

The 4th SFC, therefore, had requested to the 14th Finance Commission to
augment the State’s Consolidated Fund to supplement the resources of the
local bodies over and above the fund recommended for transfer from the
State’s resources. Total resource transfer (from State resources) to ULBs
recommended by the 4th SFC for the period 2015-20 was as under:

Table 3.3: Resource transfer recommended by the SFC (` in crore)
Distribution
mechanism

2015-16 2016-17 2017-18 2018-19 2019-20 2015-20
Total

Devolution 164.60 164.60 164.60 164.60 164.60 823.00
Assignment
of Taxes

540.00 644.00 708.40 779.24 857.16 3528.80

Grants in aid 59.61 80.48 178.10 180.94 184.08 683.21
Total 764.21 889.08 1051.1 1124.78 1205.84 5035.01

(Source: Report of the 4th SFC)

However, budget provision was made for ` 865.23 crore1 by the State
Government for the year 2015-16.

3.8 Recommendations of the Central Finance Commission (CFC)
As per request of the 3rd SFC, 13th Finance Commission had recommended
provision of ` 514.88 crore to the ULBs. In addition, the State Government
recommended ` 302.50 crore to the ULBs as a part of devolution of its own

1 Devolution ` 164.60 crore, Compensation and Assignment ` 641.02 and Grants and
Assistance ` 59.61 crore.
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resources. However, a sum of ` 362.89 crore2 has been released to the ULBs
towards 13th Finance Commission Awards during the period 2010-11 to
2014-15.

Recommendations of the 14th Finance Commission are given in the table
below.
Table 3.4: Recommendation by 14th Finance Commission (` in crore)
Grant type 2015-16 2016-17 2017-18 2018-19 2019-20
Basic Grant 170.10 235.54 272.14 314.82 425.39
Performance Grant 00 69.52 78.67 89.34 116.98
Total 170.10 305.06 350.81 404.16 542.37
(Source: Information as furnished by Finance Department)

GoI released ` 162.44 crore towards Basic Grant during the year 2015-16 on
pro rata basis to 106 ULBs, where election had been completed.

Further, the following recommendations were also made by the Commission.

 Basic and Performance Grants to the ULBs may be distributed in the
ratio 80:20;

 State Government should apply the distribution formula of the SFC for
distributing the grants among the three categories of the ULBs;

 Review of existing rules to facilitate levy of property tax;

 Empower local bodies to impose advertisement tax and improve own
revenues from its source;

 Review the structure of entertainment tax and take action to increase
its scope to cover more and newer forms of entertainment; and

 ULBs to rationalise service charges to recover operation and
maintenance costs;

3.9 Audit mandate
3.9.1 Primary Auditor
Director, Local Fund Audit (DLFA) is the primary Auditor of ULBs in the
State. The DLFA conducts audit of ULBs of all 30 districts of the State
through 26 District Audit Offices. The position of audit of ULBs by DLFA as
of March 2016 is given in Table 3.5.

Table 3.5: The position of audit of PRIs by DLFA as of March 2015
Year Total number of ULBs

planned for audit
Total number of

ULBs audited
Shortfall Reasons for shortfall

2013-14 103 55 48 Shortage of staff, Phailin, natural
calamity and bandh in Western
Odisha

2014-15 103 103 Nil --
2015-16 102 102 Nil --

(Source: Information furnished by Director, Local Fund Audit, Odisha)

2 General Area Basic Grant ` 329.41 crore, Special Area Basic Grant ` 11.05 crore, share
from Forfeited Performance Grant (General area) ` 21.41 crore and share from Forfeited
Performance Grant (Special area) ` 1.02 crore
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3.9.2 Audit by Comptroller and Auditor General of India
On the recommendation of the 13th Finance Commission, the State
Government had entrusted (April 2011) the Comptroller and Auditor General
of India (CAG) with audit of accounts of all the categories of the ULBs of the
State under Section 20(1) of the CAG’s (Duties, Powers and Conditions of
Service) Act, 1971. Accordingly, accounts of five Municipal Corporations, 14
Municipalities and 10 NACs for the year 2014-15 have been covered under
Performance Audit, Theme Based Audit and Compliance Audit during
2015-16. CAG was also requested to provide Technical Guidance and Support
(TGS) to the State Audit Agency viz., Local Fund Audit (LFA) for audit of
Local Bodies. The Government had notified (July 2011) the parameters of the
TGS agreed to in the Official Gazette. Under TGS arrangement, 310 LFA
staffs were imparted training during 2015-16, covering topics on audit
methodology, writing of model POM, audit of schemes implemented in ULBs
and accounting system in ULBs.

3.10 Reporting arrangement
3.10.1 Audit Report of Primary Auditor
As per recommendations of the 13th Finance Commission and provisions of
OLFA (Amendment) Rules, 2015, the DLFA is to prepare and submit to the
State Government not later than 30th September of each year, a consolidated
report for the previous year, to be laid before the State Legislature. However,
Annual Report for 2015-16 was not laid in the Odisha Legislative Assembly as
of September 2016.

3.10.2 Annual Technical Inspection Report on ULBs
Annual Technical Inspection Report on PRIs and ULBs for the year ended
March 2015 has been laid in the Odisha Legislative Assembly on 27
September 2016.

3.11 Response to audit observations
As on 31 March 2016, 3513 paragraphs relating to 231 Inspection Reports
(IRs) issued by the Office of the Accountant General (G&SSA), Odisha to
different ULBs remained unsettled for want of required compliances.

The Office of the Accountant General (G&SSA), Odisha issued eight Annual
Technical Inspection Reports (ATIRs) on Urban Local Bodies relating to the
years 2005-06 to 2012-14 and laid the report for 2014-15 in Assembly,
wherein major audit findings on the transactions of ULBs of the State were
reported. Even after convening meetings with the Commissioner-cum-
Secretary of the Department and making a number of correspondences demi-
officially with Chief Secretary to Government of Odisha, no information on
remedial action taken by the Government on any of the paragraphs of these
nine ATIRs was received as of September 2016.
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Section B
Accountability framework and Financial Reporting issues

3.12 Accountability framework
(i) Property Tax Board
The State Government had decided to rationalise property tax through
legislation by way of introducing the Unit Area based taxation system in all
the ULBs. Unit Area based taxation system is an alternative to rental value,
which is based on the principle of classification of properties and tends to
remove the disparity in assessment of similar properties. The 13th Finance
Commission had also recommended (September 2010) levy of property tax
and removal of any hindrance in this regard. Accordingly, Property Tax Rules
being developed by the H&UD Department had provisions for periodic
revision of property tax. Currently, the draft Property Tax rules stand referred
to Law Department for vetting.

(ii) Service Level Benchmark
In compliance with the recommendation of the 13th Finance Commission, the
State Government had notified (December 2013) standards of service
deliveries in four essential services, namely; Water Supply, Sewerage
Management, Storm Water Drainage and Solid Waste Management provided
by the local bodies.

After due evaluation of the achievements of such targets for the year 2013-14,
the Government of Odisha notified (September 2015) the service level targets
for the year 2015-16 in the four service sectors for 50 ULBs, covering all
Municipal Corporations and Municipalities of the State after due consultation
with them, as per indicators in the Handbook on Service Level Benchmarking
published by the Ministry of Urban Development, Government of India.

As per the information furnished (December 2015) by the Berhampur
Municipal Corporation, performance indicators for the year 2014-15 are given
below.

Water supply
Sl.
No.

Service level benchmark indicators As per central
target

Achievement

1 Coverage of water supply connections (in per cent) 100 39
2 Per capita supply of water 135 lpcd 134
3 Extent of metering of water connections (in per cent) 100 0
4 Extent of Non-Revenue Water (in per cent) 20 38
5 Continuity of water supply 24 hours per day 100
6 Efficiency in redressal of customer complaints (in per cent) 80 100
7 Quality of water supplied (in per cent) 100 78
8 Cost recovery in water supply services (in per cent) 100 56
9 Efficiency in collection of water supply related charges (in per cent) 90 46

Sewerage system
Sl.
No.

Service level benchmark indicators (in per cent) National benchmarks Achievement

1 Coverage of toilets 100 86
2 Coverage of waste water network services 100 0
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Sl.
No.

Service level benchmark indicators (in per cent) National benchmarks Achievement

3 Collection efficiency of waste water network 100 0
4 Adequacy of waste water treatment capacity 100 0
5 Quality of waste water treatment 100 0
6 Extent of reuse and recycling of waste water 20 0
7 Extent of cost recovery in waste water management 100 0
8 Efficiency in Redressal of customer complaints 80 0
9 Efficiency in collection of sewerage charges 90 0

Storm Water Drainage
Sl. No. Service level benchmark indicators National benchmarks Achievement

1 Coverage of storm water drainage network (per cent) 100 60.28
2 Incidence of water logging / flooding (Number) 0 0

Solid Waste Management
Sl. No. Service level benchmark indicators (in per cent) National benchmarks Achievement

1 Household level coverage of SWM services 100 60
2 Efficiency of collection of municipal solid waste 100 95
3 Extent of segregation of municipal solid waste 100 0
4 Extent of municipal solid waste recovered 100 60
5 Extent of scientific disposal of municipal solid waste 100 0
6 Extent of cost recovery in SWM services 80 80
7 Efficiency in Redressal of customer complaints 80 20
8 Efficiency in collection of SWM related charges 90 29

As seen from above, achievements under coverage of water supply
connections, cost recovery in water supply services, components under
sewerage system except coverage of toilets and coverage of storm water
drainage network were far below the target. Under solid waste management,
components like segregation and scientific disposal of municipal solid waste
were not taken up by the Corporation.

(iii) Grievance redressal
Out of the total 19231grievances received, 12558 were resolved during 2015-
16 (65 per cent).

3.13 Pending submission of Utilisation Certificate (UC)
It was observed that seven out of 17 ULBs audited during 2015-16 had not
submitted UCs amounting to ` 25.46 crore.

3.14 Outstanding advance
In Compliance audit, it was observed from the cash books and advance
registers of 14 ULBs3 that advance of ` 39.16 crore was unadjusted against
the employees of ULBs, contractors, firms and advocates. Out of the total
advance, ` 7.96 crore was treated as unclassified since details such as date of
payment, purpose and person to whom paid were not available in the records
of two ULBs4.

3 Bhanjanagar NAC, Soro Municipality, Sambalpur Municipal Corporation, Angul
Municipality, Kotpad NAC, Pattamundai Municipality, Aska NAC, Barapalli NAC,
Basudevpur Municipality, Bhubaneswar Municipal Corporation, Chatrapur NAC, Cuttack
Municipal Corporation, Berhampur Municipal Corporation and Kantabanji NAC

4 Sambalpur Municipal Corporation ` 7.34 crore and Aska NAC ` 0.33 crore
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3.15 Maintenance of Accounts by ULBs

 Accounts of ULBs are prepared by the respective ULBs. Accounts of
ULBs are certified by the Director, Local Fund Audit as per Rule 20(h)
of the Orissa Local Fund Audit Rules, 1951.

 All the 102 Accounts of ULBs as per Audit Plan were certified by the
DLFA, during 2015-16.

 Adoption of modern accrual based double entry system of accounting
was mandatory for ULB level reform set by the GoI. However,
migration to double entry accounting system has been accomplished
only in the mission cities5 since financial year 2012-13. In other ULBs,
cash based manual accounting system was prevailing (March 2016).

5 Bhubaneswar Municipal Corporation, Cuttack Municipal Corporation, Berhampur Municipal
Corporation, Rourkela Municipal Corporation, Sambalpur Municipal Corporation, Puri
Municipality, Balasore Municipality, Bhadrak Municipality and Baripada Municipality
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CHAPTER IV
PERFORMANCE AUDIT

HOUSING AND URBAN DEVELOPMENT DEPARTMENT

4.1 Generation of own revenue and its collection by Bhubaneswar
Municipal Corporation

Executive Summary
Performance Audit on Generation of own Revenue and its collection by
Bhubaneswar Municipal Corporation (BMC) showed that BMC lacked
institutional arrangement for levy of property tax. The annual value of
holdings was not revised after 1977 resulting in loss of revenue of ` 64.05
crore. Revenue collection was 3 to 34 per cent less than the budgeted revenue
in four years during 2011-16. There was a loss of revenue of ` 19.94 crore
due to under-assessment of advertisement tax and non-enforcement of
agreement condition for display of advertisement and renewal of passenger
shelters at a lower rate. Failure of BMC to collect licence fee from traders,
levy penalty on defaulters and implement recommendation of 3rd SFC led to
loss of revenue of ` 12.40 crore. Non-realisation of Market rent by BMC
resulted in loss of revenue of ` 0.24 crore. The arrear tax dues (holding tax
and market rent) of ` 84.96 crore were not realised due to lack of follow up
action. User charges were not levied on shops, hospitals/nursing homes,
apartments and hotels resulting in loss of revenue of ` 6.15 crore. In the
sector ‘Development charges’, BMC suffered loss of ` 2.32 crore due to
incorrect assessment and demands of ` 43.25 crore remained unrealised
against owners of 103 multi-storey buildings. The agreed share of assets of
two commercial complexes constructed by Joint Venture Partners was not
utilised. BMC did not raise demand for authorisation premium of ` 55.13 lakh
from the agency constructing Foot Over Bridge.

4.1.1 Introduction
The Municipal Corporations of Odisha are governed by the Orissa Municipal
Corporation (OMC) Act, 2003 which empowered the Bhubaneswar Municipal
Corporation (BMC) to make rules, regulations and bye-laws for generation of
revenue with autonomy to function as an institution of self-Government.

The major sources of revenue generated by BMC are from tax revenue such as
holding tax, advertisement tax and non-tax revenue such as trade license fee,
user charges, development charges etc. Apart from these, the Corporation also
gets compensation from the Government of Odisha in lieu of Octroi duty.
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4.1.2 Organisational set up

4.1.3 Audit Objectives
The Performance Audit aimed to assess whether:

 proper plan was in place to tap all sources of revenue;

 collection of revenue was adequate; and

 remedial action for realisation of uncollected or enhanced revenue was
efficient.

4.1.4 Audit criteria
The criteria for the Performance Audit were derived from the following:-

 Orissa Municipal Act, 1950 and Orissa Municipal Rules, 1953

 Orissa Municipal Corporation Act, 2003 and Odisha Municipal
Corporation Rules, 2004

 Orissa Municipal Accounting Rules, 2012

 Orissa Public Works Department Code

 Regulations and Bye-laws passed by BMC

 Recommendations of State Finance Commissions and

 Executive orders, instruction, notifications issued by the Housing and
Urban Development Department

4.1.5 Scope and Methodology of Audit
Audit test checked records of BMC during April to August 2016, covering the
period 2011-16. The Audit objectives, criteria, scope and methodology were
shared with the Chief Finance Officer of BMC and the officials of Housing and
Urban Development Department (HUDD) in an Entry Conference held on 11
April 2016. Joint Physical Inspection was conducted to ascertain whether

Commissioner

Additional Commissioner (Revenue)

Dy. Commissioner (Revenue) Recovery Officer

Tax Supervisor Market Supervisor

Tax Collector Tax Collector Market Fee Collector
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apartments were constructed after getting No Objection Certificate (NOC) from
BMC and to assess that traders had obtained trade licence for conducting
business. Beneficiary survey was also conducted through questionnaire on
collection of Holding Tax and issue of trade licence. The audit findings were
discussed in an Exit Conference held on 27 October 2016.

Audit findings
4.1.6 Planning
Audit observed certain deficiencies in planning which led to short collection of
revenues in BMC. These are discussed in the succeeding paragraphs.

4.1.6.1 Lack of institutional arrangements for levy of Property Tax
Section 192 of the OMC Act, 2003 empowers the Corporation to levy property
tax. Section 198 defines the property tax as a tax to be levied on the Annual
Value of any land and building in the corporation area, including any land or
building belonging to the State Government or the Corporation or any
undertaking or public sector corporation under the control of the State
Government or the Corporation. Section 657 of the Act requires framing of
detailed rules and bye-laws for administration of taxes etc., while Section 215
and 218 requires constitution of “Corporation Valuation Committee” and
“Assessment Tribunal”, respectively.

Audit observed that BMC did not set up the required institutional arrangements
for levy of property tax even after 13 years of enactment of the Act and was
only levying and collecting the holding tax1. Thus, BMC could not generate
significant amount of revenue due to non-imposition of property tax.

4.1.6.2 Absence of database and tracking of holdings
As per Section 146 of Orissa Municipal (OM) Act, 1950 (which the BMC has
been following for collection of holding tax), unless otherwise directed by the
State Government, new valuation and assessment list should be prepared once
in every five years. Under Section 143-A, the Executive Officer can exercise
the power and perform the duties of Valuation Officer (VO) in respect of that
Municipality.

Besides, ULB level reforms on property tax under Jawaharlal Nehru National
Urban Renewal Mission (JnNURM) emphasised (December 2005) the need for
proper mapping of properties using a Geographical Information System (GIS)
so that the ULBs would have a full record of properties in the city and can bring
them under the tax net. The annual value of holdings was generally assessed on
the basis of self-assessment returns furnished by the owners of holdings. Audit
observed the following:

 BMC had realised the holding tax only from 81,129 out of 2.60 lakh
holdings as of March 2011, which showed that more than 69 per cent of
the holdings were out of the tax net. The latest position of holdings in
the corporation area was not maintained by BMC.

1 Taxes levied on built up area only with vacant land excluded from the tax.
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 Although the number of holdings was increasing year after year, BMC
had not maintained the information on number of actual holdings after
2011 and it collected holding tax only from 94,871 holdings as of March
2016.

 To ascertain actual number of holdings, BMC had not taken any
initiative for mapping of properties through use of GIS system even
after lapse of 10 years.

Besides, joint physical inspection conducted by BMC officials in 220 holdings
in different wards in the presence of Audit showed that 98 (45 per cent)
holdings were out of the tax net. Thus, substantial revenue was lost annually
due to absence of mechanism for tracking the households.

The Additional Commissioner, BMC stated (October 2016) that after
completion of GIS Survey and mapping, the total eligible households coming
under the tax net would be taken into consideration.

4.1.6.3 Non-adherence to the regulation of tax on advertisement
As per clause 10 (f) of the Bhubaneswar Municipal Corporation Tax on
Advertisement Regulations, 2006, the Commissioner is required to maintain a
register showing the licenses issued under the Act and the Regulations.
However, no such register was maintained and therefore, the exact number of
agencies working in BMC area could not be ascertained.

As per clause 10 (a) of the Regulation, the Commissioner may grant/refuse/
renew or cancel the permission, as the case may be, in accordance with the
provisions of the Act and the Regulations made thereunder.

Test check of files relating to 15 out of 57 advertising agencies2 showed that
BMC received applications for granting permission in favour of these agencies
for display of advertisement. However, without granting permission to these
agencies, they were directed to produce the list of hoardings displayed in BMC
area every year. Based on the list submitted, the License Inspectors (LIs) were
directed to verify the hoardings to raise the demand in all the cases. Thus,
without granting permission, demand was being raised by the Municipal
Commissioner, which was irregular.

The Additional Commissioner, BMC assured (October 2016) of implementing
the provisions of Advertisement Regulations.

4.1.7 Adequacy of collection of revenue
4.1.7.1 Revenue budget of BMC
The BMC could realise revenue of ` 1139.84 crore against budgeted revenue of
` 2156.95 crore during 2011-16 as shown in Table-4.1:

2 As per the demand issued during 2015-16
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Table 4.1: Annual budgeted revenue and its collection by BMC during 2011-16
(` in crore)

Budget 2011-12 2012-13 2013-14 2014-15 2015-16
Budget Actual Budget Actual Budget Actual Budget Actual Budget Actual

Tax Revenue
Holding tax 40.00 18.45 30.00 29.35 35.00 20.28 30.50 23.70 40.00 20.23
Advertisement tax 8.00 8.55 10.00 9.80 10.00 11.20 10.92 12.12 13.52 11.95
Others 0.01 0 0.01 0 0 0 0.01 0.01 0 0
Total 48.01 27.00 40.01 39.15 45.00 31.48 41.43 35.83 53.52 32.18
Non-tax revenue
Rental income from
Municipal properties

2.07 1.47 2.10 1.88 2.40 1.67 1.75 1.65 0.68 1.57

Fees and User charges 39.97 15.74 37.94 16.58 18.63 13.01 12.51 10.05 9.38 22.09
Sale and Hire charges 0.72 0.79 0.84 0.82 0.84 0.78 0.83 0.7 0.86 1.02
Others 36.73 12.03 36.61 12.28 122.39 15.28 111.93 14.97 23.34 1.25
Total 79.49 30.03 77.49 31.56 144.26 30.74 127.02 27.37 34.26 25.93
Assigned Revenue and
Compensation

50.01 48.71 55.01 50.19 55.02 80.91 75.05 79.3 78.05 54.56

Revenue Grants
Contribution and Subsidy

206.36 55.05 255.76 136.96 200.46 93.34 187.97 72.9 302.78 156.65

Grand Total 383.87 160.79 428.27 257.86 444.74 236.47 431.47 215.4 468.61 269.32
(Source: Records of BMC)

Analysis of budget estimate and actual realisation of major sources of revenue
showed that there was no coherence between the estimates and actual receipts
during 2011-16. The gap between budget and revenue collected was as high as
` 21.01 crore in the year 2010-11 in tax revenue and ` 113.52 crore in non-tax
revenue during 2013-14. The budgeted revenue in non-tax category was
inflated in 2013-14 due to provision of sale of BMC properties.

In the year 2013-14 and 2014-15, the actual receipt was more than the budget in
respect of Assigned Revenue and Compensation due to excess release by
HUDD. However, in respect of Fees and User charges, the actual receipt was
less by 61 per cent (` 24.23 crore in 2010-11) and 56 per cent (` 21.36 crore in
2014-15).

The inconsistencies in the projected revenue and actual collection both in tax
and non-tax revenue showed that the budgeting process was flawed due to
preparation of estimate without reliable and comprehensive data on the tax
structure. Besides, no efforts were made to collect the revenues based on the
actual number of holdings, traders, households, service users etc. as pointed out
in the subsequent paragraphs.

4.1.7.2 Short receipt of compensation in lieu of Octroi duty
Octroi duty was the main source of internal income for all the ULBs which was
abolished in December 1999. The 1st State Finance Commission (SFC) (2000-
01) recommended release of compensation to the ULBs in lieu of Octroi
(assigned revenue) through budgetary provision in the annual budget of HUDD.
As per para 3.2(ii) (a) of Action Taken Report of HUDD on 3rd SFC (2010-15),
the Government decided to make the annual assignment in favour of the ULBs
in lieu of Octroi as long as it would levy and collect Entry Tax. The amount
provided in the Revised Estimate (RE) of 2010-11 was taken as the base which
was increased by 10 per cent in the subsequent years. Requirement of salary
and pension of the employees of the ULBs was to be met out of this provision
and supplemented, wherever necessary, by ULBs’ own resources.
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Scrutiny of data furnished by BMC showed that a sum of ` 47.39 crore was
released by HUDD during 2010-11 towards Entry Tax. Taking this as the base
amount and with annual increase of 10 per cent, the amount due from 2011-12
to 2015-16 was ` 318.24 crore against which HUDD had released ` 309.26
crore resulting in short receipt of ` 8.98 crore to BMC as per Table-4.2 below:
Table 4.2: Details regarding release of compensation in lieu of Octroi by HUDD

(` in crore)
Year Due for the year Amount

released
Short released

Base
amount

Hike of 10% over
previous year

Total due during the
year

2011-12 47.39 4.74 52.13 48.68 3.45
2012-13 52.13 5.21 57.34 50.14 7.20
2013-14 57.34 5.73 63.07 80.43 (-)17.36
2014-15 63.07 6.31 69.38 75.45 (-)6.07
2015-16 69.38 6.94 76.32 54.56 21.76

Total 289.31 28.93 318.24 309.26 8.98
(Source: Data furnished by BMC and compiled by Audit)

From the information furnished by BMC, it was observed that there was a
liability of ` 4.25 crore towards pension of 335 employees as of August 2016.
The short release of fund was one of the reasons for non-discharging of the
above liabilities.

The Additional Commissioner, BMC while accepting (October 2016) the audit
observation stated that payment of pension was being met from the Special
Fund received from the department. However, the fact remained that delay in
taking up the issue with Government eventually delayed the payment of
pension to the pensioners.

4.1.7.3 Loss of revenue due to non-revision of annual value
As per Section 146 of the OM Act, unless otherwise directed by the State
Government, new valuation and assessment list should be prepared once in
every five years. As per provision of Section 693(3) of OMC Act, all rules, bye-
laws, orders, directions, powers made, issued or conferred under the OM Act
and in force before the commencement of this Act shall, so far as they are not
inconsistent with the provision of this Act, continue to be in force in the cities
until they are replaced under this Act. As per Section 694(3) of OMC Act, all
taxes, fees, duties, which immediately before the commencement of this Act,
were being imposed by the municipal corporation shall be deemed to have been
imposed by the respective corporation under the provision of this Act and shall
continue to be in force accordingly until such taxes, fees and duties are revised,
cancelled or suspended by anything done or any action taken under this Act.

Scrutiny of records relating to holding tax showed that the last revision of
annual value of holdings was made in April 1977 by Bhubaneswar Municipality
(now BMC) and no further revision has been made till date (August 2016).
Though the OMC Act, 2003 was in force since 2003, the annual value of all
holdings in BMC area was not revised even after 13 years of implementation of
the Act. However, BMC has been levying and collecting holding tax at the
maximum rate of 10 per cent of the annual value of holdings along with five
per cent for light tax and 2.5 per cent for latrine tax every year. While the
Valuation Organisation had revised the assessment of annual value of holdings
in 11 other ULBs during 2010-11, no steps were taken for revision of annual
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value in BMC. In the revised assessment list of 11 ULBs, the annual value of
holdings was enhanced from 1.57 times (Khurda Municipality) to 29.28 times
(Banki NAC) of the last valuation.

The Commissioner stated (July 2016) that as per direction of Hon’ble High
Court (August 2011), the BMC would continue collection, assessment and
revision of tax as per the old rate.

However, the Hon’ble High Court (August 2011) had made it clear that it was
open for the Municipal Corporation to impose property tax under Section
694(3) and other relevant provisions of Chapter-XIII of OMC Act. In this
regard, HUDD had also clarified (December 2012) that revising the tax as per
the direction of the High Court under the OMC Act would not lead to any
violation of the order of the Hon’ble High Court. Despite this, BMC did not
revise the tax.

Even after lapse of five years from the order of the Hon’ble High Court and
direction of HUDD, BMC had not taken any action either to vacate the order or
to impose tax under Section 694(3) and Chapter-XIII of OMC Act till March
2016. Rather, BMC resorted to collection of holding tax only at the old rate,
resulting in short collection of ` 64.05 crore.

The Additional Commissioner, BMC assured (October 2016) that the matter
would be taken up with the Government for necessary orders.

4.1.7.4 Non-assessment of holding tax on industrial units
As per Section 131(1) (a) of OM Act, the municipalities shall impose tax on
holdings situated within the municipality on their annual value. Clause 18.6 of
the Industrial Policy Resolution (IPR) 2001 and 16.5 of IPR 2007 stipulated
that industrial estates would be excluded from the tax regime of municipalities
and other local authorities for management by the local industries’ associations,
provided that the latter undertook to maintain the infrastructure of the industrial
estates either directly or through other agencies by taking consent of HUDD to
amend the concerned Act. HUDD passed (April 2012) an order wherein
payment of holding tax by industries situated in industrial estates were deferred
for 10 years from the date of allotment of land to them.

Audit observed from the records of BMC that 926 industrial units operated in
two industrial estates (Chandaka Industrial Estate: 382 and Mancheswar
Industrial Estate: 544) under the BMC area as of March 2016. In respect of
Mancheswar Industrial Estate, 4413 out of 544 units were to be assessed for
payment of holding tax after expiry of the moratorium of 10 years. BMC did
not take any steps for assessment of these 441 industrial units, resulting in loss
of revenue of ` 1.03 crore4 as of March 2016. However, in case of Chandaka
Industrial Estate, date of transfer of land to industrial units by IDCO was not
available to calculate the period of moratorium and date from which the holding
tax would be levied.

3 Industrial Infrastructure Development Corporation (IDCO) had allotted land to them during
1980 to 2005

4 Calculated on the bench mark value of the land only in absence of cost of the building
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The Additional Commissioner, BMC stated (October 2016) that BMC had been
following up the matter with IDCO for increasing the revenue. However, the
reply is silent regarding the reason for non-levy of holding tax in respect of 441
industrial units, even after lapse of moratorium period of 10 years.

4.1.7.5 Loss of revenue due to under-assessment of holding tax
As per Section 131(1)(a) of the OM Act, municipalities shall impose tax on
holdings situated within the municipality on their annual value. BMC
determined the annual value of holdings on the basis of GA Department
notification (May 1998) as given in the table below:
Table 4.3: Statement showing procedure followed for calculation of annual value

Category of
holding

Step-1 Step-2 Step-3

Residential Plinth area of the holding in
sqm. X ` 13.65

Deduct 15 per cent towards
repair and maintenance

Add 0.5 per cent of the land
cost

Commercial Civil cost of the building +
cost of PH & Electrical fitting

Take 7.5 per cent of the value
arrived in step-1

Add 0.5 per cent of the land
cost

Residential on rent Monthly rent of the building
X12

Deduct 15 per cent towards
repair and maintenance

Add 0.5 per cent of the land
cost

(Source: Records of BMC)

From test check of 182 assessment files of holdings in BMC, Audit observed
that while assessing the annual value in respect of 175 holdings, BMC did not
adopt the revised benchmark value of land and also failed to include the cost of
electrical installation charges and PH fittings. This resulted in under-assessment
of annual value and consequential loss of revenue of ` 28.36 lakh towards
holding tax.

The Additional Commissioner, BMC assured (October 2016) that the holding
tax would be assessed as per the new benchmark value.

4.1.8 Advertising Rights
4.1.8.1 Loss of revenue due to incorrect calculation of advertisement tax
As per Rule 242(1) and 242(2) of the OMC Act, the Corporation shall levy tax
on advertisements at rates specified in the Regulations notified by BMC.

BMC had levied and collected advertisement tax for display of hoardings at
private places since 2011-12 from M/s Torrent without having given written
permission. For the year 2015-16, BMC issued demand notice of ` 69.03 lakh
in February 2016, based on the number and size of hoardings displayed during
the previous year. In response to the demand, the agency deposited
advertisement tax of ` 26 lakh in March 2016. Audit observed that as per
calculation sheet, the total assessment should have been ` 80.54 lakh against
which the total was taken as ` 69.03 lakh. Thus, BMC committed totalling error
of ` 11.51 lakh which resulted in short-realisation to that extent.

Further, M/s Team Admark was selected on competitive bidding for display of
hoardings in public places within BMC area from October 2010 to September
2016 at the rates ranging from ` 600 to ` 1068 per sft. per year.

On scrutiny of records, Audit observed that four other advertising agencies had
displayed their advertisement boards on public places like traffic signals, traffic
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squares, unipoles5 on roads, railway land, government educational institution
etc. even though formal permission was not given by BMC to these agencies.
BMC levied and collected the advertisement tax from such agencies at the rate
meant for private hoardings which ranged from ` 15 to ` 140 per sft. per year
during 2010 to 2016.

BMC neither allotted aforesaid public places to the agencies by inviting tender
nor demanded advertisement tax at par with the tendered rate. Had the BMC
levied the advertisement tax at the rate awarded to M/s Team Admark, it could
have earned revenue of ` 12.13 crore from 2011-12 to 2015-16.

The Additional Commissioner, BMC accepted (October 2016) the audit
observation.

4.1.8.2 Undue favour to advertising agencies led to loss of revenue
As per clause 2.2.3 of the Public Private Partnership (PPP) guidelines for Social
Sector, issued (November 2004) by Planning Commission, Government of
India (GoI), a provision should be made to effect the reversion of assets created
in the PPP back to Government, after the expiry of the contract.

BMC had permitted different advertising agencies to construct and maintain 64
bus sheds with advertising rights on payment of licence fee for a period of five
years from 2008-09 to 2013-14. Twenty-two bus sheds were demolished for
road expansion work. Out of the remaining 42 bus sheds, the license period of
four bus sheds of M/s Team Admark was valid up to March 2014 and for the
balance 38 sheds allotted to other advertising agencies, the licence period was
valid upto March 2013.

Audit observed that after expiry of the period of permission, BMC without
inviting tender, renewed the advertising permission of bus shelters based on the
application received from the agencies to display the hoardings at the rate of
` 60 per sft. (rate applicable for hoardings erected on private buildings) for the
years 2013-14 (38 nos.) and 2014-15 (42 nos.). From the year 2015-16, the
rates were revised to ` 250 per sft. and the demands were raised accordingly.

It was seen that the tendered rates of licence fee for public places ranged from
` 600 to ` 1068 per sft. per year during the period from 2013-14 to 2015-16.
Thus, due to renewal of bus shelters adopting the rate for private hoardings
instead of tendered rate, BMC suffered a loss of revenue to the tune of ` 2.23
crore (Appendix 4.1) for the period from 2013-14 to 2015-16.

The Additional Commissioner, BMC stated (October 2016) that as per the
decision of the Standing Committee on Contracts, the bus shelters were let out
on tender basis and the highest quoted bids were approved.

The reply is not acceptable as the advertising permissions were renewed
without calling for fresh tender in subsequent years.

5 Unipole is a large-format advertisement sign placed atop a very high pole
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4.1.8.3 Deviation in procedure leading to short-realisation
As per clause 10(d) of Regulation of 2006, if any tax on advertisement is not
paid within the stipulated time after the demand notice, the same shall be
recovered as arrears of tax and the permission granted shall be deemed to have
been terminated. As per clause 41 (3) of the Advertisement Regulations 2015
read with Section 242 (3) of the OMC Act, such tax shall be payable in advance
on annual basis or in such instalments as may be fixed by the Corporation from
time to time.

Scrutiny of records relating to demands raised on displaying advertisements on
private places showed that BMC issued (March 2016) demand notice for
` 4.45 crore to 57 advertising agencies for the hoardings erected by them. Audit
observed that 10 agencies had deposited the full amount, 15 agencies made part
payments and 32 agencies did not pay the dues at all. In this regard, Audit
observed that out of the demand of ` 4.45 crore for 2015-16, only ` 1.18 crore
was realised by BMC resulting in blockage of revenue of ` 3.27 crore
(Appendix 4.2). Despite this, BMC had not initiated any action for recovery of
balance amount till the date of audit (August 2016).

During Exit Conference (November 2016), the Additional Commissioner, BMC
accepted the fact of short realisation.

4.1.8.4 Loss of revenue due to short realisation of tax on advertisement
For display of advertisements within five zones of BMC area, an agreement
was signed with M/s Team Admark on 1 October 2014 for three years effective
till 30 September 2017 with a contract amount of ` 1.09 crore per month. As
per clause 28 of Conditions of Contract, if for carrying out repairs,
maintenance, widening of roads or for any other purpose, the advertisement
zone has to be removed in public interest or for any other reason, alternate
nearby site may be allotted to the M/s Team Admark in lieu of the site, with the
approval of competent authority within a reasonable time having approximately
the same potential. However, Audit observed the following:

 As per the agreement, the total advertisement area in the east zone was
16,320 sft. For widening of the road stretch from Rasulgarh to
Samantarapur in east zone, the hoardings in 9056 sft. were dismantled in
February 2015. In lieu of the dismantled area, no potential alternative site
was allotted to the agency. BMC had directed (April 2015) the agency to
pay the license fee on existing hoardings/bulletins/kiosks in the said zone
with effect from 21 February 2015. So the agency was liable to pay the
licence fee for the remaining area of 7264 sft. However, the agency did
not clear its dues of ` 1.06 crore from January 2015 to March 2016 and
continued to display hoardings. BMC did not take any action to collect the
dues from the agency.

 Similarly in south and central zones, BMC had directed (December 2015)
the agency to shift the hoardings from the road stretch from Master
Canteen to Shishu Bhawan for construction of underpass. The agency
shifted the hoardings in January 2016. BMC did not provide alternate site
to the agency to shift the hoardings. The agency paid licence fee of
` 79.46 lakh after deducting ` 37.28 lakh from the dues of December
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2015 and January 2016 for the hoardings removed, despite displaying all
the hoardings in the said reach upto January 2016, which resulted in short
realisation of licence fee to that extent.

The Additional Commissioner, BMC stated (October 2016) that due to non-
availability of suitable alternate sites, the advertising agency had paid
proportionate amount deducting the area dismantled for road expansion.
However, Audit observed from the correspondence made between the agency
and BMC that the hoardings were dismantled in January 2016. As such, the
hoardings were in place upto January 2016 and therefore, the agency should
have paid for the same.

4.1.8.5 Loss of revenue due to termination of agreement before notice period
As per clause 43 of the agreement, M/s Admark may surrender the allotment of
a zone by giving 90 days’ notice in writing, provided that no surrender notice is
permissible during the first nine months of the contract period and the surrender
notice shall not be valid unless all the dues including the amount for notice
period are paid on the date of receipt of such surrender notice.

Scrutiny of records showed that M/s Team Admark had requested (March
2015) BMC to exempt licence fee from January 2015 for west zone and applied
for withdrawal due to loss in business. BMC did not accept its withdrawal as
the agency had not completed the first nine months. Subsequently, BMC
terminated the agreement with effect from 1 June 2015 for the zone instructing
the agency to deposit the arrears upto May 2015 amounting to ` 81 lakh. The
agency deposited ` 36.20 lakh in two phases. The balance arrear amount of
` 44.80 lakh was neither deposited by the agency nor any action was initiated
by BMC for recovery of the same. Further, as per agreement, the allotment
could not be surrendered prior to 12 months. However, termination of the
agreement by BMC after expiry of eight months was irregular and resulted in
loss of ` 64.80 lakh6 towards advertisement tax.

In the Exit Conference (October 2016), the Additional Commissioner, BMC
stated that the termination was done on the request of the agency on the ground
of loss in business. The reply was not acceptable as the premature termination
of agreement was contrary to the conditions of contract.

4.1.8.6 Loss of revenue due to unauthorised advertisements on BPTSL
buses

As per clause 3 of the Advertisement Regulation of 2006, no vehicle shall
display any advertisement without approval of the Commissioner and as per
clause 10(a), every person desiring to display advertisement shall apply to him
for permission against payment of fees of ` 100. As per clause 11, the tax on
advertisement on vehicles shall be paid at the rate of ` 30 per sft per year which
was revised (February 2015) to ` 10,000 per bus per month. As per clause 12,
such interested person has to be enrolled as licensed advertiser and pay the
license fee of ` 15,000 per year.

6 ` 64.80 lakh = ` 16.20 per month for four months (June to September 2015)



Audit Report (Local Bodies) for the year ended March 2016

62

Bhubaneswar Puri Transport Service Ltd. (BPTSL) is a company incorporated
under Companies Act, 1956. The company executed (August 2010) an
agreement with M/s Dream Team Services (Operator) for public bus transport
in the city of Bhubaneswar and Puri. As per Clause 5.1(xii) of the agreement,
BPTSL has the right to advertise on buses as per the applicable advertisement
rules and regulations which will be managed by the operator.

From the information furnished by the General Manager, BPTSL, Audit
observed that the operator displayed advertisements on 111 buses during the
period 2011-12 to 2014-15. However, BPTSL had not obtained any permission
or license from BMC to display advertisements on its buses and had not paid
the tax on advertisement i.e. ` 10.59 lakh for the period 2011-15.

The Additional Commissioner, BMC assured (October 2016) that steps would
be taken for post facto approval of the Commissioner and ` 10.59 lakh would
be recovered from BPTSL.

4.1.9 Trade License
Section 24 (viii) of OMC Act provides that it is the obligatory duty of
Municipal Corporation to make provision for regulation on offensive and
dangerous trades. Accordingly, BMC had notified ‘The BMC Offensive &
Dangerous Trades Regulation, 2006’. Part-IV of the Regulation contained the
trades/ processes/ operations connected with trades which were not to be carried
on or allowed to be carried on in or upon any premises without a licence.

The following observations are made on trade licenses in BMC.

4.1.9.1 Loss of revenue due to non-renewal/non-imposition of penalty on
trade licence

As per clause 5(1) of the Regulation, after receipt of the application, the
Commissioner may, after such inquiry as he may deem fit, issue the licence. As
per clause 6, every licence shall cease to be valid on 31 March of the year in
which it was issued and may be renewed within one month of its expiry. If the
licencee fails to renew his licence within the stipulated period of one month, he
would be charged a surcharge of five per cent of the licence fee for every
subsequent month of delay. For non-compliance to the above conditions, the
Commissioner would revoke or suspend the license, after giving the licensee an
opportunity to be heard.

Scrutiny of the database on issue of trade licences by BMC showed that out of
21,644 traders existing as of March 2016, 16,719 traders were registered during
2011-16. Audit test checked 502 records selected through Stratified Random
Sampling and observed that 58 traders paid licence fee regularly, while 444
renewed their licences during 2011-16 with a delay upto 60 months. Despite
this, surcharge for delay in renewal of licence was not levied and BMC could
not realise ` 2.02 crore towards renewal fee (` 0.77 crore) and surcharge
(` 1.25 crore) as of March 2016.

The Additional Commissioner, BMC noted (October 2016) the audit
observation and assured to ensure trade licensing and its renewal vigorously.
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4.1.9.2 Loss of revenue due to non-collection of trade licence fee

Scrutiny of the database of trade licence showed that 144 OMFED7,
OPOLFED8 and PCO9 traders, having valid licence, were running their business
in BMC area as of March 2016. However, as per data collected by BMC from
these agencies, Audit found that 746 traders were doing business in BMC area.
This implied that 602 traders did not have trade licences and had been running
their business unauthorisedly in BMC area during the last five years. However,
BMC had not taken any action to issue trade licence to these traders resulting in
non-realisation of revenue of ` 20.76 lakh as shown below:
Table 4.4: Statement showing non-collection of licence fee (` in lakh)
Sl. No. Particulars of

traders
Availability as

per BMC
Fee collected as
per outsourced

database

Difference Licence fee
per year

License fee
due from
2011-16

1 OMFED 587 86 501 600 15.03
2 OPOLFED 66 6 60 1500 4.50
3 PCO 93 52 41 600 1.23

Total 746 144 602 20.76
(Source: Records of BMC)

The Additional Commissioner, BMC assured (October 2016) that steps would
be taken to identify all such PCO, OMFED and OPOLOFED and licences
would be issued to them.

4.1.9.3 Loss of revenue due to non-collection of licence fee at enhanced rate
For utilising street light poles for routing cables by cable TV operators, BMC
had been charging licence fee at the rate of ` 120 per year per pole during
2011-15, which was enhanced to ` 250 during 2015-16. There were three cable
TV service providers10 within BMC area who were using 4974 street light poles
of BMC.

Audit observed that BMC demanded and collected ` 5.97 lakh at the rate ` 120
per pole instead of ` 12.43 lakh, at the rate of ` 250 per pole from the above
three service providers for the year 2015-16. Thus, there was short realisation of
` 6.46 lakh for the year 2015-16.

Further, one service provider had not paid its licence fee of ` 9.86 lakh,
demanded by BMC from 2013-14 to 2015-16. The Commissioner, BMC had
not taken any action to realise licence fee from the service provider till date
(August 2016) and the poles were being used continuously.

The Additional Commissioner, BMC stated (October 2016) that steps would be
taken to regularise the matter and collect the licence fee.

4.1.9.4 Non-imposition of penalty on telecom service providers
Pursuant to Gazette Notification of Commerce and Transport Department,
Government of Odisha published in August 2007, HUDD had notified
(December 2013) a regulation for installation of Telecom Towers (TT) in urban

7 Orissa State Cooperative Milk Producers’ Federation Limited
8 Orissa State Poultry Products Co-operative Marketing Federation Limited
9 Public Call Office
10 (1) M/s Ortel Communications Ltd. (1000 poles), (2) M/s Variety Entertainment ltd. (1234

poles) and (3) M/s Manthan Broadband Services Pvt. Ltd. (2738 poles)
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areas of Odisha. As per the said regulation, the telecom service provider (TSP)
would install the TT in the urban area after obtaining permission from the ULB.
As per para 13 of the resolution, the permission for renewal would be issued on
submission of prescribed application before three months of expiry of the
permission with all required documents and renewal fee. In case the service
provider failed to renew its licence in time, penalty of ` 100 per month (upto
December 2013) and ` 10,000 per month (from January 2014) were to be
levied, in addition to the renewal fees.

Test check of records of seven out of 15 TSPs showed that all the TSPs had
applied for renewal with delays upto 12 months. Though they deposited
renewal fee, BMC did not charge penalty. The loss of penalty was ` 3.22 crore
for the period from 2011-12 to 2015-16.

Thus, due to non-enforcement of the government regulation, BMC suffered a
loss of ` 3.22 crore.

The Additional Commissioner, BMC assured (October 2016) to verify the audit
observation and take action to collect the revenue in future.

4.1.9.5 Non-implementation of recommendation of SFC leading to non-
collection of trade licence fee

The 2nd SFC had recommended that it would be mandatory for all commercial
units operating within the municipal area to obtain licence from the municipal
authority. The ULBs were advised to impose and collect annual licence fee of
an amount not less than 0.25 per cent of the turnover as per Orissa Sales Tax
(OST) Registration. The 3rd SFC had also recommended that the rate of licence
fee would be decided by the concerned local body, keeping in view the volume
of transactions.

Audit observed that BMC had been imposing and collecting licence fee as per
the Schedule of Licence Fee under ‘The BMC Offensive & Dangerous Trades
Regulations, 2006’. However, it did not fix the rate of licence fee, on the basis
of the turnover of the trades as recommended by 2nd and 3rd SFC.

Test check of 31 registered traders (cases11 taken from Joint Commissioner of
Commercial Taxes, Bhubaneswar Range) showed that licence fees of ` 3.29
lakh were assessed and realised by BMC. However, if calculated on annual
turnover of the establishment, BMC would have earned licence fee of ` 6.82
crore from these 31 traders. For example, in one commercial unit, the current
demand was ` 7000 per year but the demand should have been ` 51.18 lakh per
year, based on the annual turnover of ` 204.73 crore. Thus, due to non-
implementation of the recommendations of 2nd and 3rd SFC, BMC lost revenue
of ` 6.79 crore (Appendix 4.3).

The Additional Commissioner, BMC assured (October 2016) to take up the
matter with the Government for necessary action.

11 The traders who were under BMC jurisdiction
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4.1.10 Market Rent
The Corporation has been operating 13 markets including the four big markets
in Unit-I, Unit IV, Siripur and BJB Nagar of the city. These four markets were
transferred (October 1984) by General Administration Department,
Government of Odisha with the direction that the Municipality would manage
the aforesaid markets and collect tolls (fees) and dues etc. The following
observations are made on levy and realisation of market rent:

4.1.10.1 Irregular possession of shops and non-realisation of market rent
The Corporation had constructed (August 2012) a garment market (G+2)
comprising 54 shops in Unit-II area with a cost of ` 47.01 lakh. Prior to
construction of the market, 36 shopkeepers doing business on the said piece of
land were evicted (September 2002) to take possession of the land from GA
Department. To rehabilitate these 36 shopkeepers, BMC had provisionally
allotted (August 2003) 36 shop rooms to them in the new garment market.
However, BMC did not take any decision for allotment of the remaining 18
shops.

Scrutiny of records showed that two writ petitions were filed relating to the
allotment of shops due to which the process for allotment of 36 shops was
delayed till December 2013. BMC got the first one in November 2013 and
made the allotment with the condition that formal agreement would be executed
with the allottees on disposal of the second writ petition. Then 35 allottees took
possession of their shops without execution of any agreement with BMC.

Though the legal retainer of BMC had opined (December 2013) that BMC
could enter into agreement for allotment of shop, yet no agreements were
executed with the allottees and BMC allotted 35 shops. Due to this, BMC could
not levy any rent on the shop owners from the date of allotment. It was further
observed that the Corporation took a decision in January 2016 to charge each
owner a rent of ` 35 per sft per month with effect from 5 December 2013 (date
of allotment). However, the Commissioner had not issued formal order in this
regard due to which rents valuing ` 24.31 lakh at the above rate could not be
realised from 35 shop owners as of March 2016.

The Additional Commissioner, BMC stated (October 2016) that the matter was
being taken up with the legal retainer for vacation of the writ petition.

4.1.11 User charges
4.1.11.1 Non-imposition of user fees; extra financial burden on BMC
As per provisions of Section 193 of OMC Act, the Corporation is to levy user
charges for provision of water supply, drainage, sewerage, solid waste
management (SWM), parking of vehicles, stacking of materials of rubbish on
public streets and for other specific services. Government may also direct the
Corporation to levy any of the user charges as stated above, if not levied or
postponed by the Corporation.

Government had notified (June 2012) the Advisory for the ULB for levy of
appropriate user charges towards recovery of operation and maintenance cost
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for various services provided by them to the citizens, as required under the
Reforms mandate under the Constitution (Seventy-fourth Amendment) Act,
recommendation of the 13th Finance Commission and JnNURM guidelines
which are mandatory for implementation by the ULBs. In this regard, Audit
observed the following:

 Deficiency in implementing user charges reform
As per clause 11 of the Advisory, it is mandatory for all ULBs to commit to
user charges reform with immediate effect and ensure full recovery of
Operation & Management (O&M) costs as well as recurring cost of the service
as per inflation. A decision was also taken by the Corporation to collect 100 per
cent user fees for management of solid waste.

Audit observed that the expenditure incurred by BMC towards solid waste
management (SWM) during 2011-15 was ` 181.68 crore while the user charges
collected were only ` 15.40 crore (Appendix 4.4). The overall revenue earned
constituted only eight per cent of the expenditure incurred during 2011-16.

 Non-imposition of user charges on shops
The BMC User Charges Regulations of 2015 also stipulated collection of user
charges from shops ranging from ` 100 to ` 500 per month,12 depending on the
area of the shop. Audit observed that 21,644 business establishments were
functioning in BMC area as of March 2016 as per the database, but user charges
were not imposed on these shops, which resulted in loss of revenue of ` 2.60
crore for 2015-16 (calculated at minimum ` 100 per month).

 Non-realisation of user charges from hospitals and nursing homes
The Regulations of 2006 had stipulated collection of user charges at the rate of
` 4000 per month from nursing homes while Regulations of 2015 envisaged
levy of user charges at the rate of ` 1000 per month on health care units
without beds and at the rate ` 5 per sqm per month on health care units with
beds. As per the reports of Directorate of Medical Education and Training
(DMET), Odisha (June 2016), 208 clinical establishments were registered in
BMC area, out of which 162 were functioning.

Audit found that BMC had enrolled only 57 out of 162 nursing homes as of
March 2016 and these were entitled to pay user charges. However, BMC had
collected user charges from 19 nursing homes only till September 2012 and the
remaining 38 nursing homes refused to pay on the ground that the number of
beds was not taken into consideration while fixing rates for all categories of
clinical establishments. Even these 19 nursing homes had not paid their dues
after September 2012 and as such, ` 9.28 lakh was pending for realisation for
the period from October 2012 to March 2016 (Appendix 4.5). BMC did not
take any steps to enrol the remaining 105 units. This resulted in loss of revenue

12 For any extra area beyond 100 sft, ` 5 per sft will be charged
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of ` 2.92 crore13 for the period 2011-16 due to non-collection of user fees from
143 establishments.

 Non-realisation of user charges from apartment complexes
The Regulations of 2006 stipulated the rate for collection of user fees on
apartment complexes as shown below:

 Apartment complexes (less than 50 dwelling units) ` 500 per month

 Apartment complexes (51 to 100 dwelling units) ` 1000 per month

 Apartment complexes (101 to 200 units) ` 1500 per month

 Apartment complexes (more than 200 units) ` 2000 per month

It was found that BMC had invited (February 2013) tenders for collection and
transportation of solid waste from 429 apartments. Against this, BMC had been
levying and collecting user charges from 100 apartments. Out of the 100 units,
` 12.22 lakh (Appendix 4.6) was outstanding from 76 apartments as of March
2015.

BMC had not taken any action to include 329 apartments for collection of user
charges by BMC. This showed that services were rendered without collection of
user fees from 329 apartments. Due to this, there was a loss of revenue of
` 59.22 lakh (calculated at a minimum ` 500 per month per apartment for
2012-15).

 Non-realisation of user charges from hotels
As per Regulations of 2006, collection of user charges from hotels for special
cleaning14 was as follows:

 Star Hotel and above ` 6000 per month
 B class Hotel ` 4000 per month
 C class hotel ` 2000 per month
 Ordinary hotel ` 200 per month

Further, Regulations of 2015 stipulated the following rates:

 Hotels without accommodation ` 10 per sqm. per month
 Hotels with accommodation ` 5 per sqm. per month
 Other places of public congregation ` 8 per sqm. per month

Audit observed that 67 hotels of different categories were enrolled by BMC for
collection of user charges. As per the Regulations of 2006, the user charge
realisable from these 67 hotels was ` 81 lakh out of which BMC could realise
only ` 42.70 lakh during 2011-16. No action was taken to realise the balance
amount of ` 38.30 lakh till the date of audit (August 2016).

13 Calculated at the rate of ` 4000 per month from 2011-12 to 2014-15 and at the rate of
` 1000 per month for 2015-16

14 It is the cleaning facility provided to hotels at their door step to dispose the garbage
generated by them.
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It was further observed from SWM records that BMC had made contract
(March 2013) for collection and transportation of solid waste from 107 hotels in
53 wards. Thus, 40 hotels were excluded from levy of user charges due to
which BMC was deprived of revenue of ` 3.84 lakh (calculated at a minimum
of ` 200 per month per hotel for the period 2012-16).

The Additional Commissioner, BMC stated (October 2016) that BMC had
taken steps for collection of user charges in compliance with the provisions
made under Section 193 of OMC Act. However, even after lapse of 10 years of
introduction of the Regulation on User Charges, the shops, hospitals, nursing
homes, apartments and hotels were not charged user fees.

4.1.12 Development Charges
4.1.12.1 Non-issue of NOC prior to approval of building plans from BDA
Under Section 196 of the OMC Act, the Corporation may levy such
development charges as may be determined by regulations from time to time,
on any residential building with a height of more than 14 meters or any non-
residential building having regard to its location along a particular street, its
characteristics and sanctioned built up area.

In a meeting held (October 2009) among different organisations viz. BDA15,
BMC, PHED16, State Pollution Control Board, Fire Prevention Officer, it was
decided that the builders would obtain conditional approval from BDA for
construction of multi-storey building (S+3 and above) in BMC area. After
getting such approval, the builders had to obtain NOC from BMC before
commencing construction of building. Further, BMC had decided (June 2011)
that in case of builders, who did not obtain NOC from the Corporation,
Government should be moved to stop water and electricity connection to the
apartments and cancel the registration.

Scrutiny of NOC registers showed that BMC received 348 applications during
2011-12 to 2015-16 for issue of NOC and issued NOCs for 170 cases. In 80
cases, BMC did not raise demand and in 98 cases, BMC’s demand for
` 43.25 crore was not honoured by the builders.

A joint physical inspection (August 2016) of 12 apartments who had not
obtained NOC from BMC, was conducted by BMC officials in presence of
Audit and it was observed that construction had not started in one case, was in
progress in four cases and completed in remaining seven cases.

Further, Audit observed that:

 There was no coordination between BDA and BMC due to which the
latter failed to take penal action against the owners of buildings, who
had not applied for NOC but got their building plan approved by BDA.

 BMC did not intimate the registration numbers of defaulters to HUDD
for cancellation of registration.

15 Bhubaneswar Development Authority
16 Public Health Engineering Department
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 BMC did not take up the issue with Government for instructing CESU
and PHED for disconnection of electricity and water supply,
respectively, to the buildings, which did not take NOC from BMC.

Thus, BMC failed to enforce the OMC Act 2003 and implement its decision
and a revenue of ` 43.25 crore could not be collected from the buildings,
constructed without obtaining NOC.

The Additional Commissioner, BMC assured (October 2016) to assess the
demand and collect revenue in co-ordination with BDA. However, the reply is
silent on construction of buildings without obtaining NOC from BMC.

4.1.12.2 Loss of revenue due to incorrect assessment of development charges
As per the Corporation Resolution (June 2010) of BMC, development charges
at the rate two per cent of the total project cost were being levied and realised
from the builders before issue of NOC, which was revised (July 2014) to one
per cent with a ceiling of ` one crore. The project cost included the civil cost17

of the building as well as the value of land.

To determine the Civil Cost of the buildings, these were categorised as
‘ordinary’, ‘premium’ and ‘high premium’. The rates were fixed on average
plinth area from ground floor to third floor for building upto 15 metres height
and from ground floor to seventh floor for building with height of above 15
metres based on floor-wise rate fixed by Chief Engineer (Buildings). The land
value was assessed, based on Bench Mark Value (BMV) of land issued by GA
Department from time to time.

Check of 73 records of BMC on assessment of development charges during the
period 2011-16 showed that the project cost of the buildings in 61 cases was
under-assessed, as value of land adopted was below the benchmark value issued
by GA Department. Similarly, the plinth area rate of stilt and basement were
also taken below the rate stipulated by BMC. Due to under-assessment of
project cost of buildings, demands for development charges were short levied
which resulted in loss of revenue of ` 2.32 crore.

The Additional Commissioner, BMC stated (October 2016) that the BMC
calculated the development charges on the basis of benchmark value of land
determined by GA department. However, the reply was silent on the plinth area
rate taken to determine the development charges.

4.1.13 Joint Venture and Public Private Partnership Projects
4.1.13.1 Idling of shops in BMC-Keshari Mall
A Joint Venture Agreement (JVA) had been signed (February 1999) between
BMC and M/s Keshari Estates (P) Limited (builder) for construction of an
office-cum-commercial market complex. As per the second Schedule of the
JVA, the owner’s (BMC) allocation was to be equal to 35 per cent of the
saleable built-up area of the total built-up area, equally in all floors in finished
conditions as mutually decided between BMC and the builder.

17 Civil cost means the estimation of construction of civil works
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From scrutiny of records, Audit observed that the market complex had started
functioning from September 2010. Though the builder had requested BMC
several times (September 2009 to April 2015) to take possession of the
completed shops, BMC did not take over the shops on the plea that the builder
had not obtained occupancy certificate from BDA. As per clause 12 (ii) of the
agreement, BMC had to render all assistance to the builder to obtain all
necessary permission/approval/sanction from BDA. However, BMC neither
helped the builder to obtain occupancy certificate from BDA nor took
possession of the shops towards its allocated area as per JVA.

The Auction Committee of BMC had fixed (November 2011) the auction price
of shops as ` 16.77 crore. Since BMC did not take possession of the shops in
the last six years, it could not sell out the shops and as such, lost the opportunity
of earning that revenue. Further, the assets valued at ` 16.77 crore are also
lying idle.

The Additional Commissioner, BMC stated (October 2016) that Housing and
Urban Development Corporation Ltd. (HUDCO) had already submitted the
benchmark value for Keshari Mall to BMC and the e-Auction of shops would
be conducted shortly for sale of shops.

4.1.13.2 Loss of revenue due to non-selling of property
BMC had signed (November 1996) a JVA18 with M/s Bhawani Constructions
Pvt. Ltd. (builder) for construction of commercial-cum-residential complex at
Saheed Nagar. As per the agreement, the share of BMC on account of
commercial portion was 1,27,224 sft. out of which 76,796 sft.19 was saleable
area in the commercial complex. The remaining space was meant for pindis
(concrete platforms) and stalls.

Audit observed that BMC took possession of the entire complex in April 2012.
To sell the available space, BMC contacted HUDCO which assessed the value
of super built-up area at ` 8550 per sft. and the car parking at ` 2.40 lakh per
car. Accordingly, the valuation of the property was determined at ` 66.86
crore20. Thereafter, BMC invited (April 2013 and June 2013) bid twice to put
the property to auction; however it could not be sold due to non-response by the
bidders. BMC consulted HUDCO which advised reduction of the rate by 10 per
cent and, subsequently, the proposal of reduction was conveyed (August 2013)
to HUDD, which was not approved till the date of audit. Meanwhile, BMC
decided to rent the space to government agencies, Public Sector Undertakings
(PSU), industrial houses, banking sectors etc. Without the proposal for reducing
the rate being finalised, BMC let out 3510 sft. of the commercial complex to
Oil and Natural Gas Corporation Limited. The remaining area of 73,286 sft has
neither been sold nor rented out as of August 2016.

18 The additional agreements were signed on 22 June 2005 and 7 March 2008
19 Ground floor consisted of open space with a total area of 50,428 sft meant for shops/ pindis

to be allotted separately to vendors. Thus, the available space in the commercial area was
12,7224 – 50,428 = 76,796 sft.

20 (i) Commercial space (76796 sft): ` 8550 x 76796 = ` 65,66,05,800, (ii) 50 Car parking
slots: ` 2,40,000 x 50 = ` 1,20,00,000, Total: ` 65,66,05,800 + ` 1,20,00,000 =
` 66,86,05,800
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Further, Government of Odisha in Handlooms, Textiles & Handicrafts
Department requested (August 2013) BMC to allot one shop of 1000-1500 sft
area in Bhawani Mall Complex in favour of Sambalpuri Bastralaya Handloom
Cooperative Society, Bargarh on payment, which was not considered without
assigning any reason.

Thus, the remaining area of 73,286 sft with car parking space was not rented or
sold out, resulting in loss of revenue of ` 63.86 crore21. Had the space been
allotted on rent, BMC could have earned revenue of ` 7.95 crore22 for 31
months.

The Additional Commissioner, BMC stated (October 2016) that already some
space had been given on lease rent and steps were being taken to rent out the
remaining vacant spaces.

4.1.13.3 Loss of revenue due to non-assessment of holding tax
As per clause 18 of JVA with Keshari Estates (builder), BMC was to, as may be
required by the builder, execute the deeds of conveyance of the builder’s
allocation in favour of such persons as may be nominated by the builder from
time to time. The builder was to submit the deeds of conveyance in favour of
the allottees to the authorised person of BMC in respect of 65 per cent of
builder’s allocation as well as saleable area as and when required. The
authorised person of BMC was to conduct necessary formalities and
verification and clear it expeditiously within a period not exceeding 15 days
from the date of submission of the proposals. Under Section 131 of OM Act
1950, a tax is levied on holding situated within the Municipality assessed on
their annual value.

Audit observed that the builder requested (December 2010) BMC for
registration of conveyance in favour of the owners, who had purchased shops
from the share of the builder. The builder intimated that 52 shop owners had
taken possession of 154 shops in different floors of the market complex.
However, BMC did not take any action to execute the deeds of conveyance in
favour of the shop owners and eventually, failed to collect holding tax of
` 39.84 lakh (Table 4.5) during last five and half years.
Table 4.5: Statement showing loss of holding tax on shops (` in lakh)
Sl. No. Particulars No. of shops Holding Tax due per year Holding tax due for 5.5 years

1 Basement 47 1.66 9.14
2 Ground Floor 42 1.68 9.21
3 First Floor 50 1.68 9.27
4 Second Floor 15 2.22 12.22

Total 154 7.24 39.84
(Source: Statement of allotment of shops made by M/s Keshari Estates (P) Limited)

The Additional Commissioner, BMC assured (October 2016) that immediate
steps would be taken for recovery of holding tax.

21 73286 X ` 8550 = ` 62,65,95,300 plus ` 1.20 crore for car parking
22 At fair rent, for the area of 73,286 sft at the rate ` 35 per sft per month, for the period

September 2013 to March 2016 (31 months)
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4.1.13.4 Loss of revenue of ` 55.13 lakh in construction of FOB
As per para 4.1.3 of Request for Proposal (RFP) (July 1998), Pre-bid/proposal
meetings and/or site visits may be required to ensure fairness in the process
through receipt of the same information at one time. The meetings may be
voluntary or mandatory. If addenda to the RFP are needed after the meeting, the
addenda are developed and posted on the Procurement Bulletin in a separate
document which becomes part of the final RFP response.

BMC had decided to construct three foot over bridges (FOBs) and, accordingly,
invited (November 2011) RFP comprising technical and financial proposals
from Advertising Agencies, Media Houses and Developers for developing
modern FOBs at three different locations23 in Public Private Partnership (PPP)
mode. On the basis of decision taken in Pre-bid meeting held (December 2011)
with nine bidders, Addendum-II was issued. In Addendum-II, the authorisation
period was extended from 15 to 20 years from the date of signing the agreement
and the Authorisee was required to make payments/ fees/ premiums as per the
RFP document.

BMC further issued (6 January 2012) Addendum-III to comply with the query
of the vendor. As per the Addendum, the period of concession (20 years)
excluded the period of construction and the authorisation period was revised to
commence from the compliance date24, instead of commencing from the date of
agreement. Though, nine bidders had participated in the pre-bid meeting, only
one bidder had submitted the bid documents. BMC, with the approval of
HUDD, accepted the single bid with “Authorisation Premium” of ` 5,00,031
for the base year and annual increment of five per cent. BMC had issued (April
2012) Letters of Intent (LOI) to the vendor who executed three separate
agreements for three FOBs on 20 October 2012. As per the agreement,
Authorisation Premium is the fee (` 5,00,031) quoted by the Authorisee in the
commercial proposal, which was to be paid by the authorisee to BMC every
year during the period of authorisation.

Further, Audit observed that BMC did not demand authorisation premium from
the date of agreement i.e. 20 October 2012 to 31 March 2016 and the agency
also did not pay anything which attributed to loss of revenue of ` 55.13 lakh as
given in Table-4.6 below.
Table 4.6: Statement showing loss of authorisation premium on three FOBs

Period Authorisation premium
Period Rate per FOB

per annum
Amount per

FOB
Amount for
three FOBs

20 October 2012 to 19 October 2013 One year 500031 500031 1500093
20 October 2013 to 19 October 2014 One year 525033 525033 1575099
20 October 2014 to 19 October 2015 One year 551285 551285 1653855
19 October 2015 to 31 March 2016 5 months and 13 days 578849 261413 784239

Total 1837762 5513286
Source: Records of BMC

The Additional Commissioner, BMC assured (October 2016) that the matter
would be taken up with the agency.

23 (1) Master Canteen, (2) In front of Ramedevi Women’s College and (3) near Jaydev Vihar
24 Within a period three months from the date of agreement
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4.1.14 Collection of tax
4.1.14.1 Inadequate measures for collection of tax
As per Section 123 of OMC Act, the Recovery Officer shall be responsible for
recovery of all the Corporation dues on account of taxation, penalty and other
dues from persons/ institutions. Section 261 and 262 of the Act authorises ULB
to issue notice or warrant for distress sale of any movable property belonging to
the defaulter, if the tax dues are not paid within the stipulated period. Under
Section 169 and 170 of OM Act, the ULB may also move the District Collector
for recovery or may sue the person liable to pay the same in any court of
competent jurisdiction.

Scrutiny of records of Demand Collection and Balance (DCB) position of BMC
as of March 2016 in respect of two tax components showed that out of total
demand of ` 163.55 crore, ` 78.59 crore was collected, leaving a balance of
` 84.96 crore as given in Table 4.7:
Table 4.7: Details of Demand, Collection and Balance as on 31 March 2016

(` in crore)
Sl.
No.

Particulars of Tax Demand during
2015-16

Collection during
2015-16

Balance as of
March 2016

%age of deficit in
collection

1 Holding Tax 47.69 23.90 23.79 50
2 Market rent 115.86 54.69 61.17 53

Total 163.55 78.59 84.96 52
(Source: DCB position as of March 2016 of BMC)

However, for realisation of arrears, though BMC issued demand notices to the
defaulters on routine basis, it neither issued any distress warrant to the
defaulters nor instituted any civil suits against them for recovery of arrear taxes/
dues during the period 2011-16. Thus, the arrears of tax revenue to the tune of
` 84.96 crore were not realised as no follow up action under the Act was taken
by BMC.

The Additional Commissioner, BMC stated (October 2016) that BMC was
taking steps for appointment of a Special Certificate Officer for effecting the
collection of arrear dues.

4.1.14.2 Non-collection of dues in lieu of bounced cheques
As per Rule 23 of Odisha Municipal (Accounts) Rule, 2012, in the event of a
cheque being dishonoured by the bank, the Municipality should cancel the
office copy of the receipt and intimate the tenderer the fact of cancellation
urging him to make payment of such amount in cash or demand draft only. The
dishonoured cheque is to be retained by the Accountant and it should not be
handed over to anyone till the amount is remitted by the party. The municipality
should proceed under relevant laws in case of dishonoured cheques (such as
under Section 138 of the Negotiable Instruments Act, 1881).

Scrutiny of Bounced Cheque Return Register of BMC showed that the
Accountant had returned 520 bounced cheques (dishonoured by the Bank) to
concerned Tax/ Miscellaneous Collectors during the period 2011-16. Out of the
above, BMC received cash and fresh cheques in lieu of 244 bounced cheques
from the concerned parties, whereas 276 bounced cheques worth ` 2.27 crore
were not realised as of August 2016. It was further observed that the



Audit Report (Local Bodies) for the year ended March 2016

74

Accountant had not retained the dishonoured cheques and BMC had not
proceeded under relevant laws in contravention of the Act. Thus, due to absence
of follow up action for collection of cash in lieu of dishonoured cheques, BMC
failed to realise revenue of ` 2.27 crore.

The Additional Commissioner, BMC requested (October 2016) to give extra
time for further verification of all the bounced cheques.

4.1.15 Conclusion
Bhubaneswar Municipal Corporation did not have any institutional arrangement
for implementation of property tax. No general revision of annual value of
holdings was made after 1977, resulting in loss of revenue. There was no
mechanism in place for tracking all the holdings. There was a loss of revenue
due to under-assessment of advertisement tax, non-enforcement of agreement
condition for display of advertisement and renewal of passenger shelters at a
lower rate. Failure of BMC to levy penalty on trade licences, collect licence
fees from traders and implement recommendation of 3rd SFC led to loss of
revenue. The arrear tax dues (holding tax and market rent) were not realised due
to inadequate follow up action. Demands of development charges remained
unrealised against owners of 103 multi-storey buildings.

4.1.16 Recommendations
To augment revenue resources, Bhubaneswar Municipal Corporation may
consider the following recommendations:

 levy property tax and strengthen monitoring mechanism to introduce
GIS mapping system for effective tracking of the holdings;

 collect advertisement tax at a fair rate;

 ensure issue of trade licence to all the traders and revise market rent
from time to time;

 collect user charges for Solid Waste Management; and

 take effective measures for realisation of outstanding revenues.
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CHAPTER V
COMPLIANCE AUDIT

5.1 Misappropriation of Holding Tax

Holding Tax of ` 0.93 lakh received by the Tax Collector was
misappropriated without depositing with the Cashier.

As per Rule 194 of Orissa Municipal Rules 1953, each case of collection or
remission is to be posted daily in the demand and collection register and
Executive Officer (EO) is responsible for ensuring that postings of collection or
remission of taxes in that register do not fall into arrears.

As per Rule 193 ibid, the tax collector is to deliver to the cashier at the end of
the day during office hours all the money collected together with the daily
collection register and the receipt book in his possession and all collections
made on behalf of Municipality are to be entered in the Cash Book on the same
day of the collection.

Scrutiny of the Demand Collection and Balance (DCB) Register of Kotpad
Notified Area Council (NAC) in January 2016 showed that the holding tax
collected by the Tax Collector was not deposited regularly with the Cashier. It
was seen that the Bull Watcher (in-charge Tax Collector) of the NAC had
collected holding tax of ` 93,047 as per details given in the table below:
Table 5.1: Details of collection of holding tax by the In-charge Tax Collector

Collected by Date of Collection Money
Receipt
Number

No. of
money

receipts

Amount
( in ` )

Bull Watcher
(in-charge Tax
Collector)

7.11.14 to 4.1.15 5055 to 5100 45 23546
27.1.15 to 18.2.15 5126 to 5170 45 12264
18.2.15 to 30.3.15 5171 to 5484 49 17554
30.3.15 to 30.6.15 5485 to 5852 45 25003
2.7.15 to 4.7.15 5853 to 5890 31 14680

Total 93047
(Source:-Demand and Collection Register, Receipt Book and Cash Book of NAC)

The amount collected by the Tax Collector against the above mentioned money
receipts were not deposited with the cashier and the EO also did not check the
Cash Book periodically, which resulted in misappropriation of revenue of
` 93,047. This indicated that the EO had not checked the DCB register to
ascertain the postings of daily collection of tax by the Tax Collector. Audit
further observed that the Tax Collector was issued nine Money Receipt (MR)
books and the Cashier had never examined the exhaustion/non-submission of
MR books before issue of new MR books, which facilitated the Tax Collector
to misappropriate the amount.

The EO stated (January 2016) that the amount would be recovered from the
defaulter under intimation to Audit. Thus, failure of internal monitoring
mechanism resulted in misappropriation of ` 0.93 lakh.
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The matter was referred (June 2016) demi-officially to the Commissioner-cum-
Secretary, Housing and Urban Development Department; reply is awaited
(November 2016).

5.2 Doubtful procurement

Doubtful procurement of electrical items worth ` 10.20 lakh due to absence
of stock taking and non-availability of purchase records.

Rule 100 of OGFR provides that all stores received should be examined,
counted, measured, or weighed as the case may be, when delivery is taken, and
these should be taken into stock by a responsible Government Officer who
should see that requisite quality and quantities are correct. The officer receiving
the stores should also be required to give a certificate that he has actually
received the materials and recorded them in the appropriate stock register.

On scrutiny of the Cash Books, purchase files and stock records of Basudevpur
Municipality for the period 2008-09 to 2014-15, Audit observed (January 2016)
that the municipality had purchased electrical items worth ` 7.20 lakh from the
L1 bidder in March 2007. The then Executive Officer (EO) recorded the
certificate of receipt of materials on the body of the challan. However, after
transfer of the then EO, the in-charge EO delayed the payment to the supplier.
Based on a suit filed by the supplier, Hon’ble High Court of Odisha had
directed (November 2008) the EO to release payment to the petitioner within
two months. Accordingly, the EO paid (April 2009) ` 7.20 lakh to M/s
Sanskruti Enterprises.

Audit observed that:

 Though the procurement was made at the fag end of the financial year
2006-07 (10 March 2007 and 19 March 2007), the balances of 2006-07
were not carried over to the next year’s (2007-08) stock register and also
the stock register of 2006-07 was not produced to Audit.

 The storekeeper stated (07 March 2011) to the EO that he was ignorant
of the absence of necessary entry of materials received in the stock
register, stating that he was not in-charge of the stores during the period
of procurement.

 Scrutiny of supply order and delivery challan showed that out of 21
items, eight were not in the supply order and were shown as delivered.
Out of the remaining 13 items, the agency did not supply two items1,
while 10 items did not meet the specification (Appendix-5.1). Proper
entry was not made in the stock register, except for certification by the
then EO on the body of the challan.

The stock entry of the items received was not made in the stock register and full
payment was made to the supplier. Thus, due to absence of stock-taking and
details of utilisation, procurement of these items was doubtful.

1 Though 240 number of 36 watt CFL lamp was requisitioned, only 120 lamps were supplied
whereas against requisition of 220 number of 36 watt CFL chokes, no choke was supplied.
Similarly, 60 numbers of 250 watts Flood Light fittings without lamp were not supplied.
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Further, an amount of ` 3 lakh was paid (July 2009) to the same agency towards
supply of street lights. However, no voucher in support of the said payment was
produced to Audit. Scrutiny of the purchase file and stock register further
showed that the indent for purchase of materials, approval of the Executive
Officer, Quotation/Tender for purchase were not kept in the concerned file and
stock entry was not made after receipt of the material. In the absence of any
material evidence in support of supply, payment of ` 3 lakh to the agency could
not be vouchsafed.

5.3 Loss of revenue

Non-collection of rent ` 1.74 crore from the retired officials at revised rate
along with penalty

As per Gazette Notifications made by Finance Department in January 1999 and
January 2011, if the officer allotted with a government residential building died,
retired, resigned or dismissed, discharged or removed from service, then the
provisions of Rules 107 and 107(A) of the Orissa Service Code should be
followed which stipulate that:

(a) When a Government employee on retirement is allowed to retain the
quarters occupied by him for a maximum period of four months, he is to
pay in advance the Flat Licence Fee for the said period.

(b) The Licence Fee at the rate of five times of Standard License Fee is to
be charged for the period of occupation of the quarters beyond the
permissible period, followed with eviction proceedings as per rules in
force.

Scrutiny (December 2015) of records in Sambalpur Municipal Corporation
(SMC) and information furnished (December 2015) to Audit showed that there
were 63 residential quarters at different locations of SMC, out of which 23
quarters were occupied by employees in service, 39 quarters were under
unauthorised occupation by retired employees and one was used as office store.
These 39 officials retired from service on different dates and they retained the
government quarters beyond the permissible period (four months from the
month of retirement) ranging from 5 to 49 years without depositing the penal
rent. In case of seven occupants, the date of retirement was not available due to
which rent due to them could not be calculated. In the remaining 32 cases, the
rent due was ` 1.74 crore and the dues per individual varied from ` 0.20 lakh to
` 18.38 lakh.

Though the Orissa Civil Services (Pension) Rules, 1992 envisage adjustment of
outstanding license fee from the Death-cum-Retirement Gratuity (DCRG) of
the retired employee, the rent due from the retired employees was not adjusted
from their DCRG by the Commissioner, SMC.
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The incumbent Municipal Commissioners had not taken any action against the
unauthorised occupants to collect penal rent at the rates prescribed under the
rules or to evict them. Further, the occupants were not paying the rent at the
revised rate prescribed by the Government from time to time. Out of 32
occupants, two have not paid any licence fee for their occupation and the
remaining 30 occupants paid licence fee at old rates, while they were in service.
Since the penal rent at the rate of five times the standard licence fee with arrears
was not collected, the Corporation incurred a loss of ` 1.74 crore, calculated at
the rates revised from time to time during 1998-2010, as detailed in
Appendix-5.2.

The matter was referred (March 2016) demi-officially to the Commissioner-
cum-Secretary, Housing and Urban Development Department; reply is awaited
(November 2016).

5.4 Avoidable expenditure

Non-remittance of EPF dues with the Regional Provident Fund
Commissioners (RPFCs) resulted in payment of penalty and interest of
` 1.47 crore in addition to committed liability of ` 34.04 lakh.

The provisions of Employees’ Provident Fund and Miscellaneous Provisions
Act, 1951 (EPF & MP Act) apply to industrial and other establishments
employing 20 or more employees or class of such establishments. As per Rule
30 of EPF Scheme 1952, the employer shall, in the first instance, remit both his
contribution and employees’ share without any delay. For every period of
delay, penal interest at 12 per cent per annum u/s 7Q of EPF & MP Act is to be
charged and penal damages are also leviable u/s 14B of the said Act. The
employer’s contribution shall be credited to the subscriber’s account each
month at the rate of 13.61 per cent (including administrative cost of 1.61 per
cent) against employees’ share of 12 per cent.

Audit observed (December 2015 to March 2016) from the records relating to
recovery and remittance of Employees’ Provident Fund (EPF) of six2 ULBs for
the period 2009-15 that the respective RPFCs had levied interest, penal interest
and penal damage of ` 1.81 crore (Appendix-5.3) on these ULBs due to non-
recovery of employees’ share and non-payment of EPF dues alongwith their
contribution. While the RPFCs realised ` 1.47 crore from the ULBs, Berhampur
Municipal Corporation (BeMC) and Angul Municipality had committed a
liability of ` 34.04 lakh as on the date of audit. Timely payment of EPF dues
could have saved the expenditure of ` 1.81 crore on penal charges.

Chief Finance Officer, BeMC, Executive Officer (EO), Jharsuguda
Municipality and EO, Barpali accepted the audit observation while the
Commissioner, Sambalpur Municipal Corporation stated that steps would be
taken to recover the employees’ share. Similarly EO, Angul Municipality
replied that the payment would be made in installments. However, the fact
remains that the ULBs did not follow the EPF Act and Rules, as a result of

2 Two Municipal Corporations (Sambalpur and Berhampur), Two Municipalities (Jharsuguda
and Angul) and two NACs (Barapali and Aska)
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which there was avoidable payment of ` 1.47 crore apart from committed
liability of ` 34.04 lakh.

The matter was referred (June 2016) demi-officially to the Commissioner-cum-
Secretary, Housing and Urban Development Department; reply is awaited
(November 2016).

Bhubaneswar
The

(R. Ambalavanan)
Accountant General (G&SSA),

Odisha

Countersigned

New Delhi
The

(Shashi Kant Sharma)
Comptroller and Auditor General of India
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Appendix 1.1
(Refer paragraph No. 1.3)

Statement showing devolution of 29 functions of the State Government to PRIs
Sl.
No.

Function to be devolved Date of transfer

1 Agriculture, including Agricultural extension 25.10.2005
2 Land improvement, implementation of land reforms, land

consolidation and soil conservation
25.10.2005

3 Minor irrigation, water management and watershed
development

25.10.2005

4 Animal husbandry, dairying and poultry 25.10.2005
5 Fisheries 25.10.2005
6 Social forestry and Farm forestry Not yet transferred
7 Minor Forest Produce 25.10.2005
8 Small scale industries, including food processing industries Not yet transferred
9 Khadi, village and cottage industry Not yet transferred
10 Rural Housing 25.10.2005
11 Drinking Water 25.10.2005
12 Fuel and fodder Not yet transferred
13 Roads, culverts, bridges, ferries, waterways and other means of

communication
25.10.2005

14 Rural electrification, including distribution of electricity Not yet transferred
15 Non-conventional energy sources 25.10.2005
16 Poverty alleviation programme 25.10.2005
17 Primary education 25.10.2005
18 Technical training and vocational education Not yet transferred
19 Adult and non-formal education 25.10.2005
20 Libraries Not yet transferred
21 Cultural activities Not yet transferred
22 Markets and fairs 25.10.2005
23 Health and sanitation, including hospitals, primary health

centres and dispensaries
25.10.2005

24 Family welfare 25.10.2005
25 Women and Child Development 25.10.2005
26 Social Welfare, including welfare of the handicapped and

mentally retarded
25.10.2005

27 Welfare of weaker sections and in particular of the SC and ST 25.10.2005
28 Public Distribution System 25.10.2005
29 Maintenance of community assets 25.10.2005
(Source: Information collected from PR Department)
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Appendix 1.2
(Refer paragraph No. 1.5)

Statement showing functions of Standing Committees
Tier Sl.

No.
Subjects under each committee

Zilla Parishad 1 Planning, Finance, Anti-Poverty Programme and Co-ordination
2 Agriculture, Animal Husbandry, Soil Conservation,

Horticulture, Watershed Development and Fisheries
3 Works, Irrigation, Electricity, Drinking Water Supply and

Rural Sanitation
4 Health, Social Welfare including Women and Child

Development
5 Public Distribution System, Welfare of Weaker Section, Forest,

Fuel and Fodder
6 Handicrafts, Cottage Industry, Khadi and Village Industries and

Rural Housing
7 Education, Sports and Culture

Panchayat Samiti 1 Planning, Finance, Anti-poverty Programme and Coordination
2 Agriculture, Animal Husbandry, Soil Conservation,

Horticulture, Watershed Development and Fisheries
3 Works, Irrigation, Electricity, Drinking Water Supply and

Rural Sanitation
4 Health, Social Welfare including Women and Child

Development
5 Public Distribution System, Welfare of Weaker Section, Forest,

Fuel and Fodder
6 Handicrafts, Cottage Industry, Khadi and Village Industries and

Rural Housing
7 Education, Sports and Culture

Gram Panchayat 1 Planning, Finance and Budget
2 Agriculture, Minor Irrigation, Co-operation, Industries and

other allied Schemes
3 Education, Health and Sanitation including Rural Water Supply
4 Welfare of Weaker Sections of Society
5 Communication

(Source: Information collected from the PRI Manual)
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Appendix 2.1
(Refer Paragraph No. 2.1.1)

List of DPMUs, BPFTs, GPLFs and SHGs test checked

Name of the
DPMU

Name of the
BPFT

Name of the GPLF Name of SHG

Angul

Angul

Nandapur Baba Nilakantheswar
Maa Basundhari

Kumursingha Maa Parbati
Bhubaneswari

Bantala Maa Durgadevi
Maa Bhabani

Basala Shivshakti
Laxminarayan

Athamallik

Sanahulla Kumbheswar SARC
Maa Narayani

Thakurgarh Maa Bhabani
Maa Mahalaxmi-A

Kurumtap Sri Mahalaxmi
Laxmi Narayan

Kandhapada Jagabalia
Haragouri

Chhendipada

Kosala Similisahi 1
Bajrangbali

Balipata Maa Hingula
Maa Gojabayani

Natada Mahalaxmi
Maa Tarani

Chendipada Gayatri
Bimala

Pallahara

Khamar Maa Mangala
Maa Santoshi

Dimiria Radhakrishna
Maa Sibani

Khemla Maa Kanakeswari
Maa Tulsi

Chasagurjang Rambhadevi
Maa Tarini(B)

Balasore

Bhogarai

Laxmibai Federation,
Baunsadiha GP

Baba Madan Mohan (B)
Maa Kalika

Akhandalamani Mahila
Panchayat Stariya
Sangh, Nahara

Mukteswari
Maa Tarini

Kalyani Panchayat
Stariya Nari Sangh

Sri Gopal
Mahalaxmi

Baba Budheswari
Mahila Sangh, Mohagab

Saibaba
Jay Santoshi

Jaleswar

Subarnarekha Mahila
Mahasangh, Sikharpur
GP

Subarnarekha
Baba Brajamohan

Panchayat Stariya
Mahila Sangh,
Chamargaon GP

Maa Manasa
Haraparbati

Nabajyoti Anchalika
Sangh, Makidia GP

Omm Shanti
Omm Gayatri

Mahashakti Nari Sangh,
Barttana GP

Gajiani Chandimata
Mahashakti Nari Sangh
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Name of the
DPMU

Name of the
BPFT

Name of the GPLF Name of SHG

Khaira

Maa Santoshi Radhakrushna
Budhi Jagulai

Kalyani Federation Kuralachakra
Kas Durgadevi

Sri Jagannath Raghunathjew
Beketai

Jagruti Baba Mukteswar
Maa Muktesuni

Balasore
Sadar

Meerabai
Narishakti
Sree Ganesh

Mahashakti
Mahasangha, Genguti

Jai Maa Durga
Baba Lokanatheswar

Nimakalai Jayashree Abhiram Shakti
Group
Bhagabatjew Shakti group

Bijayini Maa Patulimangala
Abhiram Paramhansa

Kendrapara

Rajnagar

Jay Hanuman Jagannath
Maa Sidheswari

Kasturba Maa Durgabati
Nimanahakani

Harparbati Baba Khetrabasi
Nandalaljew

Mission Shakti Jay Baba Sanidev
Baba Kapileswar

Kendrapara

Ostapur Jay Maa Sarala
Maa Mangala

Ayeba Lokanath
Gopabandhu

Kapaleswar Maa Kali
Maa Budhi Mangala

Gulnagar Gorekhnath
Maa Bhagabati

Mahakalapara

Sai Sangrami Mahila
Mahasangh, Deulapara

Swagatika
Maa Tarini

Jagannath Mahasangh,
Alailo

Navajyoti
Annapurna

Siridi Sai Mahila
Mahasangh

Samanteswar
Jay Hanuman

Baulakani GPLF Pragati
Bikash

Pattamundai

Raghunathjew Subhadra, Gopalpur
Satyasai

Penthapal Dadhibamanjew
Baba Abhiram

Nitaichaitanya Nabajyoti
Maa Mangala

Baldevjew Maa Tarinini
Siridi Sai
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Appendix 2.2
(Refer paragraph No. 2.1.3.2)

Statement showing unutilised fund lying with GPLFs
Sl. No. Name of the Block Number of the GPLF Amount

(in ` )
1. Angul 30 9572806
2. Athamallik 9 1798165
3. Balasore 6 976190
4. Bhogarai 15 2749546
5. Chendipada 27 4391417
6. Jaleswar 22 2471843
7. Kendrapara 23 5847972
8. Khaira 3 818346
9. Mahakalpara 2 410804
10. Pattamundai 29 14026494
11. Rajnagar 18 10139661

Total 184 53203244
(Source: Records of BPFTs)
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Appendix 2.3
(Refer paragraph No. 2.1.4)

Statement showing sanction of less CIF to GPLFs than minimum
entitlement

(in `)
Sl.
No.

District Block Name of the
GPLF

Minimum
entitlement

Amount of
CIF

received

Less
payment

1. Angul Athamallik Kudagaon 1500000 849056 650944
2. Angul Athamallik Tapodal 1500000 1348445 151555
3. Angul Angul Purunakote 1500000 1277373 222627
4. Angul Chhendipada Kuskila 1500000 1233215 266785
5. Angul Pallahara Nagira 1500000 1000000 500000
6. Balasore Bhogarai Kanthibhuri 1500000 932660 567340
7. Balasore Bhogarai Gopinathpur 1500000 1361720 138280
8. Balasore Bhogarai Dehurda 1500000 1000000 500000
9. Balasore Jaleswar Sugo 1500000 1484286 15714
10. Balasore Jaleswar D.P.Pur 1500000 1378128 121872
11. Balasore Jaleswar Raibania 1500000 1424886 75114
12. Balasore Jaleswar Gopimohanpur 1500000 1034342 465658
13. Balasore Jaleswar Arhua 1500000 1284343 215657
14. Balasore Jaleswar Bartana 1500000 860560 639440
15. Balasore Jaleswar Nachhimpur 1500000 1154765 345235
16. Balasore Jaleswar Khalina 1500000 1279863 220137
17. Balasore Jaleswar Netua 1500000 816467 683533
18. Balasore Jaleswar Makidia 1500000 871670 628330
19. Balasore Jaleswar Srirampur 1500000 1299222 200778
20. Balasore Khaira Achutipur 1500000 1187249 312751
21. Balasore Khaira Nandoor 1500000 1026368 473632
22. Balasore Balasore Bahabalpur 1500000 1000000 500000
23. Balasore Balasore Gudu 1500000 1000000 500000
24. Balasore Balasore Haldipada 1500000 1000000 500000
25. Balasore Balasore Hidigaon 1500000 1000000 500000
26. Balasore Balasore Kasafal 1500000 1000000 500000
27. Balasore Balasore Parikhi 1500000 1000000 500000
28. Balasore Balasore Nagram 1500000 1481976 18024
29. Balasore Balasore Srirampur 1500000 1000000 500000
30. Balasore Balasore Sindhia 1500000 1000000 500000
31. Kendrapara Kendrapara Chakroda 1500000 780170 719830
32. Kendrapara Kendrapara Kalapada 1500000 732279 767721
33. Kendrapara Kendrapara Keshpur 1500000 1475515 24485
34. Kendrapara Pattamundai Dihudipur 1500000 975715 524285
35. Kendrapara Pattamundai Badamohanpur 1500000 1409209 90791
36. Kendrapara Pattamundai Bachhara 1500000 985269 514731
37. Kendrapara Pattamundai Dosia 1500000 1269327 230673
38. Kendrapara Pattamundai Singhagaon 1500000 1401768 98232
39. Kendrapara Pattamundai Khanata 1500000 1423750 76250

Total 58500000 44039596 14460404
(Source: Records of GPLFs)
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Appendix 2.4
(Refer paragraph No. 2.1.4)

Statement showing irrational sanction of CIF loan by the GPLF
Sl.
No.

Name of the
Block

Name of the GPLF Total No. of
SHGs under

GPLF

No. of SHGs
availed loan as

per loan register
of GPLF

No. of
SHGs

availed no
loan

No. of SHGs
availed

repeated
loan

1. Angul Nandapur 118 86 32 18
2. Angul Bantala 86 69 17 11
3. Angul Kumursingha 88 75 13 8
4. Angul Basala 45 40 5 2
5. Athamallik Sanahulla 105 86 19 20
6. Athamallik Thakurgarh 127 89 38 20
7. Athamallik Kurumtap 51 33 18 16
8. Athamallik Kandhapada 79 52 27 14
9. Balasore Meerabai 254 130 124 0
10. Balasore Mahashakti Mahasangh 142 93 49 20
11. Balasore Nimakali 112 91 21 55
12. Balasore Bijoyini 81 59 22 0
13. Bhogarai Laxmibai Federation, Baunsadiha 127 107 20 10
14. Bhogarai Akhandalamani Mahila Panchayat Stariya Sangh,

Nahara
87 71 16 3

15. Bhogarai Kalyani Panchayat Stariya Nari Sangh, Putina 103 88 15 0
16. Bhogarai Baba Budheswar GPLF, Mohagab 165 127 38 3
17. Chhendipada Kosala 184 129 55 0
18. Chhendipada Balipata 158 88 70 0
19. Chhendipada Natada 70 48 22 0
20. Chhendipada Chhendipada 141 81 60 0
21. Jaleswar Subarnarekha Mahila Mahasangh, Sikharpur GP 129 93 36 2
22. Jaleswar Panchayat Stariya Mahila Sangh, Chamargaon GP 85 67 18 0
23. Jaleswar Nabajyoti Anchalika  Sangh, Makidia GP 42 29 13 2
24. Jaleswar Mahashakti Nari Sangh, Barttana GP 116 77 39 1
25. Kendrapara Gulnagar 43 34 9 3
26. Kendrapara Ostapur 75 66 9 0
27. Kendrapara Kapaleswar 86 68 18 0
28. Kendrapara Ayeba 53 38 15 0
29. Khaira Maa Santoshi 100 62 38 10
30. Khaira Kalyani Federation 160 129 31 78
31. Khaira Sri Jagannath 112 93 19 49
32. Khaira Jagruti SHG Federation 125 82 43 26
33. Mahakalapara Sai Sangrami Mahila Mahasangh, Deulapara 89 81 8 26
34. Mahakalapara Jagannath Mahasangh, Alailo 66 65 1 14
35. Mahakalapara Baulakani GPLF, Baulakani 93 86 7 0
36. Mahakalapara Siridi Sai Mahila Mahasangh, Teragaon 153 136 17 0
37. Pallahara Khamar 132 58 74 23
38. Pallahara Dimiria 91 61 30 28
39. Pallahara Khemla 115 54 61 14
40. Pallahara Chasagurjang 72 50 22 0
41. Pattamundai Raghunathjew 55 50 5 0
42. Pattamundai Penthapal 73 65 8 0
43. Pattamundai Nitaichainaya 100 70 30 0
44. Pattamundai Baldevjew 89 71 18 0
45. Rajnagar Jay Hanuman 83 78 5 17
46. Rajnagar Kasturba 105 100 5 22
47. Rajnagar Haraparbati 76 61 15 11
48. Rajnagar Mission Shakti 65 57 8 8

Total 4906 3623 1283 534
(Source: Records of GPLFs)
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Appendix 2.5
(Refer paragraph No. 2.1.4)

Statement showing non-repayment of loan by SHGs
(in ` )

Sl.
No.

District Block Number
of the
SHG

Amount outstanding
(including interest

at 1% per month) as
of March 2016

Period
outstanding

(range)

1 Angul Angul 19 481294 4 to 26 months

2 Angul Athamalik 46 1733195 2 to 21 months

3 Angul Chhendipada 22 1098987 1 to 19 months

4 Angul Pallahara 9 417842 7 to 31 months

5 Balasore Balasore sadar 5 348000 3 to 33 months

6 Balasore Bhogarai 54 2059772 6 to 41 months

7 Balasore Jaleswar 35 1476370 6 to 30 months

8 Balasore Khaira 2 61506 7 to 9 months

9 Kendrapara Mahakalapada 12 556542 2 to 11 months

10 Kendrapara Kendrapara 7 297469 1 to 16 months

11 Kendrapara Pattamundai 13 573478 4 to 19 months

12 Kendrapara Rajnagar 4 138498 4 to 21 months
Total 228 9242953

(Source: Records of GPLFs)
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Appendix 2.6
(Refer paragraph No. 2.1.4)

Statement showing non-leveraging of funds by the GPLFs
(in ` )

Sl.
No.

Name of the
Block

Name of the
GPLF

Name of the SHG Date of
submission

of MIP

Amount
of MIP

Amount
of loan

paid

Balance
amount

1. Angul Nandpur Mahaswari 05.02.2013 94000 50000 44000
2. Angul Nandpur Mahaswari 06.01.2015 188000 50000 138000
3. Angul Nandpur Baba Nilakantheswar 12.07.2015 100000 50000 50000
4. Angul Nandpur Maa Santoshi 15.02.2015 130000 50000 80000
5. Angul Nandpur Om Sri Sri Binapani 10.11.2014 120000 50000 70000
6. Angul Nandpur Maa Gayatri 25.04.2015 185000 100000 85000
7. Angul Bantala Maa Binikeyi 04.07.2013 200000 50000 150000
8. Angul Bantala Maa Binikeyi 10.03.2014 300000 100000 200000
9. Angul Bantala Bhabani Shankar 08.12.2014 200000 50000 150000
10. Angul Bantala Bhabani Shankar 26.01.2015 200000 50000 150000
11. Angul Bantala Om Shanti 06.06.2013 220000 50000 170000
12. Angul Bantala Om Shanti 12.12.2015 300000 50000 250000
13. Angul Bantala Maa Santoshi 20.08.2014 350000 50000 300000
14. Angul Bantala Mahalaxmi Bikash 09.03.2014 350000 100000 250000
15. Angul Basala Laxmi Narayan 25.04.2014 300000 50000 250000
16. Angul Basala Maa Tarini 20.11.2013 340000 50000 290000
17. Angul Basala Subha Laxmi 19.12.2013 310000 50000 260000
18. Angul Basala Maa Bhairabi 19.12.2013 310000 50000 260000
19. Angul Basala Shiba Shakti 22.04.2013 375100 50000 325100
20. Angul Basala Maa Tarini (B) 08.09.2013 335000 50000 285000
21. Angul Basala Trishakti 24.04.2013 400000 47000 353000
22. Angul Basala Gayatree 04.12.2013 200000 50000 150000
23. Angul Basala Birajai 01.04.2014 200000 50000 150000
24. Angul Basala Birajai 10.09.2013 400000 100000 300000
25. Angul Kumarsingha Brahmanidei 18.01.2013 140000 50000 90000
26. Angul Kumarsingha Maa Parbati 12.03.2012 482000 28000 454000
27. Angul Kumarsingha Maa Parbati 12.03.2012 482000 50000 432000
28. Angul Kumarsingha Maa Parbati 12.03.2012 482000 95000 387000
29. Angul Kumarsingha Maa Tarini 15.03.2013 250000 90000 160000
30. Angul Kumarsingha Bhubaneswari 04.03.2012 460000 50000 410000
31. Angul Kumarsingha Bhubaneswari 04.03.2012 460000 50000 410000
32. Angul Kumarsingha Bhubaneswari 04.03.2012 460000 95000 365000
33. Angul Kumarsingha Santoshi Maa 11.04.2012 250000 50000 200000
34. Angul Kumarsingha Maa Budhi 12.03.2013 300000 50000 250000
35. Angul Kumarsingha Maa Budhi 12.03.2013 300000 90000 210000
36. Athamallik Thakurgarh Gayatri 20.06.2012 250000 30000 220000
37. Athamallik Thakurgarh Maa Tarini 20.06.2012 195000 30000 165000
38. Athamallik Thakurgarh Hari Om 05.07.2012 155000 30000 125000
39. Athamallik Thakurgarh Mother Teresa 15.06.2013 230000 50000 180000
40. Athamallik Thakurgarh Maa Mangala 12.07.2013 180000 50000 130000
41. Athamallik Thakurgarh Rameswari 15.07.2013 250000 50000 200000
42. Athamallik Kurumtap Maa Maheswari 22.04.2013 155000 50000 105000
43. Athamallik Kurumtap Maa Maheswari 22.04.2013 155000 70000 85000
44. Athamallik Kurumtap Maa Santoshi 22.09.2013 320000 50000 270000
45. Athamallik Kurumtap Maa Santoshi 22.09.2013 320000 50000 270000
46. Athamallik Kurumtap Sri Mahalaxmi 22.04.2013 152000 50000 102000
47. Athamallik Sanahulla Maa Maheswari 20.03.2012 310000 30000 280000
48. Athamallik Sanahulla Jay Jagannath 20.03.2012 184000 30000 154000
49. Athamallik Sanahulla Radha Swami 20.03.2012 250000 30000 220000
50. Athamallik Sanahulla Maa Mangala 20.03.2012 165000 30000 135000
51. Athamallik Sanahulla Dipayani 20.03.2012 220000 30000 190000
52. Athamallik Kandhapda Laxmipriya 12.08.2013 120000 50000 70000
53. Athamallik Kandhapda Maa Tarini 26.06.2013 110000 10000 100000
54. Athamallik Kandhapda Maa Naraghanta 08.08.2014 120000 50000 70000
55. Athamallik Kandhapda Maa Gouri 08.08.2014 120000 50000 70000
56. Chhendipada Kosala Similisahi1 12.06.2013 78000 50000 28000
57. Chhendipada Kosala Similisahi1 03.02.2015 75000 60000 15000
58. Chhendipada Kosala Similisahi1 03.05.2016 100000 80000 20000
59. Chhendipada Kosala Bajrangbali 07.01.2013 173000 50000 123000
60. Chhendipada Kosala Bajrangbali 05.01.2016 200000 100000 100000
61. Chhendipada Balipata Maa Hingula 15.06.2013 100000 50000 50000
62. Chhendipada Balipata Maa Gojabayani 16.06.2013 110000 50000 60000
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Sl.
No.

Name of the
Block

Name of the
GPLF

Name of the SHG Date of
submission

of MIP

Amount
of MIP

Amount
of loan

paid

Balance
amount

63. Chhendipada Natada Maa Tarini 15.02.2013 100000 50000 50000
64. Chhendipada Natada Maa Tarini 05.11.2015 150000 100000 50000
65. Chhendipada Natada Mahalaxmi 17.02.2014 100000 50000 50000
66. Chhendipada Natada Mahalaxmi 17.02.2016 124000 100000 24000
67. Chhendipada Chhendipada Gayatri 18.06.2013 113000 50000 63000
68. Chhendipada Chhendipada Gayatri 19.08.2015 120000 80000 40000
69. Chhendipada Chhendipada Maa Bimala 17.02.2013 97000 50000 47000
70. Chhendipada Chhendipada Maa Bimala 17.02.2016 100000 80000 20000
71. Pallalahara Khamar Maa Santoshi 25.02.2013 164000 100000 64000
72. Pallalahara Dimiria Radhakrishna 19.08.2013 150000 50000 100000
73. Pallalahara Dimiria Radhakrishna 03.03.2015 100000 89000 11000
74. Pallalahara Khemla Maa kanakeswari 07.05.2015 150000 50000 100000
75. Pallalahara Chasagurjang Maa Binapani 17.02.2013 130000 30000 100000
76. Balasore

Sadar
Genguty Jai Maa Sarala 20.06.2014 100000 50000 50000

77. Balasore
Sadar

Genguty Kanakadurga 17.10.2014 180000 50000 130000

78. Balasore
Sadar

Genguty Maa Tarini 08.01.2013 140000 50000 90000

79. Bhogarai Baunsadiha Santoshi Mata 13.03.2012 120000 29000 91000
80. Bhogarai Baunsadiha Santoshi Mata 01.03.2015 200000 100000 100000
81. Bhogarai Baunsadiha Chandimata 13.03.2012 124000 29000 95000
82. Bhogarai Baunsadiha Baba Baneswar 13.02.2012 143000 29000 114000
83. Bhogarai Baunsadiha Maa Kalika-B 13.03.2012 140000 29000 111000
84. Bhogarai Baunsadiha Kalimata 19.03.2012 575000 29000 546000
85. Bhogarai Baunsadiha Mahamaya 12.03.2012 644000 29000 615000
86. Bhogarai Baunsadiha Maa Durga 16.03.2012 460000 29000 431000
87. Bhogarai Nahara Jai Jagannath-A 29.03.2012 265000 30000 235000
88. Bhogarai Nahara Kalimata 25.03.2012 170000 30000 140000
89. Bhogarai Nahara Baishanabi Devi 25.03.2012 190000 30000 160000
90. Bhogarai Nahara Mukteswari 25.03.2012 115000 3000 112000
91. Bhogarai Nahara Sri Chaitanya 15.01.2013 133000 30000 103000
92. Bhogarai Nahara Maa Tarini 09.09.2012 315000 30000 285000
93. Bhogarai Nahara Mahalaxmi 14.01.2013 275000 20000 255000
94. Bhogarai Nahara Ramanath Jew 14.01.2013 370000 25000 345000
95. Bhogarai Nahara Chandimata 13.01.2013 257000 30000 227000
96. Bhogarai Nahara Om Kaleswar 23.03.2012 170000 30000 140000
97. Bhogarai Nahara Sai Baba 10.11.2012 150000 40000 110000
98. Bhogarai Mahagob Laxminarayan 25.12.2012 146000 32000 114000
99. Bhogarai Mahagob Laxminarayan 22.08.2014 145000 50000 95000
100. Bhogarai Mahagob Tulasi 27.12.2012 194000 30000 164000
101. Bhogarai Mahagob Janani 23.12.2012 185000 35000 150000
102. Bhogarai Mahagob Shri Gopal Jew 31.01.2016 146000 50000 96000
103. Jaleswar Sikharpur Maa Kalijai 15.02.2016 200000 50000 150000
104. Jaleswar Sikharpur Shivashakti 15.08.2013 120000 25000 95000
105. Jaleswar Sikharpur Shivashakti 15.07.2014 150000 50000 100000
106. Jaleswar Sikharpur Vinakhyam 19.04.2016 140000 50000 90000
107. Jaleswar Sikharpur Jay Hanuman 04.10.2013 155000 50000 105000
108. Jaleswar Sikharpur Shree Ganesh 24.07.2014 140000 50000 90000
109. Jaleswar Sikharpur Shree Ganesh 25.08.2013 140000 25000 115000
110. Jaleswar Sikharpur Jay Jagannath 20.07.2015 170000 50000 120000
111. Jaleswar Sikharpur Sirdi Sai 26.01.2014 190000 50000 140000
112. Jaleswar Chamargaon Shibashakti 23.10.2014 200000 100000 100000
113. Jaleswar Chamargaon Maa Mangala 10.05.2015 200000 60000 140000
114. Jaleswar Chamargaon Jagadhaatri 18.03.2012 300000 30000 270000
115. Jaleswar Chamargaon Jagadhaatri 05.10.2013 340000 50000 290000
116. Jaleswar Chamargaon Maa Durga 25.03.2013 390000 40000 350000
117. Jaleswar Chamargaon Sri Jagannath 18.03.2012 510000 50000 460000
118. Jaleswar Chamargaon Sri Jagannath 01.02.2016 520000 70000 450000
119. Jaleswar Chamargaon Sharala 18.03.2012 340000 50000 290000
120. Jaleswar Chamargaon Sharala 21.01.2015 350000 60000 290000
121. Jaleswar Makadia Kali Mata 27.03.2012 390000 30000 360000
122. Jaleswar Makadia Makidia 27.03.2012 365000 30000 335000
123. Jaleswar Makadia Maa Manasa 26.03.2012 315000 28000 287000
124. Jaleswar Makadia Maa Kali 11.01.2013 235000 20000 215000
125. Jaleswar Bartana Bhagabati 05.09.2013 65000 30000 35000
126. Jaleswar Bartana Kasturaba 05.11.2014 70000 50000 20000
127. Jaleswar Bartana Trahi Jagannath 04.09.2011 50000 35000 15000
128. Jaleswar Bartana Maa Manasa 02.02.2010 50000 30000 20000
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Sl.
No.

Name of the
Block

Name of the
GPLF

Name of the SHG Date of
submission

of MIP

Amount
of MIP

Amount
of loan

paid

Balance
amount

129. Khaira Kalyani Radhamadhaba 02.05.2013 139000 30000 100000
130. Khaira Kalyani Baba Akhandaleswar 22.12.2014 365000 70000 295000
131. Khaira Sri Jagannath Banadurga 21.03.2012 156000 30000 126000
132. Khaira Jagruti Baba Mukteswar 20.09.2014 120000 50000 70000
133. Khaira Jagruti Baba Rameswar 19.02.2016 150000 80000 70000
134. Kendrapara Ostapur Gojabayani 28.03.2012 335000 50000 285000
135. Kendrapara Ostapur Chandrasekhar 24.03.2012 140000 50000 90000
136. Kendrapara Ostapur Maa Mangala 26.12.2012 120000 50000 70000
137. Kendrapara Ostapur Maa Sarala 24.03.2012 135000 50000 85000
138. Kendrapara Ostapur Saraswati 23.03.2012 160000 50000 110000
139. Kendrapara Ayeba Srimad Sarathi 10.02.2013 110000 30000 80000
140. Kendrapara Ayeba Kalidevi 20.02.2013 130000 50000 80000
141. Kendrapara Ayeba Gopabandhu 20.02.2013 130000 30000 100000
142. Kendrapara Kapaleswar Binapani 15.02.2013 85000 50000 35000
143. Kendrapara Kapaleswar Maa Mangala 28.01.2013 80000 50000 30000
144. Kendrapara Kapaleswar Maa Kali 28.01.2013 60000 50000 10000
145. Kendrapara Kapaleswar Manibaba 30.01.2013 80000 35000 45000
146. Mahakalpada Alailo Maa Basulei 26.11.2015 195000 70000 125000
147. Mahakalpada Alailo Maa Basulei 30.11.2015 195000 65000 130000
148. Mahakalpada Alailo Om Shanti 24.03.2012 130000 30000 100000
149. Mahakalpada Alailo Maa Kharakhai 26.04.2013 185000 50000 135000
150. Mahakalpada Alailo Maa Kharakhai 27.11.2013 168000 30000 138000
151. Mahakalpada Alailo Mayuri 26.07.2013 135000 30000 105000
152. Mahakalpada Alailo Mayuri 26.03.2014 140000 40000 100000
153. Mahakalpada Alailo Mayuri 26.10.2015 183000 55000 128000
154. Mahakalpada Alailo Basudev 26.03.2015 305000 65000 240000
155. Mahakalpada Alailo Jagruti 26.10.2015 171000 50000 121000
156. Mahakalpada Alailo Laxmi 24.03.2012 360000 30000 330000
157. Mahakalpada Alailo Manibaba 24.03.2012 139000 30000 109000
158. Mahakalpada Alailo Om Batababa 26.04.2014 180000 70000 110000
159. Pattamundai Raghunathjew Baba Mani,

Gopalpur
22.12.2012 125000 30000 95000

160. Pattamundai Raghunathjew Sidha Mahapurusha 20.03.2012 245000 30000 215000
161. Pattamundai Nitaichaitanya Laxmi Narayan 30.11.2013 320000 50000 270000
162. Pattamundai Nitaichaitanya Ma Budhijagulai(9) 08.07.2015 200000 50000 150000
163. Rajnagar Jay Hanuman Maa Sarala 20.09.2013 178000 60000 118000
164. Rajnagar Jay Hanuman Maa Mangala 23.09.2013 100000 30000 70000
165. Rajnagar Jay Hanuman Sadhubaba 08.07.2014 230000 50000 180000
166. Rajnagar Mission shakti

federation
Basudev 10.04.2013 200000 64272 135728

167. Rajnagar Mission Shakti
federation

Maa Tarini 22.12.2015 150000 30000 120000

168. Rajnagar Hara Parbati Jhansirani 28.11.2011 150000 30000 120000
169. Rajnagar Kasturba Jay Hanuman 10.12.2012 124000 30000 94000

Total 3,57,18,100 82,19,272 27489828
(Source: Records of GPLFs)



Audit Report (Local Bodies) for the year ended March 2016

92

Appendix 2.7
(Refer paragraph No. 2.1.4.1)

Statement showing fraudulent payment of PPIF through self/bearer cheque to
the person instead of account payee cheque in the name of the SHGs

Sl.
No.

Cheque No./Date Name of the SHG to
whom issued as per
Cash book/ Cheque

Register

Amount
(in `)

Date of
Encashment

Name of the payee
as per Bank
statement

Cash
Book

page No.

1 024223/ 05.12.2011 Jagannath 10000 08.12.2011 Jaganath Sha p/90
2 024225/ 05.12.2011 Radhamadhab 10000 05.12.2011 R.Sha p/90
3 024224/ 05.12.2011 Mangala 10000 05.12.2011 Mangala Sha p/90
4 054571/ 24.03.2012 Laxmi Narayan 10000 26.03.2012 L.Sahu p/112
5 054572/ 24.03.2012 Mangala 10000 24.03.2012 Self p/112
6 054574/ 24.03.2012 Bhagabat 10000 27.03.2012 B.Sha p/112
7 054570/ 24.03.2012 Jagannath 10000 27.03.2012 J.Sha p/112
8 054573/ 24.03.2012 Sidheswar 10000 30.03.2012 S. Sha p/112
9 093317/ 02.08.2012 Jay Jagannath 10000 03.08.2012 Jaganath p/15
10 093316/ 02.08.2012 Baba Kapileswar 10000 07.08.2012 B.Pradhan p/15
11 093315/ 02.08.2012 Mani Nageswari 10000 07.08.2012 M.Sahu p/15
12 093318/ 02.08.2012 Siridi Sai 10000 13.08.2012 S.Sahu p/15
13 093314/ 02.08.2012 Mahima Alekh 10000 13.08.2012 Alekha Sha p/15
14 093345/ 11.09.2012 Jagannath 10000 13.09.2012 J.Sha p/21
15 093346/ 11.09.2012 Radhagobind 10000 13.09.2012 Radhagobinda p/21
16 093347/ 11.09.2012 Radhakrushna 10000 12.09.2012 Radhakrushna p/21
17 093348/ 11.09.2012 Radhamadhab 10000 11.09.2012 R.Jena p/21
18 093344/ 11.09.2012 Mangala 10000 21.09.2012 M.Sahu p/21
19 165154/ 22.02.2013 Maa Maria 15000 22.02.2013 M.Maria p/41
20 165155/ 22.02.2013 Jagatmani 15000 23.02.2013 J.J.Sha p/41
21 165156/ 22.02.2013 Khetrabasi 15000 22.02.2013 K.Sha p/41
22 165158/ 22.02.2013 Gopal 10000 07.03.2013 G.Sha p/41
23 165258/ 02.03.2013 Balabhadra 15000 13.03.2013 Self p/48
24 165256/ 02.03.2013 Chandimata 15000 14.03.2013 C.P.Kar p/48
25 165159/ 22.02.2013 Bhajeswar 10000 19.03.2013 B.Sha p/41
26 165209/ 02.03.2013 Radhamadhab 10000 21.03.2013 R.Sha p/46
27 165221/ 02.03.2013 Maa Tarini 10000 25.03.2013 T.Sha p/47
28 165210/ 02.03.2013 Nila Madhab 10000 25.03.2013 Nila p/46
29 165229/ 02.03.2013 Padmeswar 10000 26.03.2013 P. Shi p/47
30 165231/ 02.03.2013 Tarini 10000 26.03.2013 T.Sha p/47
31 165198/ 02.03.2013 Jhadeswar 10000 26.03.2013 J.Sha p/46
32 165249/ 02.03.2013 Jagadhatri 15000 02.04.2013 Jagadamba Sha p/48
33 165251/ 02.03.2013 Sri Ganesh 15000 02.04.2013 G. Sha p/48
34 165247/ 02.03.2013 Bhagabat 15000 03.04.2013 B.Sha p/48
35 165252/ 02.03.2013 Saraswati 15000 03.04.2013 S.Sha p/48
36 165202/ 02.03.2013 Tarini 10000 05.04.2013 T.Sha p/46
37 165289/ 30.03.2013 Maa Tarini 15000 05.04.2013 T.Sha p/53
38 165275/ 30.03.2013 Maa Tarini 15000 05.04.2013 T.Sha p/52
39 165212/ 02.03.2013 Tarini 10000 05.04.2013 T.Sha p/47
40 165259/ 02.03.2013 Sitala Mata 15000 05.04.2013 Sitala p/48
41 165282/ 30.03.2013 Maa Sitala 15000 05.04.2013 Sitala p/52
42 165290/ 30.03.2013 Jagannath 15000 09.04.2013 J.Sha p/53
43 165204/ 02.03.2013 Jagannath 10000 08.04.2013 J.Sha p/46
44 165257/ 02.03.2013 Gayatri 15000 08.04.2013 G.Sha p/48
45 165239/ 02.03.2013 Maa Manasa 10000 08.04.2013 Manasha Sha p/48
46 165276/ 30.03.2013 Manasa Mata 15000 08.04.2013 Manasha Sha p/52
47 165292/ 30.03.2013 Maa Bhagabati 15000 09.04.2013 B.Sha p/53
48 165287/ 30.03.2013 Baba Sidheswar 15000 09.04.2013 Sidheswar Sha p/53
49 165281/ 30.03.2013 Laxmi Narayan 15000 09.04.2013 L.N.Sha p/52
50 165293/ 30.03.2013 Satya Narayan 15000 15.04.2013 S.N.Sha p/53
51 165283/ 30.03.2013 Santoshi Mata 15000 22.04.2013 S.K.Sha p/52
52 165278/ 30.03.2013 Maa Mangala 15000 24.04.2013 M.Jena p/52
53 165291/ 30.03.2013 Laxmi Mata 15000 01.05.2013 L.M.Mohanty p/53
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Sl.
No.

Cheque No./Date Name of the SHG to
whom issued as per
Cash book/ Cheque

Register

Amount
(in `)

Date of
Encashment

Name of the payee
as per Bank
statement

Cash
Book

page No.

54 165206/ 02.03.2013 Radhakrushna 10000 01.05.2013 R.K.Sha p/46
55 165285/ 30.03.2013 Sriram 15000 01.05.2013 Sriram jena p/53
56 165277/ 20.03.2013 Adyasha 15000 15.05.2013 A.Das p/52
57 165216/ 02.03.2013 Gayatri 10000 15.05.2013 G.P.Das p/47
58 165274/ 30.03.2013 Maa Chandi 10000 15.05.2013 C.P.Kar p/52
59 165240/ 02.03.2013 Mukteswar 10000 17.05.2013 Mukteswar p/48
60 165286/ 30.03.2013 Baliraja 15000 17.05.2013 B.Nag p/53
61 165214/ 02.03.2013 Anukul 10000 27.05.2013 A.Ch. Samal p/47
62 165284/ 30.03.2013 Maa Kalimata 15000 01.06.2013 K.P.Das p/53
63 165236/ 02.03.2013 Dharitri 10000 01.06.2013 D.Sing p/47

Total 765000
(Source: Records of GPLFs)
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Appendix 2.8
(Refer paragraph No. 2.1.7)

Undue benefit to the president/ secretary of the SHGs due to non-rotation of leadership
Sl.
No.

District Name of the Block Number of
GPLF

Number of
SHG

Number of
cases

Undue
financial

advantage (`)

1. Angul Angul 3 3 3 145000

2. Angul Athamallik 2 2 3 23000

3. Angul Chendipada 1 1 1 140000

4. Balasore Bhogarai 1 1 1 30000

5. Balasore Jaleswar 1 1 1 30000

6. Balasore Khaira 1 1 1 47000

7. Kendrapara Kendrapara 2 2 2 80000

8. Kendrapara Mahakalpara 1 2 3 67000

9. Kendrapara Pattamundai 2 2 4 182000

10. Kendrapara Rajnagar 3 3 3 130000

Total 17 18 22 874000
(Source: Records of SHG/GPLFs)
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Appendix 2.9
(Refer paragraph No. 2.1.7)

Payment of loan without proper record keeping

Sl. No. Name of the
District

Name of the
Block

Number
of SHG

Number of
cases

Amount (`)

1. Angul Chhendipada 1 3 200000

2. Angul Pallahara 4 5 495000

3. Balasore Balasore Sadar 1 1 80000

4. Balasore Bhogarai 2 2 185000

5. Balasore Jaleswar 2 4 65000

6. Kendrapara Kendrapara 7 14 127978

7. Kendrapara Mahakalapada 5 14 214000

8. Kendrapara Pattamundai 5 8 222000

9. Kendrapara Rajnagar 3 8 332026

Total 31 59 1921004
(Source: Records of SHGs)
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Appendix 2.11
(Refer paragraph No. 2.2.1)

Name of the Gram Panchayats selected for Audit
Sl. No. Name of the

District
Name of the Blocks Name of the Gram

Panchayats
1

Khurda

Balianta

Balianta
2 Bentapur
3 Jhintisasana
4 Satyabhamapur
5

Begunia

Badaberana
6 Begunia
7 Gobindpur
8 Podadiha
9

Chilika

Badakula
10 Kalakaleswara
11 Sananairi
12 Soran
13

Ganjam

Ganjam

Palanga
14 Pallibandha
15 Ramagada
16 UDS Pur
17

Sanakhemundi

Jura
18 Maulabhanja
19 Singipur
20 T. Gobindpur
21

Surada

Asurabandha
22 Badagochha
23 Genja
24 Gopalpursasan
25

Sundergarh

Hemgiri

Garjonjore
26 Laikera
27 Sanghamunda
28 Toporia
29

Lefripada

Chhatenpali
30 Girinkela
31 Gundiadiha
32 Rajabahal
33

Subdega

Damkuda
34 Deogaon
35 Jaisar
36 Karamdihi
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Appendix 2.12
(Refer paragraph No. 2.2.2.5)

Delay in transfer of funds by the Zilla Parishads to the Blocks
Sl.
No.

Name of the
Zilla Parishad

PR Department Sanction
No.

Zilla Parishad Amount
(` in lakh)

No. of days of
delay after
prescribed

date of 5 days
Sanction

No.
Date Sanction

No.
Date

1 Khurda 25175 27.08.2010 4929 25.10.2010 311.58 54
2 7245 22.03.2011 1580 31.03.2011 311.58 4
3 14174 12.07.2011 3580 03.08.2011 397.74 17
4 4342 03.03.2012 1012 28.03.2012 405.75 20
5 6498 04.04.2012 2251 30.06.2012 42.22 82
6 12549 17.07.2012 3014 14.08.2012 431.91 23
7 7436 12.03.2013 1452 26.03.2013 478.77 9
8 26187 26.10.2013 5082 05.11.2013 541.81 5
9 3753 25.02.2014 1434 10.03.2014 518.23 8
10 6030 05.04.2014 1994 26.04.2014 138.23 16
11 11402 15.07.2014 3401 01.08.2014 531.31 12
12 3896 03.03.2015 1428 16.03.2015 635.88 8

Total 4745.01
1 Ganjam 25175 27.08.2010 01.12.2010 853.61 91
2 7245 22.03.2011 16.05.2011 853.61 50
3 14174 12.07.2011 22.08.2011 1090.44 36
4 4342 03.03.2012 30.03.2012 1112.13 22
5 6498 04.04.2012 07.07.2012 115.75 89
6 12549 17.07.2012 16.08.2012 1184.19 25
7 7436 12.03.2013 20.03.2013 1312.62 3
8 26187 26.10.2013 17.12.2013 1484.91 47
9 3753 25.02.2014 12.03.2014 1419.61 10
10 6030 05.04.2014 30.04.2014 376.44 20
11 11402 15.07.2014 11.08.2014 1453.54 22
12 3896 03.03.2015 21.03.2015 1743.04 13
13 18532 15.07.2013 19.08.2013 399.36 30
14 11.11.2014 12.12.2014 468.06 26
15 11.11.2014 12.12.2014 465.46 26
16 02.02.2015 13.03.2015 107.44 34

Total 14440.21
1 Sundergarh 25175 27.08.2010 873 09.11.2010 461.00 69
2 25167 27.08.2010 871 09.11.2010 145.74 69
3 12549 17.07.2012 756 01.09.2012 639.82 41
4 7436 12.03.2013 143 16.04.2013 709.22 30
5 6498 04.04.2012 752 01.09.2012 62.53 145
6 12553 17.07.2012 760 01.09.2012 154.72 41
7 7404 12.03.2013 145 16.04.2013 154.72 30
8 26187 26.10.2013 635 06.12.2013 802.39 36
9 3753 25.02.2014 147 21.04.2014 766.64 50
10 18532 15.07.2013 459 04.09.2013 308.61 46
11 3758 25.02.2014 145 21.04.2014 155.54 50
12

12182 28.07.2014
380 &
382 02.09.2014 155.54 31

Total 4516.47

(Source: Records of concerned Zilla Parishads)
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Appendix 2.13
(Refer paragraph No. 2.2.3.5)

Doubtful utilisation of spare parts (RWS&S) worth ` 19.28 lakh

Sl.
No.

Name of
the Block

Name of the
item issued

Quantity
issued

No. of old
items

returned

Difference Rate
(in `)

Total Amount
(in `)

1 2 3 4 5 6 (4-5) 7 8
1 Chilika 32mm riser

pipe
251 181 70 582.00

40740.00
2 Connnecting

Rod
220 156 64 190.00

12160.00
3 Cylinder

Body
2 1 1 637.50

637.50
4 Cylinder

complete set
14 8 6 1285.00

7710.00
5 Front cover 5 3 2 171.00 342.00
6 Head

Assembly
17 9 8 1070.00

8560.00
509 358 151 70149.50

1
Surada M12 x 40

Bolt 6223
0

6223 6.31 39267.13
2 M12 Nut 6313 0 6313 2.65 16729.45

3
M10 x 40
Bolt 2047

0
2047 6.90 14124.30

4 M10 1771 0 1771 3.19 5649.49
5 Bearing 6204 675 0 675 111.00 74925.00

6
Cylinder
Complase 186

0
186 1285.00 239010.00

7 Follower-II 147 0 147 148.50 21829.50

8
Plunger Yoke
Body 155

0
155 133.00 20615.00

9 G M Spacer 162 0 162 123.00 19926.00

10
Rubber Seat
retainer 131

0
131 53.00 6943.00

11
Upper Valve
Guide 132

0
132 53.00 6996.00

12
Check valve
Guide-II 146

0
146 59.00 8614.00

13
Check valve
Seat-II 146

0
146 91.00 13286.00

14

Chain with
couplinng
welder 782

0

782 114.00 89148.00

15 Front Cover 201
0

201 171.00 34371.00
16 Third Plate 105 0 105 206.00 21630.00

17
Handle
Assembly 224

0
224 750.00 168000.00

18
Head
Assembly 237

0
237 1070.00 253590.00

19

Water
Chamber
Assembly-II 96

0

96 783.00 75168.00

20
Stand
assembly 31

0
31 1650.00 51150.00

21

12mm BS
Connecting
Rod 1547

0

1547 190.00 293930.00

22
32mm GI
Socket 295

0
295 42.50 12537.50

23
Handle Axle
(SS) 474

0
474 90.00 42660.00
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Sl.
No.

Name of
the Block

Name of the
item issued

Quantity
issued

No. of old
items

returned

Difference Rate
(in `)

Total Amount
(in `)

1 2 3 4 5 6 (4-5) 7 8

24
Plunger Rod-
II 247

0
247 110.00 27170.00

25
32mm Q GI
Riser Pipe 517

0
517 523.00 270391.00

26

Nitrile
Rubber
Bucket 1928

0

1928 15.62 30115.36
24918 0 24918 1857775.73

1 Subdega Not
available*

Not
available

Not
available

-- -- 5438520.00

Grand Total 7366445.23
(Source: Stock and purchase records of JE, RWS&S of three Blocks)
* In Subdega, there was no purchase document showing number of spares purchased and number of

items issued. However, the amount was derived from cash book only
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Appendix 2.14
(Refer paragraph No. 2.2.3.7)

Statement showing discrepancy in RWS&S stock in two blocks

Name of the items Balance as per
Stock Register

Stock in
Store

Difference Rate
(in `)

Value of goods
(in `)

Chilika
32 mm Riser Pipe 446 0 446 582.00 259572.00
12 mm BS Connecting
Rod

376 130 246 190.00 46740.00

Head Assembly 33 25 8 1070.00 8560.00
Handle Assembly 23 15 8 750.00 6000.00
Water Chamber
Assembly MK-II

43 32 11 783.00 8613.00

Complete Set Cylinder
MK-II

76 15 61 1285.00 78385.00

Padestral 23 7 16 1750.00 28000.00
Cylinder Body with
Bliner MK-II

48 30 18 637.50 11475.00

Front Cover 02 10 (-) 8 . 0.00
Third Plate 32 10 22 206.00 4532.00

Subdega
Connecting Rod 596 170 426 190.00 80940.00
Head Assembly 14 32 1070.00 0.00
Water chamber 48 35 13 783.00 10179.00
Chain with coupling
welded

937 450 487 114.00 55518.00

Bearing 6204z 1545 100 1445 111.00 160395.00
Axle for Handle 533 150 383 90.00 34470.00
Hex coupling welded 920 Nil 920 12.00 11040.00
Hex bolt M10x40 1790 Nil 1790 6.90 12351.00
Plunger Rod 58 Nil 58 110.00 6380.00
Plunger yoke Body 62 Nil 62 133.00 8246.00
Flower For I MII 67 Nil 67 148.50 9949.00
GM spacer for
cylinder

82 Nil 82 122.00 10004.00

Stand Assembly 06 Nil 06 1650.00 9900.00
N-R Bucket 2380 Nil 2380 15.60 37128.00

Total 898377.00
(Source: Stock records of JE, RWS&S of two Blocks)
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Appendix 2.15
(Refer paragraph No. 2.2.3.8)

Status of Tube well/PWS during beneficiary interview
Sl.
No.

Name of the
Block

No of
beneficiaries
interviewed

Tube
well

PWS Unclear
water

Water
with
iron

content

Defunct
tube
well

Defunct
PWS

Saline
water

Without
platform

1 Begunia 10 10 0 0 0 0 0 0 0

2 Sanakhemundi 10 10 0 0 0 0 0 0 0

3 Balianta 26 13 13 0 18 4 0 0 0

4 Surada 23 19 4 17 5 0 0 0 0

5 Ganjam 18 9 9 0 0 0 3 0 0

6 Chilika 19 5 14 2 0 0 7 1 1

7 Lefripada 40 40 0 0 1 0 0 0 0

8 Subdega 14 7 7 2 0 2 2 0 0

9 Hemagiri 18 12 6 10 0 0 0 0 0

Total 178 125 53 31 24 6 12 1 1
(Source: Beneficiary interview)
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Appendix 2.16
(Refer paragraph No. 2.2.6)

Statement showing execution of inadmissible works in test checked blocks

Sl.
No.

Name of the
Block

No. of
inadmissible

projects

Name of
component

Project
cost

(` in lakh)

Remarks

1 Balianta 2 Rural
Sanitation

2.41 Concrete lane inside the GP
office

2 Begunia 2 -do- 1.30 Digging of two ponds

3 Chilika 3 Maintenance of
Roads &
Bridges

23.00 Construction of BDO & AE
quarters and temple lanes

4 Ganjam 2 Rural
Sanitation

3.20 Construction of road to bathing
ghat

5 Sanakhemundi 3 Maintenance of
Roads &
Bridges

6.14 Construction of Training
Centre, Grama  Nyayalaya
building and a temple

6 Surada 9 -do- 31.85 Construction of metal moorum
roads

7 Hemagiri 8 Rural
Sanitation

2.93 Construction of Toilet at GP
Office and Bazar Pindis

8 Lefripada 3 Maintenance of
Roads &
Bridges

6.10 Construction of 3rd SFC Road
with 13th FC grant, PAMIS
training and observation of
Panchayati Raj Diwas

9 Subdega 1 Rural
Sanitation

Maintenance of
Roads &
Bridges

10.50

0.41

Payment for supplying drinking
water through vehicles and
renovating an old well

Total 33 87.84
(Source: Works register of concerned blocks)
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Appendix 2.17
(Refer paragraph No. 2.2.7)

Statement showing execution of projects with individual estimated cost of
less than ` 3 lakh

Sl.
No.

CR No. Name of the
GP

Name of the Project Estimated
cost (in `)

Chilika

1 21/2013-14 Badakul Construction of Culvert near
Kharibandha smasan via Velery Nala

200000

2 72/2013-14 Badakul Construction of Culvert from Jagatisar to
Subudhipatana Bauri Tank

100000

3 153/2013-14 Chandeswar Construction of Culvert on Maa
Mangala Mandir Road to Bisuli Pokhari

100000

4 157/2013-14 Nimikheta Construction of Jai Pokhari CC Road 150000

5 168/2013-14 Hatabaradi Construction of CC Road from
Hatabaradi Behera Sahi Smasan to
Kalijai sahi Mandir

200000

6 342/2013-14 Ankula Construction of culvert and approach
road at Bauri sahi

200000

Balianta

7 80/2013-14 Bainchua Jenasahi internal drain with CC Road 200000

8 130/2013-14 Bhingarpur UP School to Nalabandha Road 200000

9 86/2013-14 Jayadev GBC to Jenasahi CC Road 200000

10 115/2013-14 Satyabhamapur Gopinath to Rambei Ghara Road 200000

11 144/2013-14 Umadeipur Basudeipur Smasan Road concrete Road 200000

12 79/2013-14 Pratapsashan Ajaneswar Temple  CC Road to PWD
Road

200000

Ganjam

13 1/2013-14 Ramagarh Construction of CC Road from
Harijansahi to Padampur

200000

14 -/13-14 Rajapur Construction of CC Road from
Harijansahi to Kachra

200000

Subdega

15 1/2012-13 Tangargaon Repairing of sanitary well at Sagijore
Gountiapada

41000

(Source: Work register of Blocks)
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Appendix 2.18
(Refer paragraph No. 2.2.8)

Payment to NMR/RWS&S staff for repair and maintenance purpose
(In `)

Month 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16
April 9880 12740 12250 20800 20540 20540
May 9880 12740 13230 21602 21330 20540
June 12740 12740 12740 20002 19750 20540
July 13230 12740 12740 21602 21330 21330
August 12740 13230 13230 21602 20540 20540
September 12740 12740 12250 20002 20540 20540
October 12740 12740 13230 21602 21330 0
November 12740 12740 12740 20800 19750 0
December 13230 13230 12740 20800 21330 0
January 12740 12740 43922 21602 21330 0
February 11760 0 19200 19200 18990 0
March 13230 13230 20800 20800 20540 0
TOTAL 147650 141610 199072 250414 247300 124030

G.TOTAL ` 1110076
(Source: RWS&S records of Blocks)
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Appendix 2.21
(Refer paragraph No. 2.4.2)

Statement of GP wise MBPY payments
(in`)

Sl.
No.

Name of the GP No. of
beneficiaries

Voucher No./Date as
per first Acquittance

Register

Amount for
January 2008
to July 2009

Voucher No./Date
as per second
Acquittance

Register

Amount for
January 2008
to July 2009

1 Balabhadrapur 02 617/19-08-2009 7600 539/15-11-2011 7600

2 Baliguali 16 604/19-08-2009 60800 903/05-12-2011 60800

3 Baliparda 13 620/19-08-2009 49400 536/15-11-2011 49400

4 Baliput 13 613/19-08-2009 49400 900/09-11-2011 49400

5 Bira
Harekrushnapur

13 619/19-08-2009 49400 535/15-11-2011 49400

6 Bira Narasinghapur 03 621/19-08-2009 11400 685/18-12-2011 11400

7 Chalisbatia 16 618/19-08-2009 60800 902/09-11-2011 60800

8 Chandanpur 08 610/19-08-2009 30400 683/18-12-2011 30400

9 Gadamrugasira 12 626/19-08-2009 45600 540/15-11-2011 45600

10 Gopinathpur 09 625/19-08-2009 34200 545/15-11-2011 34200

11 Hantuka 10 624/19-08-2009 38000 539/15-11-2011 38000

12 Jamarsuan 05 612/19-08-2009 19000 684/18-12-2011 19000

13 K. B. Pur 02 623/19-08-2009 7600 538/15-11-2011 7600

14 Kerandipur 05 616/19-08-2009 19000 901/09-11-2011 19000

15 Malatipatapur 17 608/19-08-2009 64600 905/05-12-2011 64600

16 P.P Pur 03 609/19-08-2009 11400 906/05-12-2011 11400

17 P.R.C. Pur 07 605/19-08-2009 26600 904/05-12-2011 26600

18 Samanga 06 611/19-08-2009 22800 907/05-12-2011 22800

19 S.D. Pur 06 622/19-08-2009 22800 537/15-11-2011 22800

20 Talajanga 07 627/19-08-2009 26600 686/18-12-2011 26600

Total 173 657400 657400
(Source: MBPY records of the Block)
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Appendix 2.22
(Refer paragraph No. 2.5)

Details of payment of pension to Ghost Beneficiaries (GBs) in the PSs
(in`)

Sl.
No.

Name of PS Period No. of
GPs/

wards
involved

No. of
villages
involved

Type of pension Rate
(`)

No. of
beneficiaries

involved

Period of
payment

Total
payment
made (`)

1 Bhatli 2011-13 1 3 NOAP/MBPY 200 6 1 to 13
months

6700

2 Bangiriposi 2014-15 2 2 MBPY 300 2 1 month 1800

3 Lahunipara 2013-14 6 17 IGNOAP/IGNWP/
MBPY/OAP/ODP

300 22 1 to 13
months

9000

4 Rajborasambar 2013-14 1 3 NOAP/SOAP/WP/
ODP

300
+

100

05 1 to 5
months

3500

5 Balisankara 2012-15 04 21 IGNOP/IGNDP /
MBPY

300 31 1 to 5
months

21000

6 Gurundia 2013-14 06 12 IGNOP/IGNDP/
MBPY

300 13 1 to 5
months

9300

7 Dharmagarh 2014-15 03 12 IGNOP/MBPY 300 31 1 to 19
months

56400

8 Joda 2014-15 01 04 IGNOP/MBPY 300 03 1 to 5
months

4200

Total 24 74 113 111900
(Source: Disbursement Registers of concerned PSs)
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Appendix 2.23
(Refer paragraph No. 2.6)

Statement showing payment of Widow Pension to ineligible beneficiaries at
Lahunipara PS

Sl.
No.

Name of
the

beneficiary

Village Age BPL
No.

A/c No. SO
No./Date

Last payment Amount
(`)

1 Fula
Kumari
Oram,
W/o-Johan

Dalamkucha 43 38 101/12 WEF
1.10.11
vide SO

No.2118/
09.05.12

Last payment
made on
15.12.13 vide
AR page
No.39

10/11 to
3/12 (6
months)
@
` 200/-
pm and
4/12 to
11/13
(20
months)
@
` 300/-
pm

7200

2 Phulamani
Munda,
W/o-
Gobinda

Ganighasa 53 76 103/12 AR-page 40 7200

3 Kadamba
Mahanta,
W/o-Makru

Ulasurei 57 139/12 AR-page 40 7200

4 Phulamani
Munda,
W/o-
Suleman

Deodevour 56 2 145/12 AR-page 41 7200

5 Jaitri
Munda,
W/o-Bidesi

Deodevour 54 13 146/12 AR-page 41 7200

6 Bhabani
Mahanta,
W/o-
Dhabalesw
ar

Kudheikala 45 33 147/12 AR-page 42 7200

7 Raibani
Munda,
W/o-Patel

Guhaldihi 38 7 159/12 AR-page 42 7200

8 Pan
Mahanta,
W/o-
Tikeswar

Kudheikala 42 37 150/12 AR-page 44
(last Payment
on 15/6/2013)

10/2011
to
3/2012
(6
months)
@
` 200/-
pm and
4/12 to
5/13 (14
months)
@
` 300/-
pm

5400

9 Sukarmani
Munda,
W/o Karmu

Haladikanchi 52 5 153/13 WEF
01.10.201
2 vide SO
No.2612/1

8.07.13

Last payment
made on
15.12.13 vide
AR page
No.45

10/2012
to
11/2013
(14
months)
@
` 300/-

4200

10 Mangari
Munda,
W/o-Pagha

Guhaldihi 42 15 154/13 AR-page 45 4200

11 Dayamanti
Mahanta,
W/o-
Kushadhar

Guhaldihi 49 20 155/13 AR-page 45 4200
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Sl.
No.

Name of
the

beneficiary

Village Age BPL
No.

A/c No. SO
No./Date

Last payment Amount
(`)

12 Rebika
Munda,
W/o-
Mansuk

Sanghatilal 57 59 156/13 AR-page 45 4200

13 Rayamasw
a Munda,
W/o-
Mangra

Kudheikala 41 20 157/13 AR Page
No.46

4200

Total 76800
(Source: OAP records of Lahunipara Block)



Au
di

t R
ep

or
t(

Lo
ca

l B
od

ie
s)

fo
r t

he
 y

ea
r e

nd
ed

 M
ar

ch
 2

01
6

11
4

A
pp

en
di

x
4.

1
(R

ef
er

 p
ar

ag
ra

ph
N

o.
4.

1.
8.

2)
St

at
em

en
t s

ho
w

in
g 

sh
or

t r
ea

lis
at

io
n 

of
 T

ax
 o

n 
Ad

ve
rt

is
em

en
t d

ue
 to

 a
llo

tm
en

to
fB

us
 S

he
lte

rs
at

lo
w

er
 ra

te
(in
`

)

Name of the agencies

No. of bus shelters
permitted

Area of each shelter
(sft.)

Total area (sft.)

20
13

-1
4

20
14

-1
5

20
15

-1
6

Total Short
realisation

1.4.2013 to
30.9.2013

1.10.2013 to
31.3.2014

Total

Demand raised

Short realisation

1.4.2014 to
30.9.2014

1.10.2014 to
31.3.2015

Total

Demand raised

Short realisation

1.4.2015 to
30.9.2015

1.10.2015 to
31.3.2016

Total

Demand raised

Short realisation

Se
lv

el
15

24
0

36
00

10
72

80
0

13
08

60
0

23
81

40
0

21
60

00
21

65
40

0
13

08
60

0
17

49
60

0
30

58
20

0
20

16
00

28
56

60
0

17
49

60
0

19
24

20
0

36
73

80
0

84
00

00
28

33
80

0
78

55
80

0

En
ko

n
Pv

t.
Lt

d
2

24
0

48
0

14
30

40
17

44
80

31
75

20
28

90
0

28
86

20
17

44
80

23
32

80
40

77
60

28
90

0
37

88
60

23
32

80
25

65
60

48
98

40
12

00
00

36
98

40
10

37
32

0

A
d 

V
is

io
n

2
24

0
48

0
14

30
40

17
44

80
31

75
20

28
90

0
28

86
20

17
44

80
23

32
80

40
77

60
28

80
0

37
89

60
23

32
80

25
65

60
48

98
40

12
00

00
36

98
40

10
37

42
0

To
rr

en
t

A
dv

er
tis

er
7

24
0

16
80

50
06

40
61

06
80

11
11

32
0

10
09

00
10

10
42

0
61

06
80

81
64

80
14

27
16

0
10

08
00

13
26

36
0

81
64

80
89

79
60

17
14

44
0

42
00

00
12

94
44

0
36

31
22

0

A
lfa

C
om

m
un

ic
at

io
n

1
24

0
24

0
71

52
0

87
24

0
15

87
60

14
50

0
14

42
60

87
24

0
11

66
40

20
38

80
14

50
0

18
93

80
11

66
40

12
82

80
24

49
20

60
00

0
18

49
20

51
85

60

A
ja

nt
a

A
dv

er
tis

er
s

1
24

0
24

0
71

52
0

87
24

0
15

87
60

14
50

0
14

42
60

87
24

0
11

66
40

20
38

80
14

40
0

18
94

80
11

66
40

12
82

80
24

49
20

60
00

0
18

49
20

51
86

60

R
ya

sa
C

on
st

ru
ct

io
n

2
24

0
48

0
14

30
40

17
44

80
31

75
20

28
90

0
28

86
20

17
44

80
23

32
80

40
77

60
28

80
0

37
89

60
23

32
80

25
65

60
48

98
40

12
00

00
36

98
40

10
37

42
0

Su
nt

on
y

8
24

0
19

20
57

21
60

69
79

20
12

70
08

0
12

97
00

11
40

38
0

69
79

20
93

31
20

16
31

04
0

12
96

00
15

01
44

0
93

31
20

10
26

24
0

19
59

36
0

54
00

00
14

19
36

0
40

61
18

0

Te
am

 A
dm

ar
k

4
11

73
.5

34
97

03
42

65
67

77
62

70
0

77
62

70
42

65
67

57
03

21
99

68
88

70
41

0
92

64
78

57
03

21
62

72
36

11
97

55
7

29
33

75
90

41
81

.8
26

06
93

0

T
ot

al
42

30
67

46
3

37
41

68
7

68
09

15
0

56
23

00
62

46
85

0
37

41
68

7
50

02
64

1
87

44
32

8
61

78
10

81
26

51
8

50
02

64
1

55
01

87
6

10
50

45
17

25
73

37
5

79
31

14
2

22
30

45
10

(S
ou

rc
e:

 R
ec

or
ds

 o
f B

M
C)



Appendices

115

Appendix 4.2
(Refer paragraph No. 4.1.8.3)

Statement showing outstanding Tax on Advertisement for the year 2015-16
(in `)

Sl.
No.

Name of the
Agency

Number
of

hoarding
assessed

Amount
assessed

Applica-
tion fee

Total Arrear Grand
Total

Amount
paid

Balance

1. Media Space
Private Limited

13 1558000 100 1558100 833083 2391183 0 2391183

2. Hindustan
Cocacola Ltd

2 860490 100 860590 0 860590 0 860590

3. Color Plus 3 296000 100 296100 0 296100 0 296100
4. Graphitech 3 717500 100 717600 0 717600 0 717600
5. Prince

Advertiser
16 1992750 100 1992850 0 1992850 1000000 992850

6. Dishnet 205 695700 100 695800 0 695800 0 695800
7. Torrent 148 6903140 100 6903240 0 6903240 2600000 4303240
8. Torrent (Jain

Graphics)
4 408800 100 408900 0 408900 0 408900

9. Rajadhani
Advertisement

1 88000 100 88100 0 88100 0 88100

10. Apex 11 804000 100 804100 0 804100 300000 504100
11. Papu Advertiser 4 279000 100 279100 101100 380200 0 380200
12. Bharat

Advertiser
2 308000 100 308100 0 308100 84000 224100

13. Smart Admark 4 447000 100 447100 0 447100 0 447100
14. Unique Outdoor 2 190000 100 190100 64000 254100 0 254100
15. Model Adds 3 448000 100 448100 204200 652300 0 652300
16. Sun space

Marketing Pvt
Ltd Advertising

6 192500 100 192600 1075868 1268468 0 1268468

17. Metro Sign 8 507500 100 507600 353683 861283 100000 761283
18. Pawansut

Publicity
6 192560 100 192660 20000 212660 100000 112660

19. Suravi
Production

14 280000 100 280100 45483 325583 0 325583

20. Z publicity 46 2835400 100 2835500 0 2835500 400000 2435500
21. Future

Communication
7 582500 100 582600 86516 669116 0 669116

22. Kalinga
Marketing

3 336000 100 336100 110270 446370 0 446370

23. Hindustan
advertising

27 1625000 100 1625100 67604 1692704 300000 1392704

24. Enkon 22 285100 100 285200 0 285200 0 285200
25. AD Vision 6 462800 100 462900 48700 511600 100000 411600
26. Jagran Engagae 3 329000 100 329100 0 329100 211500 117600
27. Fortune Media 1 22100 100 22200 20338 42538 0 42538
28. White

Connection
3 296000 100 296100 0 296100 150000 146100

29. Media Minds 4 444500 100 444600 0 444600 95000 349600
30. Selvel

Advertising
18 3125000 100 3125100 898264 4023364 0 4023364

31. Blue Dreamz 1 126100 100 126200 207167 333367 0 333367
32. Saroj Ads 2 196000 100 196100 56310 252410 0 252410
33. Chitralok 3 88000 100 88100 0 88100 30000 58100
34. Deflyer

Transmission
1 45100 100 45200 0 45200 0 45200

35. Alfa
Communication

4 252000 100 252100 93100 345200 0 345200

36. Appolo
Advertsing

24 1448000 100 1448100 0 1448100 200000 1248100

37. Art Expo 1 120000 100 120100 0 120100 0 120100
38. Idea Cellular 159 397000 100 397100 350000 747100 0 747100
39. Airtel 144 503208 100 503308 0 503308 0 503308
40. Marcom Quiver 1 252000 100 252100 0 252100 0 252100
41. Kalyani

Advertisement
2 632000 100 632100 0 632100 0 632100

42. AD-4-You 2 110000 100 110100 20600 130700 0 130700
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Sl.
No.

Name of the
Agency

Number
of

hoarding
assessed

Amount
assessed

Applica-
tion fee

Total Arrear Grand
Total

Amount
paid

Balance

43. Ramayan
advertiser

2 88000 100 88100 0 88100 0 88100

44. Brand Factory 2 97300 100 97400 0 97400 0 97400
45. Pantaloons 6 399740 100 399840 0 399840 0 399840
46. Vodafone

Spacetel Ltd.
3 1124646 100 1124746 0 1124746 0 1124746

47. Spl Outdoor 14 878600 0 878600 0 878600 578600 300000
Total 34270034 4600 34274634 4656286 38930920 6249100 32681820

(Source: Records of BMC)
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Appendix 4.4
(Refer paragraph No. 4.1.11.1)

Statement showing realisation of user charges and expenditure incurred during
2011-16

Year Expenditure towards operation and maintenance
cost

(` in crore)

Collection of
user charges
(` in crore)

Percentage
of receipt to
expenditure

Privatisation of
street sweeping

Collection,
transfer and

transportation of
solid waste

Total Conservancy/
Latrine Tax

2011-12 16.17 7.85 24.02 2.65 11

2012-13 33.47 0.25 33.72 3.57 11

2013-14 27.81 1.71 29.52 2.90 10

2014-15 35.83 9.40 45.23 3.39 7

2015-16 40.06 9.13 49.19 2.89 6

Total 153.34 28.34 181.68 15.40 8
(Source: Budgets of BMC)
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Appendix 4.5
(Refer paragraph No. 4.1.11.1)

Statement showing non-realisation of user charges from 19 Nursing Homes

Sl.
No. Name of hospital

Period from
which user
charges not

realised

No. of
months

upto
March
2015

Amount
@ ` 4000

per
month

No. of
months in
2015-16

Amount
for 2015-16
@ ` 1000
per month

Total
(in `)

1 Ayush Hospital July 2014 9 36000 12 12000 48000
2 Kar Clinic April 2015 0 0 12 12000 12000

3

Hi-tech Medical
College and
Hospital April 2015 0 0 12 12000 12000

4
L V Prasad Eye
Hospital

September
2014 7 28000 12 12000 40000

5 Maa Shakti Hospital June 2014 10 40000 12 12000 52000

6
Annapurna
Memorial Hospital

September
2014 7 28000 12 12000 40000

7 Kalinga Hospital October 2013 18 72000 12 12000 84000
8 Sum Hospital October 2013 18 72000 12 12000 84000
9 Neelachal Hospital June 2014 10 40000 12 12000 52000
10 KIMS Hospital October 2013 18 72000 12 12000 84000
11 Sparsh Hospital May 2015 0 0 11 11000 11000

12 Aditya Care
September
2014 7 28000 12 12000 40000

13
Jagannath Seva
Sadan

September
2014 7 28000 12 12000 40000

14 Maternity Care
September
2014 7 28000 12 12000 40000

15 Capital Hospital October 2013 18 72000 12 12000 84000
16 Usthi Hospital June 2014 10 40000 12 12000 52000

17
Vivekananda
Hospital October 2012 30 120000 12 12000 132000

18
Sara Gastro
Hospital July 2015 0 0 10 10000 10000

19 Shree Hospital May 2015 0 0 11 11000 11000
Total 928000

(Source: Records of BMC)
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Appendix 4.6
(Refer paragraph No.4.1.11.1)

Statement showing outstanding user charges on apartments

Sl.
No. Name of Apartment No. of

flats

User fee
per

month(`)

User charges paid
upto

No. of months
outstanding as
on 31.03.2015

Amount
due (`)

1 Girinar Palace 30 500 March 2012 36 18000
2 Harihar Enclave 40 500 November 2011 40 20000
3 Metro Cottage 32 500 June 2013 21 10500
4 Vinay Deep 60 1000 March 2011 48 48000
5 Damayanti 64 500 December 2014 3 1500
6 Sunya 30 500 May 2013 22 11000
7 Prabodha 20 500 June 2013 21 10500
8 Mayapuri 48 500 September 2013 18 9000
9 Vivekananda Vihar 50 500 November 2012 28 14000

10 Vandana 50 500 September 2013 18 9000
11 Akashdeep 40 500 March 2014 12 6000
12 Madhava Vihar 35 500 March 2014 12 6000
13 Srestha Complex 40 500 March 2013 24 12000
14 Geetanjali 20 500 March 2013 24 12000
15 Snigdha 22 500 November 20-11 40 20000
16 Kesharivilla 31 500 March 20-11 48 24000
17 Monalika 16 500 March 2011 48 24000
18 Kalpataru 28 500 March 2012 36 18000
19 Gunjan Palace 63 1000 November 2013 16 16000
20 Geetanjali Palace 22 500 March 2013 24 12000
21 Prava 20 500 July 2013 20 10000
22 Susila 40 500 December 2014 3 1500
23 Sarada Bhawan 26 500 October 2013 17 8500
24 Krushnakunja 48 500 November 2014 4 2000
25 Sidhartha 20 500 March 2011 48 24000
26 Moti Toshali Block III 20 500 July2013 20 10000
27 Madhukunj Enclave 90 1000 September 2013 18 18000
28 Srirambihar 165 1500 December 2012 27 40500
29 Madhava Nilayam 34 500 March 2011 48 24000
30 Parbati Villah 21 500 March 2013 24 12000
31 Dibyaprava 48 500 September 2012 30 15000
32 Swastik 28 500 December 2013 15 7500
33 Seilla Mansion 36 500 September 2011 42 21000
34 Ghanashyam Enclave 20 500 September-12 30 15000
35 Harmony Villa 16 500 March 2013 24 12000
36 Khemalata Palace 44 500 September 2013 18 9000
37 Biswanath Villa 20 500 September 2012 30 15000
38 Gauri Garden 80 1000 June 2011 45 45000
39 Surya Enclave 12 500 May 2013 22 11000
40 Metro City 120 1500 April 2013 23 34500
41 Dhirendranath Villa 39 500 November 2012 28 14000
42 Ram Bhamar Palace 80 1000 March 2013 24 24000
43 Sri Sudarsan Tower 48 500 December 2014 3 1500
44 Satyam Tower 75 1000 November 2013 16 16000
45 Banaza 129 1500 April 2014 11 16500
46 Jyotsna Garden 46 500 March 2012 36 18000
47 Bhabani Ashok Enclave 25 500 June 2014 9 4500
48 Shanti Niwas 27 500 March 2011 48 24000
49 Maharatha 21 500 October 2014 5 2500
50 Rajendra Vihar 203 2000 January 2015 2 4000
51 Phool Vatika 10 500 March 2012 36 18000
52 W I C A R 17 500 March 2012 36 18000
53 Ridhi Sidhi 50 500 March 2014 12 6000
54 Harapriya 34 500 January 2014 14 7000
55 Royal Residency 20 500 July 2011 44 22000
56 Rashmi Tower 94 1000 January 2014 14 14000
57 Ratna Castle 15 500 May 2014 10 5000
58 Royal Homes 35 500 March 2014 12 6000
59 Satyam Homes 32 500 February 2013 25 12500
60 Lake View 76 1000 January 2014 14 14000
61 Baishnab Vihar E Block 48 500 December 2011 39 19500
62 Purna Chandra Enclave 12 500 May 2012 34 17000
63 Aryalaya Apartment 96 1000 December 2013 15 15000



Audit Report (Local Bodies) for the year ended March 2016

122

Sl.
No. Name of Apartment No. of

flats

User fee
per

month(`)

User charges paid
upto

No. of months
outstanding as
on 31.03.2015

Amount
due (`)

64 Toshali Block I 98 500 March 2013 24 12000
65 Swarnalata Apartment 40 500 May 2013 22 11000
66 Sekhar Paradise 20 500 July 2013 20 10000
67 Balaji Complex 232 2000 September 2013 18 36000
68 Rashmi Vihar 35 500 June 2013 21 10500
69 Radhakrishna Enclave 35 500 December 2013 15 7500

70

Regional Institute of
Education Block A, B,
C, D

200
above
each
block 8000 September 2013 18 144000

71 Metro Residency 64 1000 February 2015 1 1000
72 Nirupama Apartment 100 1000 February 2015 1 1000
73 Udyan Apartment 24 500 November 2014 4 2000

74 R M R C Campus
200

above 2000 December 2014 3 6000
75 Bright Residency 138 1500 December 2014 3 4500

76
Doordarsan Residential
Colony

200
above 2000 July 2013 20 40000

Total 1221500
(Source: Records of BMC)
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Glossary of Abbreviations

AAP Annual Action Plan
ABDO Additional Block Development Officer
AE Assistant Engineer
ATIR Annual Technical Inspection Report
AWP Annual Work Plan
BDO Block Development Officer
BeMC Berhampur Municipal Corporation
BG Basic Grant
BLPC Block Level Purchase Committee
BMC Bhubaneswar Municipal Corporation
BMV Bench Mark Value
BPFT Block Project Facilitation Team
BPTSL Bhubaneswar Puri Transport Services Limited
BRGF Backward Region Grant Fund
CBO Community Based Organisation
CC Cement Concrete
CEO Chief Executive Officer
CESU Central Electricity Supply Utility
CFC Central Finance Commission
CHC Community Health Centre
CIF Community Investment Fund
CRP Community Resource Person
CSS Centrally Sponsored Scheme
DAC District Appraisal Committee
DCB Demand Collection and Balance
DCRG Death-cum-Retirement Gratuity
DLFA Director, Local Fund Audit
DMET Directorate of Medical Education and Training
DMMU District Mission Management Unit
DO Disbursing Officer
DPC District Planning Committee
DPMU District Project Monitoring Unit
DRDA District Rural Development Agency
DVMC District Level Vigilance and Monitoring Committee
EC Executive Committee
ELA Examiner of Local Accounts
EO Executive Officer
EPF & MP Employees' Provident Fund and Miscellaneous Provisions
EPVG Extremely Poor and Vulnerable Group
FC Finance Commission
FFMC Finance and Fund Management Committee
FOB Foot Over Bridge
FPG Forfeited Performance Grant
GA Department General Administration Department
GB General Body
GGY Gopabandhu Grameen Yojana
GIS Geographical Information System
GP Gram Panchayat
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GPEO Gram Panchayat Extension Officer
GPLF Gram Panchayat level Federation
H&UD Housing and Urban Development Department
HUDCO Housing and Urban Development Corporation
IAP Integrated Action Plan
IAY Indira Awaas Yojana
IB Fund Institution Building Fund
IDA International Development Association
IDCO Industrial Infrastructure Development Corporation
IPAI Institute of Public Auditors of India
IPR Industrial Policy Resolution
JCCT Joint Commissioner of Commercial Taxes
JE Junior Engineer
JnNURM Jawaharlal Nehru National Urban Renewal Mission
JPI Joint Physical Inspection
JVA Joint Venture Agreement
LF Livelihood Fund
LFA Local Fund Audit
LOI Letters of Intent
MBPY Madhu Babu Pension Yojana
MGNREGS Mahatma Gandhi National Rural Employment Guarantee

Scheme
MIS Micro Investment Plan
MLALAD Member of Legislative Assembly Local Area Development
MPLAD Member of Parliament Local Area Development
MR Money Receipt
NAC Notified Area Council
NMR Nominal Muster Roll
NOC No Objection Certificate
NSAP National Social Assistance Programme
O&M Operation and Maintenance
OAP Old Age Pension
ODP Orissa Disability Pension
OGFR Orissa General Financial Rules
OLFA Orissa Local Fund Audit
OLM Odisha Livelihood Mission
OMC Orissa Municipal Corporation
OMFED Orissa State Cooperative Milk Producers' Federation

Limited
OPOLFED Orissa State Poultry Products Co-operative Marketing

Federation Limited
OPRM Orissa Poverty Reduction Mission
OPSAPR Orissa Panchayat Samiti Accounting Procedure Rules
OST Orissa Sales Tax
PAP Perspective Action Plan
PCO Public Call Office
PD Project Director
PEO Panchayat Executive Officer
PG Performance Grant
PHED Public Heath Engineering Department
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PIP Project Implementation Plan
PMGSY Pradhan Mantri Gram Sadak Yojana
PPIF Pro-Poor Inclusion Fund
PPP Public Private Partnership
PRI Panchayati Raj Institution
PS Panchayat Samiti
PSU Public Sector Undertaking
PT Property Tax
PWS Piped Water Supply
RE Revised Estimate
RFP Request for Proposal
RGPSA Rajiv Gandhi Panchayat Sashaktikaran Abhiyan
RWS&S Rural Water Supply and Sanitation
SA Situational Analysis
SAG Special Area Grant
SCA Special Central Assistance
SEM Self Employed Mechanic
SFC State Finance Commission
SHG Self Help Group
SLB Service Level Benchmark
SLVMC State Level Vigilance and Monitoring Committee
SMC Sambalpur Municipal Corporation
SOP Standard Operating Protocol
SPMU State Project Monitoring Unit
SRI System of Rice Intensification
SS State Scheme
SWM Solid Waste Management
TGS Technical Guidance and Support
TRIPTI Targeted Rural Initiatives for Poverty Termination and

Infrastructure
TSP Telecom Service Provider
TT Telecom Towers
TW Tube Well
UC Utilisation Certificate
ULB Urban Local Body
VAW Village Agriculture Workers
VLW Village Level Workers
VO Valuation Officer
WP Widow Pension
ZP Zilla Parishad
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